

i21 Interactive Classroom

Year 5 Year 1 Refresh

Proposition S/Z Update January 2015



Changing the Learning Landscape i21 Initiative 5-Year Plan



9-12 (20%)
9-12 (20%)
9-12 (20%)
9-12 (20%)
9-12 (20%)
Grade 8
Grade 7
Grade 6
Grade 5
Grade 4
Grade 3
Grade 2
Grade 1
Grade K
09-10

```
9-12 (20)
9-12 (20%)
              9-12 (2%)
9-12 (20%)
9-12 (20%)
              9-12 (20%)
              9-12 (20%)
9-12 (20%)
              9-12 (20%)
9-12 (20%)
              Grade 8
Grade 8
              Grade 7
Grade 7
              Grade 6
Grade 6
              Grade 5
Grade 5
Grade 4
              Grade 4
              Grade 3
Grade 3
              Grade 2
Grade 2
Grade 1
              Grade 1
              Grade K
Grade K
              11-12
10-11
```

9-1 (20%)
9-12 (20%)
9- 12 (20%)
9- 12 (20%)
9- 12 (20%)
Grade 8
Grade 7
Grade 6
Grade 5
Grade 4
Grade 3
Grade 2
Grade 1
Grade K
12-13

	9-12 (20%)
<u>%)</u>	9- 12 (20%)
6)	9- 12 (20%)
6)	9- 12 (20%)
6)	9- 12 (20%)
	Grade 8
	Grade 7
	Grade 6
	Grade 5
	Grade 4
	Grade 3
	Grade 2
	Grade 1
	Grade K
3	13-14



i21 Interactive Classroom Prop S/Z Update



Classroom Installations and Equipment



Year 5 Implementation Totals Prop S/Z Update

Promethean boards installed 1137

Teacher tablets distributed 1137


Student devices to be deployed by January 31, 2015:

K & 2 Androids **15,634 (49%)**

Yoga 11e **5,866 (32%)**







Year 6 (Year 1 Refresh) Prop S/Z Update



Devices to be distributed by January 31, 2015:

• Students:

Yoga 11e

35, 622 (49%)

Teachers Tablet PC

Teacher


1,178 (35%) *

Principal

165 (100%)

*teacher tablets received at training








Number of teachers to be trained during 14-15 school year:

- Year 1 Refresh Training
- Year 4 iPad Student Device Training
- Year 5 Windows Student Device Training 314 (x 5.5 = 1727 hours)
- Year 5 Android Student Device Training
- K-2 Vision
- 3-12 Vision
- Promethean Level 1
- Promethean Level 2
- Promethean Level 3



275 (x 5.5 = 1512.5 hours)

807 (x 5.5 = 4438.5 hours)

250 (x 5.5 = 1375 hours)

250 (x 5.5 = 1375 hours)

500 (x 5.5 = 2750 hours)

108 (x 5.5 = 594 hours)

72 (x 5.5 = 396 hours)



i21 Interactive Classroom Prop S/Z Update



Infrastructure Upgrades and Equipment



i21 Interactive Classroom Equipment





Campus-wide Wireless Upgrades Wide Area Network

 Approximately 11,000 dual band Cisco 802.11a/g/n access points will be deployed for indoor and outdoor client access once the wireless project is complete.

- As of January 2015
 - 8925 access points have been installed
 - 5000 rooms have i21WIRELESS

