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H01 FPCHVC03.2.1 Marshall ES: HVAC IDIQ Prop Z 100% Angeles  $      3,079,067  $      1,641,107  $      1,641,107  $      2,611,635 5/19/14 75%  $          -                - 11/19/14 4/27/15 H01

H02 FPCHVC03.2.5 Rosa Parks ES: HVAC IDIQ Prop Z 100% Angeles  $      2,998,224  $      1,828,377  $      2,432,196  $      2,867,841 6/24/14 90%  $          -                - 12/24/14 1/19/15 H02

H03 FPCHVC04.2.4 Oak Park ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,777,459  $      1,091,137  $      1,777,459  $      1,784,864 6/3/14 95%  $          -                - 12/3/14 1/15/15 H03

H04 FPCHVC04.2.9 Carver ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,533,628  $         842,233  $      1,449,482  $      1,593,305 6/9/14 90%  $          -                - 12/9/14 1/22/15 H04

H05 FPCHVC04.2.5 Johnson ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,542,084  $         725,797  $      1,542,084  $      1,138,816 6/18/14 80%  $          -                - 1/17/15 1/17/15 H05

H06 FPCHVC04.2.6 Paradise Hills ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,716,582  $         874,859  $      1,716,582  $      1,454,482 7/28/14 90%  $          -                - 1/27/15 1/27/15 H06

H07 FPCHVC02.2.10 Foster ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,285,212  $      1,731,955  $      1,857,253  $      2,251,712 8/29/14 80%  $          -                - 2/28/15 2/1/15 H07

H08 FPCHVC01.2.7 Kumeyaay ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $         889,156  $         961,432  $         889,156  $         977,453 9/23/14 80%  $          -                - 4/1/15 1/30/15 H08

H09 FPCHVC01.2.13 Mira Mesa HS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $         841,805  $         552,252  $         841,805  $         486,287 9/23/14 80%  $          -                - 4/1/15 1/15/15 H09

H10 FPCHVC05.2.5 Lee ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,743,734  $      1,726,230  $      1,743,734  $      1,929,885 10/3/14 84%  $          -                - 4/2/15 4/2/15 H10

H11 FPCHVC02.2.15 Holmes ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,417,857  $      1,244,144  $      1,417,857  $      1,372,406 11/3/14 45%  $          -                - 5/1/15 2/28/15 H11

H12 FPCHVC04.2.3 Millennial Tech MS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,080,546  $         648,026  $      1,080,546  $         963,057 11/4/14 72%  $          -                - 5/4/15 3/14/15 H12

H13 FPCHVC02.2.17 Angier ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,941,397  $      1,160,950  $      1,541,249 $1,904,897 11/10/14 20%  $          -                - 5/10/15 3/30/15 H13

H14 FPCHVC04.2.2 Perry ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,440,164  $         750,734  $      1,440,164 $1,365,260 11/24/14 10%  $          -                - 5/23/15 5/23/15 H14

H15 FPCHVC05.2.10 SCPA: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      3,323,723  $      3,012,000  $      2,406,958 $3,270,723 12/1/14 4%  $          -                - 6/1/15 6/1/15 H15

H16 FPCHVC02.2.3 Benchley/Weinberger ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,260,644  $         143,366  $      1,260,644 $252,909 12/8/14 10%  $          -                - 6/8/15 2/28/15 H16

Total for Construction NTP Listed Above  $    28,871,282  $    18,934,599  $    25,038,276  $    26,225,532  $            -              - 
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1
FPC307.1    
FPC307.3

CPMA Kroc: Modernization & 
Performing Arts Ctr.

Prop S 76%                      
Non-Bond 24% Triton  $    24,771,153  $      16,760,201  $      19,333,358  $      19,708,399 6/29/12 98%  $     1,672,332 8.5% 2/19/14 12/31/14 1

2 5631.1 Salk: New Elementary School Prop Z 57%                      
Non-Bond 43% Soltek Pacific  $    23,251,600  $      19,347,467  $      25,471,849  $      23,251,600 8/5/13 98%  $        500,546 2.2% 2/27/15 12/30/14 2

3 0341.2 Millennial: New 3 Story Classroom 
Building

Non-Bond 86%,                 
Prop Z 14% Soltek Pacific  $    11,790,000  $      11,000,000  $      12,657,015  $      11,790,000 8/12/13 96%  $        342,374 2.9% 11/15/14 1/2/15 3

4
93360001.1  
93360001.2  
93360001.3

Henry HS Theater / Production / 
Modernization Prop Z 100% TB Penick  $    37,292,996  $      25,745,679  $      32,500,000  $      36,862,000 12/16/13 40%  $        625,262 1.7% 2/22/16 2/22/16 4

5 S0135.1 Hamilton ES Modernization / New 
Classrm. Bldg. Prop Z 100% Soltek Pacific  $    10,323,152  $        6,849,014  $        8,228,320  $        9,958,000 12/16/13 90%  $        380,693 3.8% 12/16/14 2/3/15 5

6 93400002.1 Kearny HS Athletic Facilities 
Improvements

Prop Z 94%,                      
Non-Bond 6% TB Penick  $    11,030,383  $      11,250,000  $      13,000,000  $      10,798,200 12/27/13 87%  $        128,729 1.2% 2/27/15 2/13/15 6

7 93540003.2 Mission Bay HS Athletic Facilities 
Improvements

Prop Z 96%,                      
Non-Bond 4% TB Penick  $    12,510,441  $      10,902,406  $      10,065,346  $      10,207,900 12/27/13 76%  $        123,715 1.2% 12/27/14 3/27/15 7

8 93320001.1 Clairemont HS: Acad. Of Business 
Technology Prop Z 100% Construct 1 One  $      6,011,342  $        3,800,000  $        6,101,429  $        5,786,193 3/17/14 60%  $          46,291 0.8% 3/17/15 4/15/15 8

9 FS005.1 Bell MS: Modernization Prop Z 100% TB Penick  $    19,882,602  $      15,000,000  $      15,525,933  $      19,734,800 5/19/14 51%  $        168,351 0.9% 11/27/15 11/27/15 9

10 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $    14,512,453  $      13,396,000  $      14,494,053  $      14,768,114 5/19/14 58%  $          23,695 0.2% 11/9/15 11/23/15 10

11 93560001.1 San Diego HS: SciTech Classrooms Prop Z 52%                      
Prop S 48% Soltek Pacific  $      1,661,721  $        1,208,088  $        1,725,143  $        1,800,000 5/7/14 81%  $          79,382 4.4% 12/31/14 1/23/15 11

12 93550006.1 University City HS: Athletic 
Facilities/Parking Upgrades

Prop Z 51%                      
Prop S 49% USS Cal  $    17,315,984  $      11,239,825  $      16,469,355  $      16,962,000 6/2/14 28%  $        269,418 1.6% 2/29/16 2/29/16 12

13 93540003.1 Mission Bay HS: Track & Athletic Fields 
(IDIQ) Prop Z 100% Byrom Davey  $      2,616,834  $        2,553,834  $        2,553,834  $        2,208,681 2/15/14 80%  $                   - 0.0% 2/15/15 1/22/15 13

14 92000051.1 Salk ES: Solar Carports Prop Z 100% Soltek Pacific  $      1,090,653  $           900,000  $        1,090,653  $        1,060,000 8/4/14 54%  $           6,506 0.6% 11/14/14 2/28/15 14

15 93550006.2 University City HS: Athletic Field (IDIQ) Prop S 100% Byrom Davey  $         955,891  $           950,172  $           950,172  $           971,020 10/1/14 0%  $                   - 0.0% 9/30/15 6/30/15 15

16 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $      8,725,385  $        7,220,524  $        6,701,337  $        8,639,000 9/15/14 9%  $           9,680 0.1% 3/1/16 3/1/16 16

17 92970051.1 Whittier K-12 School: Turf Field (IDIQ) Prop Z 100% Byrom Davey  $         869,570  n/a  $           869,570  $           946,628 11/3/14 28%  $                   - 0.0% 3/1/15 4/15/15 17

18 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $    18,376,000  $      14,500,000  $      17,549,342  $      18,376,200 11/24/14 0%  $                   - 0.0% 2/1/16 2/1/16 18

19 93560007.1 San Diego HS: P.A. System Prop Z 100% Time & Alarm 
Systems  $         222,460  n/a  $           190,000  $           222,460 12/19/14 0%  $                   - 0.0% 4/10/15 4/10/15 19

Active Projects Subtotal (this page) $  223,210,620 $    172,623,210 $    205,476,709  $    214,051,195 $     4,376,974 2.0%
Active Projects Subtotal (previous page) $    28,871,282 $      18,934,599 $      25,038,276  $      26,225,532 $                   - 0.0%

Active Projects Total (35 Active Construction Projects per this Report) $  252,081,902 $    191,557,809 $    230,514,985  $    240,276,727 $     4,376,974 1.8%
Other Construction Not Listed Above (Completed, < $200K, etc.) $  283,585,963 $    220,116,134 $    259,479,478  $    250,835,373 $     8,455,266 3.4%

Grand Total $  535,667,865 $    411,673,943 $    489,994,463  $    491,112,100 $   12,832,240 2.6%

Construction Management Department

Data as of December 22, 2014

Construction Management Report -- Proposition S and Proposition Z
Construction Contracts/NTPs over $200,000 only

changes made since last report

Props. S and Z ICOC

January 22, 2015, Exhibit 4.4

Page 2 of 2


