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Changing the Learning Landscape

i21 Initiative 5-Year Plan
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i21 Interactive Classroom
Prop S/Z Update

Classroom Installations and 
Equipment
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Promethean boards  installed    1137 

Teacher tablets distributed       1137

Student devices to be deployed by January 
31, 2015:

K & 2 Androids         15,634 (49%)

Yoga 11e 5,866 (32%)

Year 5 Implementation Totals
Prop S/Z Update
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Devices to be distributed by January 31, 
2015:

• Students:

Yoga 11e 35, 622 (49%)

• Teachers Tablet PC

Teacher 1,178 (35%) *

Principal 165 (100%)

*teacher tablets received at training

Year 6 (Year 1 Refresh)
Prop S/Z Update
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Number of teachers to be trained during 14-15 school year:

• Year 1 Refresh Training 1210 (x 5.5 = 6655 hours)

• Year 4 iPad Student Device Training 275 (x 5.5 = 1512.5 hours)

• Year 5 Windows Student Device Training 314 (x 5.5 = 1727 hours)

• Year 5 Android Student Device Training 807 (x 5.5 = 4438.5 hours)

• K-2 Vision 250 (x 5.5 = 1375 hours)

• 3-12 Vision 250 (x 5.5 = 1375 hours)

• Promethean Level 1 500 (x 5.5 = 2750 hours)

• Promethean Level 2 108 (x 5.5 = 594 hours)

• Promethean Level 3 72  (x 5.5 = 396 hours)
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i21 Interactive Classroom
Prop S/Z Update

Infrastructure Upgrades
and Equipment
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i21 Interactive 

Classroom Equipment 
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Campus-wide Wireless Upgrades
Wide Area Network

• Approximately 11,000 dual band 
Cisco 802.11a/g/n access points will 
be deployed for indoor and outdoor 
client access once the wireless 
project is complete.

• As of January 2015

– 8925 access points have been 
installed

– 5000 rooms have i21WIRELESS

– Over 100 schools are now campus 
wide




