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H01 FPCHVC03.2.3 Crawford HS: HVAC IDIQ Prop Z 100% Angeles  $      5,469,909  $      5,469,909 $5,440,012 4/20/15 65%  $          -                - 10/20/15 12/31/15 H01

H02 FPCHVC03.3.2 Darnall K-8 Charter: HVAC IDIQ Prop Z 100% Angeles  $      1,865,048 $1,836,048 $1,836,048 5/6/15 87%  $          -                - 11/20/15 11/20/15 H02

H03 FPCHVC03.2.6 Hoover HS: HVAC IDIQ Prop Z 100% Angeles  $      2,197,414  $      2,197,414 $2,043,797 6/12/15 60%  $          -                - 12/12/15 10/30/15 H03

H04 FPCHVC03.3.3 Iftin K-8 Charter: HVAC IDIQ Prop Z 100% Angeles  $      1,606,914  $      1,606,914  $         790,734 6/23/15 65%  $          -                - 12/23/15 10/30/15 H04

H05 FPCHVC03.2.4 Mann MS: HVAC IDIQ Prop Z 100% Angeles  $      4,910,703  $      4,910,703 $4,506,484 3/9/15 75%  $          -                - 9/11/15 10/31/15 H05

Total for Construction NTP Listed Above  $    16,049,988  $    16,020,988  $    14,617,075  $            -              - 
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1

93360001.1  

93360001.2  

93360001.3

Henry HS Theater / Production / 

Modernization

Prop Z 96%                       

Non-Bond 4%
TB Penick  $        37,292,996  $         32,500,000  $        36,862,000 12/16/13 75%  $        1,561,005 4.2% 2/22/16 4/11/16 1

2 FS005.1 Bell MS: Modernization
Prop Z > 99%                 

Prop S < 1%
TB Penick  $        19,882,602  $         15,525,933  $        19,734,800 5/19/14 83%  $           854,734 4.3% 11/27/15 11/27/15 2

3 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $        14,512,453  $         14,494,053  $        14,768,114 5/19/14 95%  $           505,838 3.4% 11/9/15 12/23/15 3

4 93550006.1
University City HS: Athletic 

Facilities/Parking Upgrades

Prop Z 52%                        

Prop S 48%
USS Cal  $        17,315,984  $         16,469,355  $        16,962,000 6/2/14 72%  $           567,065 3.3% 2/29/16 2/29/16 4

5 93550006.2 University City HS: Athletic Field (IDIQ) Prop S 100% Byrom Davey  $             955,891  $              950,172  $             971,020 10/1/14 99%  $                      - 0.0% 9/30/15 9/25/15 5

6 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $          8,725,385  $           6,701,337  $          8,639,000 9/15/14 56%  $           371,048 4.3% 3/1/16 6/10/16 6

7 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $        18,412,845  $         17,549,342  $        18,376,200 11/24/14 69%  $             45,855 0.2% 2/1/16 4/22/16 7

8 93420004.1 La Jolla HS: Athletic Facilities Upgrades
Prop Z 82%                        

Prop S 18%
USS Cal  $        11,981,100  $           9,193,128  $        11,885,000 3/16/15 20%  $           (22,306) -0.2% 7/29/16 7/29/16 8

9 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $          5,385,675  $           3,616,721  $          5,385,675 5/18/15 11%  $                      - 0.0% 12/31/16 12/31/16 9

10 93340003.1 Crawford HS: Athletic Facilites Upgrades
Prop Z 95%                       

Non-Bond 5%
TB Penick  $        15,662,214  $         13,487,171  $        15,642,900 6/1/15 5%  $                      - 0.0% 3/4/17 3/18/17 10

11 93160002.1
Montgomery MS: Restroom ADA 

Upgrades
Prop S 100% MA Stevens  $             373,000  $              350,000  $             373,000 8/6/15 55%  $                      - 0.0% 10/15/15 10/15/15 11

12 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                       

Non-Bond 38%
Augustine Co.  $          6,240,166  $           6,100,000  $          6,217,851 8/6/15 6%  $                      - 0.0% 8/19/16 8/19/16 12

Active Projects Subtotal (this page)  $      156,740,311  $       136,937,212  $      155,817,560  $        3,883,239 2.5%

Active Projects Subtotal (previous page)  $        16,049,988  $         16,020,988  $        14,617,075  $                      - 0.0%

Active Projects Total (19 Active Construction Projects per this Report)  $      172,790,299  $       152,958,200  $      170,434,635  $        3,883,239 2.3%
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