
$ 200K - $1M Props. S and Z ICOC Subcommitte
$1M - $5 M Construction
$5M - $10M September 25, 2014, Exhibit 3.2

> $10M

AWARDED

BID

Estimate

90090001.1 MRR $300,933 08/05/11 A 12/09/13 A 01/28/14 A

90750002.1 MRR $185,310 04/16/12 A 12/09/13 A 01/28/14 A

21644.1 MRR $19,900 03/17/14 A

20938.1 MRR $850,500 04/08/14 A

12057.1 MRR $389,640 05/11/14 A

14657.1 RR $121,878 03/28/14 A 06/10/14 A

12340.1 RR $219,000 04/17/14 A 06/10/14 A

14629.1 MRR $172,100 05/07/14 A 06/10/14 A

93670051.1 MRR $201,010 04/25/14 A 06/10/14 A

14630.1 MRR $227,000 05/07/14 A 06/10/14 A

11569.1 RR $316,849 04/25/14 A 06/10/14 A

93560051.1 MRR $174,000 05/15/14 A 06/10/14 A

12342.1 MRR $259,000 05/15/14 A 06/24/14 A

12344.1 RR $162,000 05/21/14 A 06/24/14 A

22950.1 MRR $30,000 07/07/14 A

16869.1 MRR $208,086 04/01/14 A 06/20/14 A 07/29/14 A

16316.1 RR $89,700 7/25/2014 A 09/09/14 A

14102.1 MRR $200K - $1M 07/21/14 A 09/03/14  09/10/14  

93280051.1 MRR $200K - $1M 07/01/14  09/03/14  09/10/14  

22436.1 MRR <$200K 04/11/14 A 09/03/14  12/12/14  

AWARDED

BID

Estimate

18697.1 MRR <$200K 09/22/14  10/29/14  01/01/15  

18691.1 MRR $200K - $1M 09/22/14  10/22/14  03/02/15  

18698.1 MRR <$200K 09/22/14  10/29/14  05/01/15  

16320.1 RR <$200K 09/01/14  10/23/14  05/04/15  

93100001.1 MRR $1M - $5M 09/26/11 A Design Development 02/23/15  05/20/15  05/26/15  

91070051.1 MRR $200K - $1M 05/16/14 A 09/03/14  06/01/15  

22525.1 MRR $200K - $1M 06/12/14 A 9/3/2014 06/08/15  

22196.1 MRR <$200K 09/01/14  11/03/14  07/01/15  

22437.1 MRR <$200K 04/11/14 A 09/03/14  07/01/15  

22438.1 MRR <$200K 04/11/14 A 11/03/14  08/01/15  

22203.1 MRR <$200K 09/01/14  11/03/14  08/03/15  

91270001.1 MRR $200K - $1M 02/27/14 A 08/03/15  08/18/15  

16708.1 RR <$200K 10/02/14  11/10/14  10/01/15  

AWARDED

BID

Estimate

22582.1 MRR $1M - $5M 10/01/14  Project Assessment 07/23/15  07/31/15  03/29/16  

93100001.2 MRR $1M - $5M 10/01/14  Project Assessment 02/26/16  05/10/16  03/29/16  

14590.1 MRR $1M - $5M 10/01/14  Project Assessment 03/28/16  05/25/16  03/29/16  

12176.1 MRR $200K - $1M 3/7/2016 05/01/16

AWARDED

BID

Estimate

14587.1 MRR $1M - $5M 10/01/14  Project Assessment 05/12/16  02/20/17  03/28/17  

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

Award

38 Hoover HS: Re Roof project 05/06/16  

Capital Bond - 2017 Projects Type
Architect

NTP
Design
Phase

Capital Bonds - 2016 Total: $3,849,068

36 SCPA: Roof  Replacement 03/22/16  

34 Correia MS: Re-Roof and Boiler Project 07/17/15  

35 CPMA: Reroof Bldgs 500, 600, 700 and 800 08/10/15  

5 Hamilton: Irrigation System Upgrade/MRR

37 Euclid ES: EMCS Uprgrade

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2016 Projects Type
Architect

NTP
Design
Phase

Capital Bonds - 2015 Total: $4,278,435

32 Grant ES: Develop Erosion Control Plan

33 Spreckels ES: Rain Gutter Replacement

30 Dailard ES: Replacement of Main Electrical Switchboard

31 Alcott ES Replace fire alarm panel

28 Linda Vista ES: Replace fire alarm panel

29 Penn ES: Replacement of Main Electrical Switchboard

26 Florence: MRR Irrigation

27 Valencia Park ES: Irrigation and Landscape

25 CPMA: HVAC - Reroof Bldgs 100 200 300 and 400 10/13/14  

23 Hickman ES: Capital Improvements Concrete

24 Crawford HS: Exterior Painting

22 Challenger MS: Capital Improvement Concrete

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

21 Ericson ES: Capital  Improvement Concrete

Capital Bond - 2015 Projects Type
Architect

NTP
Design
Phase DSA Start

Capital Bonds - 2014 Total: $4,825,185

20 Ericson ES: Replacement of Main Electrical Switchboard

19 Wangenheim MS: Grounds Renovation

18 Dailard ES: Slope Erosion Repair

17 Lewis MS: Exterior Paint

16 Ocean Beach: Exterior Paint

15 Lincoln HS: Electrical Repair 600 Building

13 Morse HS: Exterior Painting

14 Serra HS: Exterior Painting

11 Scripps Ranch HS: Exterior Painting

12 SDHS: Exterior Paint

9 Farb MS: Exterior Paint

10 Kearny HS: Exterior Painting

8 De Portola: Exterior Paint

6 Challenger MS: Exterior Painting

7 Clark MS: Exterior Paint Painting

3 Madison HS: Tennis Court Repair

4 Standley MS 12kv Service, substations and cable replacement

1 Audubon ES: Slope Repair

2 Cubberley ES: Assess/Repair/Correct CMP & Related Drainage Issue

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2014 Projects Type
Architect

NTP
Design
Phase

< $200K
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