
Props. S and Z ICOC
December 4, 2014 Exhibit

3.2
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

90090001.1 MRR $247,150 08/05/11 A 12/09/13 A 01/28/14 A

90750002.1 MRR $185,310 04/16/12 A 12/09/13 A 01/28/14 A

21644.1 MRR $17,518 03/17/14 A

20938.1 MRR $850,500 04/08/14 A

12057.1 MRR $389,640 04/11/14 A

12340.1 RR $219,000 04/17/14 A 05/27/14 A

14657.1 RR $72,000 03/28/14 A 06/10/14 A

12335.1 RR $70,000 03/28/14 A 06/10/14 A

14629.1 RR $113,800 05/07/14 A 06/10/14 A

93670051.1 RR $79,400 04/25/14 A 06/10/14 A

14630.1 RR $227,000 05/07/14 A 06/10/14 A

11569.1 RR $316,849 04/25/14 A 06/10/14 A

93560051.1 RR $174,000 05/15/14 A 06/10/14 A

14660.1 RR $87,800 04/17/14 A 06/10/14 A

12342.1 RR $239,000 05/15/14 A 06/24/14 A

12344.1 RR $1,652,000 05/21/14 A 06/24/14 A

93280051.1 MRR $388,392 06/25/14 A

22950.1 MRR $30,000 07/07/14 A

16869.1 RR $92,450 06/20/14 A 07/29/14 A

17073.1 MRR $28,158 08/04/14 A

16316.1 RR $89,700 07/25/14 A 09/09/14 A

14102.1 MRR $200K - $1M 06/25/14 A 12/05/14  12/12/14  

22436.1 MRR <$200K 04/11/14 A 12/12/14  

22525.1 MRR $200K - $1M 12/26/14  

$5,096,047 $2,659,649

AWARDED

BID

Estimate

14650.1 RR <$200K 11/03/14  02/25/15  

16203.1 MRR <$200K 02/02/15  03/12/15  03/19/15  

92630001.1 MRR <$200K 06/10/13 A 02/11/15  03/24/15  

16205.1 MRR <$200K 02/02/15  04/06/15  04/13/15  

16208.1 MRR <$200K 05/01/15  

16320.1 RR <$200K 05/04/15  

93100001.1 MRR $1M - $5M 09/26/11 A 02/23/15  05/20/15  05/26/15  

91070051.1 MRR $200K - $1M 05/16/14 A 09/03/14  06/01/15  

16070.1 MRR <$200K 06/01/15  

22438.1 MRR <$200K 04/11/14 A 08/01/15  

91270001.1 MRR $200K - $1M 02/27/14 A 08/03/15  08/18/15  

16708.1 MRR <$200K 10/01/15  

18691.1 MRR $200K - $1M 10/03/14 A 08/06/15  10/02/15  

18697.1 MRR <$200K 10/03/14 A 08/06/15  10/02/15  

18698.1 MRR <$200K 10/03/14 A 10/16/15  10/02/15  

12176.1 MRR <$200K 09/30/15  11/02/15  

$5,912,985

AWARDED

BID

Estimate

14580.1 MRR $1M - $5M 11/20/15  01/06/16  02/23/16  

14582.1 MRR $1M - $5M 11/20/15  01/06/16  02/23/16  

14586.1 MRR $1M - $5M 11/20/15  01/06/16  02/23/16  

14584.1 MRR $1M - $5M 11/20/15  01/06/16  02/23/16  

22582.1 MRR $1M - $5M 11/03/14  07/24/15  08/03/15  03/29/16  

93100002.2 MRR $1M - $5M 11/05/14  04/01/16  06/15/16  03/29/16  

14590.1 MRR $1M - $5M 06/06/14 A 04/04/16  06/01/16  03/29/16  

19280.1 MRR $200K - $1M 03/29/16  

Type
Architect

NTP
Design
Phase

< $200K

PPO Project Management Report
Contract Awards

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

Award
1 Audubon ES: Slope Repair

Capital Bond - 2014 Projects

3 Madison HS: Tennis Court Repair

2 Cubberley ES: Assess/Repair/Correct CMP & Related Drainage Issue

6 Clark MS: Exterior Paint

4 Standley MS 12kv Service, substations and cable replacement

5 Hamilton ES: Irrigation System Upgrade

7 Challenger MS: Exterior Paint

8 Correia MS: Exterior Paint

9 De Portola: Exterior Paint

10 Farb MS: Exterior Paint

11 Kearny HS: Exterior Paint

12 Scripps Ranch HS: Exterior Paint

13 SDHS: Exterior Paint

15 Morse HS: Exterior Paint

14 Taft MS: Exterior Paint

16 Serra HS: Exterior Paint

17 Wangenheim MS: Grounds Renovation

19 Ocean Beach: Exterior Paint

18 Lincoln HS: Electrical Repair 600 Building

21 Lewis MS: Exterior Paint

20 Carver ES: Landscape Upgrades

24 Valencia Park ES: Irrigation and Landscape

22 Dailard ES: Slope Erosion Repair

23 Ericson ES: Replacement of Main Electrical Switchboard

Awarded Contracts (13):Capital Bonds - 2014 Total: 

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2015 Projects Type
Architect

NTP
Design
Phase

26 Mt Everest Academy: Heater Replacement

25 EB Scripps: Exterior Paint

27 Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion

30 Crawford HS: Exterior Paint

28 Adams ES: Heater Replacement

29 Curie ES: Heater Replacement

33 Miramar Ranch: HVAC System Controls

31 CPMA:Re-Roof & HVAC Phase 1, Bldgs. 100-400 12/19/14  

32 Florence: MRR Irrigation

34 Dailard ES: Replacement of Main Electrical Switchboard

35 Grant ES: Develop Erosion Control Plan

36 Spreckels ES: Rain Gutter Replacement

37 Challenger MS: Concrete Repair and Replace

38 Ericson ES:  Concrete Repair and Replace

39 Hickman ES:  Concrete Repair and Replace

40 Euclid ES: HVAC System Controls

Capital Bonds - 2015 Total: 

Type
Architect

NTP
Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

41 DePortola ES: Roof & HVAC Replacement 08/18/15  

Capital Bond - 2016 Projects

44 Wangenheim MS: Roof & HVAC Replacement 08/18/15  

42 Edison ES: Roof & HVAC Replacement 08/18/15  

43 Miramar Ranch: Roof & HVAC Replacement 08/18/15  

45 Correia MS: Roof & HVAC Replacement 07/20/15  

46 CPMA:Re-Roof & HVAC Phase 2, Bldgs. 500-900 07/20/15  

47 SCPA: Roof  Replacement 03/29/16  

48 Toler ES: Roof Replacement
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3.2
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

PPO Project Management Report
Contract Awards

$21,432,768

AWARDED

BID

Estimate

14587.1 MRR $1M - $5M 06/06/14 A 05/19/16  02/20/17  03/28/17  

$3,057,820

Capital Bonds - 2016 Total: 

NTP / BOE
Award

50 Hoover HS: Roof Replacement 05/13/16  

Capital Bond - 2017 Projects

Capital Bonds - 2017 Total: 

DSA App.
Letter

Bid
OpeningType

Architect
NTP

Design
Phase DSA Start
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