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$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID
Estimate

90090001.1 MRR $300,933 08/05/11 A 12/09/13 A 01/28/14 A

90750002.1 MRR $185,310 04/16/12 A 12/09/13 A 01/28/14 A

21511.1 MRR $23,227 03/07/14 A

21644.1 MRR $19,900 03/17/14 A

20938.1 MRR $850,500 02/28/14 A 04/08/14  A

14630.1 MRR $200K - $1M 05/07/14 A 06/10/14  

11569.1 RR $200K - $1M 04/25/14 A 06/10/14  

12344.1 RR $200K - $1M 05/21/14 A 06/10/14  

12342.1 MRR $200K - $1M 05/15/14 A 06/24/14  

14582.1 MRR $1M - $5M 5/7/14 A 7/1/2014

16869.1 MRR $200K - $1M 04/01/14 A 06/20/14  07/07/14  

22436.1 MRR <$200K 04/11/14 A 06/03/14  12/12/14  

2010MRRR-Plumb-30.1 MRR $200K - $1M 5/16/14 A 8/4/2014 9/2/2014

20940.1 MRR <$200K 7/21/2014 9/22/2014 9/29/14

$4,871,814

AWARDED

BID
Estimate

19280.1 MRR $200K - $1M Project Assessment 06/03/14  01/01/15  

18691.1 MRR $200K - $1M 06/16/14  Project Assessment 07/24/14  01/05/15  

93100001.1 MRR $1M - $5M 09/26/11 A Design Development 10/17/14  01/21/15  01/27/15  

92630001.1 MRR <$200K 06/10/13 A Construction Documents 12/12/14  01/27/15  

18697.1 MRR <$200K 01/01/15  Project Assessment 02/10/15  02/17/15  

91270001.1 MRR $200K - $1M 02/27/14 A Schematic Design 04/02/15  04/17/15  

14580.1 MRR $1M - $5M Project Assessment 5/1/2015

18698.1 MRR <$200K 07/16/14  Project Assessment 08/22/14  05/01/15  

14586.1 MRR $1M - $5M Project Assessment 5/13/2015

14584.1 MRR $1M - $5M Project Assessment 5/13/2015

22582.1 MRR $1M - $5M Project Assessment 08/04/14  07/01/15  

22437.1 MRR <$200K 04/11/14 A Project Assessment 06/03/14  07/01/15  

22438.1 MRR <$200K 04/11/14 A Project Assessment 06/03/14  08/01/15  

16708.1 RR <$200K 10/01/15  Project Assessment 12/07/15  12/14/15  

$8,311,468

AWARDED

BID
Estimate

14590.1 MRR $1M - $5M Project Assessment 03/01/16

15571.1 MRR <$200K 05/02/16  Project Assessment 07/04/16  07/11/16  

$2,226,254

12 Ericson ES: Replacement of Main Electrical Switchboard

26 SCPA: Roof Replacement

< $200K

PPO Project Management Report
Contract Awards

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2014 Projects Type
Architect

NTP
Design
Phase

3 Mission Bay HS: Boiler Repair

1 Audubon ES: Slope Repair

2 Cubberley ES: Assess/Repair/Correct CMP & Related Drainage Issue

4 Madison HS: Tennis Court Repair

10 Edison ES: Re Roof Building 300

5 Standley MS 12kv Service, substations and cable replacement

Kearny HS: Exterior Painting6

13 Florence MRR Irrigation

7 Scripps Ranch HS: Exterior Painting

8 Serra HS: Exterior Painting

11 Ocean Beach: Exterior Paint

9 Morse HS: Exterior Painting

14 Wangenheim MS: Electrical Infrastructure

Capital Bonds - 2014 Total: 

Capital Bond - 2015 Projects Type
Architect

NTP
Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

16 Toler ES Roof Replacement Program

17 Challenger MS: Capital Improvement Concrete

18 CPMA: Reroof Bldgs 100,200,300 and 400 07/07/14  

19 Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion

20 Ericson ES: Capital  Improvement Concrete

21 Grant ES: Develop Erosion Control Plan

22 DePortola ES Roof Replacement & HVAC

23 Hickman ES: Capital Improvements Concrete

24 Miramar Ranch: Roof Replacement & HVAC

25 Wangenheim MS:  Roofing & HVAC Project

26 Correia MS: Re-Roof and HVAC Project

27 Penn ES: Replacement of Main Electrical Switchboard

28 Dailard ES: Replacement of Main Electrical Switchboard

29 Spreckels ES: Rain Gutter Replacement

Capital Bonds - 2015 Total: 

Bid
Opening

NTP / BOE
AwardCapital Bond - 2016 Projects Type

Architect
NTP

30 CPMA Ashphalt Repair

Design
Phase DSA Start

DSA App.
Letter

Capital Bonds - 2016 Total: 
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