
      

i21 PROGRAM SUMMARY

i21 INTERACTIVE SUITE - Year One (3
rd

, 6
th

, HS Math), Year Two (4th, 7th, HS 20%), Year Three (5th, 8th, Hs 20%) status as of 1/27/14

WAP

Classrooms 

Installed Yr 1-3
NTP Issued

Infrastructure 

Complete
NTP Issued

 IWB 

Complete

FF&E 

Complete

Wireless AP 

Complete

Printers 

Complete

Teacher 

Tablets 

Complete

COWs w/ 

Student 

Devices 

Complete

FUNCTIONAL

YR1 1309 1309 1309 1309 1309 1309 1837 1309 1309

YR2 1240 1240 1240 1240 1240 1240 1240 1240 1240 1240 1240

YR3 872 872 872 872 872 872 872 871 872 872 872

i21 INTERACTIVE SUITE - Year Four (1st and HS 20%) Year Four status as of 1/27/2014

WAP

Classrooms 

Installed Yr 4
NTP Issued

Infrastructure 

Complete
NTP Issued

 IWB 

Complete

FF&E 

Complete

Wireless AP 

Complete

Printers 

Complete

Teacher 

Tablets 

Complete

COWs w/ 

Student 

Devices 

Complete

 FUNCTIONAL

YR4 897 897 897 897 897 897 897 0 897 86 86

i21 INTERACTIVE SUITE - Year Five (K, 2nd  and HS 20%) Year Five status as of 1/27/2014

WAP

Classrooms 

Installed Yr 5
NTP Issued

Infrastructure 

Complete
NTP Issued

 IWB 

Complete

FF&E 

Complete

Wireless AP 

Complete

Printers 

Complete

Teacher 

Tablets 

Complete

COWs w/ 

Student 

Devices 

Complete

 FUNCTIONAL

YR5 1111 1041 820 786 425 425 1071 0 1100 0 0

* The charter school classrooms are no longer included in the Year 5 classroom count, as per the Charter Comittee's decision on 10/14/13 to exclude charters from the i21 Year 5 project. 

<<
i21 E-RATE Infrastructure Connectivity  

<< # of Sites
Design Phase: 

CD/Approved

Requires DSA 

Approval
Approved by DSA NTPs Issued

Switch 

Refresh 

Complete

WLAN 

Complete 
NTP Issued

VoIP 

Complete
NTP Issued UPS Complete NTP Issued

Network 

Infrastructure 

Complete

 NTP 

Issued

MDF/IDF 

Construc-tion 

Complete

SITES 

COMPLETE

D

76 sites 64 sites 76 sites 0 sites 4 sites 76 sites

76 76 55 55 75 63 74 56 53 58 55 14 13 4 4 65

i21 DATA CENTER at Serra HS status as of 1/27/2014

Pre-Construction Site Acquisition DSA 

CEQA Negative 

Declaration 

Approved

Public 

Improvement 

Stage 2 Complete

Public 

Improvement 

Approval

Design Phase
Design 

Approved

Franchise 

Utility Design 

Status

Submitted to 

DSA

Approved by 

DSA

Construction 

NTP Issued

Franchise 

Utility Work 

Order

Utility 

Construction 

Status

Construc-

tion Status

Data 

Equipment 

Install Status

Completed          

28 Sept-'10
Not Required Not Required 100% CD

Approved      

Oct-'10
100%

Submitted 

10/29/2010

Approved 

June-'11
Issued 5/24/12 Complete 100% 100% 0%

Project Design

63 sites 63 sites 14 sites

Construction  

PRINTERS & COMPUTERSPHASE 1 IDIQ (Pre-IWB Prep) PHASE 2 IDIQ (IWB / FF&E)

NETWORK  INFRAST. MDF/IDFDESIGN SWITCH REFRESH AND WLAN VoIP UPS CABINET

PHASE 1 IDIQ (Pre-IWB Prep) PHASE 2 IDIQ (IWB / FF&E) PRINTERS & COMPUTERS

PHASE 1 IDIQ (Pre-IWB Prep) PHASE 2 IDIQ (IWB / FF&E) PRINTERS & COMPUTERS

status as of 1/27/2014

Applicable to: 
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i21 PROGRAM SUMMARY

NOTES AND DEFINITIONS:

i21 INTERACTIVE SUITE 

SCOPE DESCRIPTION: Interactive Suite

- Phase 1 IDIQ (Pre-IWB Prep)/ Infrastructure includes electrical upgrades (including conduit, wiremold) and audioi visual cabinet installation; and may also include structural support, hazardous materials 

abatement, classroom modification and speaker installation

- Phase 2 IDIQ (IWB / FF&E) includes installation of the interactive white board, table stool, DVD player, document camera and voice amplification system

- WAP indicates the number of classrooms with wireless access points 

- Printers & Computers includes printers, teacher tablets, carts on wheels and netbooks installed by EdTech

DEFINITIONS:

- IDIQ: Indefinite Delivery Indefinite Quantity - the type of contract used for installation of the Interactive Suite

- IWB: Interactive White Board

- FF&E: Furniture, Fixtures & Equipment

- NTP: Notice to Proceed - Please note that the number of "Phase 1: NTP Issued" is not the number of NTPs issued, but the number of classrooms authorized for install via an NTP. NTPs are issued by site, 

and a single NTP pertains to multiple classrooms.

- Complete: A component is considered complete when either 1) the contractor has installed the component, 2) the classroom is re-using existing equipment that's already installed, 

or 3) that component is not applicable to that classroom

- Functional: A classroom is considered functional when the following four components are complete, such that the teacher can teach interactively: 1) IWB, 2)Teacher Tablets, 3) Netbooks, 4) Wireless AP

<< i21 E-RATE Infrastructure Connectivity  

SCOPE DESCRIPTION: E-Rate

- Network infrastructure with electrical upgrades (including trenching, conduit, new MDF/IDF rooms)

- Wireless (including site surveys, access points, LAN controllers, appropriate cabling)

- Voice Over Internet Protocol (VoIP) phone systems

- Switch refresh/upgrades

i21 DATA CENTER at Serra HS

SCOPE DESCRIPTION: Data Center

- One story building to house a new Data Center and two classrooms

- Data Center--approx. 11,000 sqft--includes data server room, burn-in and staging area, office, break room, utility closets, electrical room, mechanical room, MDF/MPOE/telecom room, outdoor yard

- Classroom area--approx. 3,000 sqft--includes two classrooms, laboratory, restrooms, storage closets and teacher offices

- Equipment includes servers, storage area networks (SANs), core network switches and routers

San Diego Unified School District Facilities Planning and Construction 1/29/2014



Budget Cost at Completion Variance Cost-to-Date

i21 Classroom Suite $174,114,584 $138,151,062 $35,963,522 $76,704,015

Student Devices  & Printers $67,308,288 $84,391,601 -$17,083,313 $65,163,900

Technology Refresh $77,744,055 $78,832,374 -$1,088,319 $0

Infrastructure / 

Connectivity
$240,158,638 $257,324,160 -$17,165,522 $19,774,810

Data Center 2 @ Serra $18,731,843 $18,731,217 $626 $11,079,783

Information Systems $51,339,860 $51,339,860 $0 $0

Program Mgmt Office $68,109,420 $68,109,420 $0 $17,946,621

Total $697,506,688 $696,879,693 $626,994 $190,669,129

Data as of 1/29/2014

  Bond Technology Program Budget 

 Summary 



Original Budget Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes

Pending 

Changes

Total 

Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

PROJECT: AVTECH 1    Interactive Suite  2009/2010

STUDENT NETBOOKS 2009/2010 20,730,850$             -$                         20,730,850$                19,591,394$           19,591,394$           -$                       -$                    19,591,394$           -$                         1,139,456$                   19,591,394$               

Student Computers 19,040,326$           19,040,326$           -$                       -$                    19,040,326$           -$                         19,040,326$               

19,040,326$           19,040,326$           -$                       -$                    19,040,326$           -$                         19,040,326$               

Computer Security Attachment 246,600$                246,600$                -$                       -$                    246,600$                -$                         246,600$                     

246,600$                 246,600$                 -$                       -$                    246,600$                 -$                         246,600$                     

Printers 304,468$                304,468$                -$                       -$                    304,468$                -$                         304,468$                     

304,468$                 304,468$                 -$                       -$                    304,468$                 -$                         304,468$                     

i21 SYSTEM COMPONENTS 2009/2010 25,482,404$             -$                         25,482,404$                21,386,789$           22,770,303$           (605,851)$            (777,663)$          21,386,789$           -$                         4,095,615$                   21,380,637$               

DSA Fees 165,177$                165,177$                -$                       -$                    165,177$                -$                         165,177$                     

165,177$                 165,177$                 -$                       -$                    165,177$                 -$                         165,177$                     

IDIQ Installation 5,585,847$             5,585,847$             -$                       -$                    5,585,847$             -$                         5,579,695$                 

1,706,698$             1,706,698$             -$                       -$                    1,706,698$             -$                         1,706,698$                  

1,509,719$             1,509,719$             -$                       -$                    1,509,719$             -$                         1,506,829$                  

1,144,253$             1,144,253$             -$                       -$                    1,144,253$             -$                         1,140,991$                  

1,225,177$             1,225,177$             -$                       -$                    1,225,177$             -$                         1,225,177$                  

CMAS IWB Installation 12,930,228$           14,313,742$           (605,851)$            (777,663)$          12,930,228$           -$                         12,930,228$               

12,930,228$           14,313,742$           (605,851)$             (777,663)$          12,930,228$           -$                         12,930,228$               

Teacher Tablets 2,427,058$             2,427,058$             -$                       -$                    2,427,058$             -$                         2,427,058$                 

2,427,058$             2,427,058$             -$                       -$                    2,427,058$             -$                         2,427,058$                  

Misc. FF&E 49,785$                   49,785$                   -$                       -$                    49,785$                   -$                         49,785$                       

49,785$                   49,785$                   -$                       -$                    49,785$                   -$                         49,785$                       

Misc. PPO Work 228,694$                228,694$                -$                       -$                    228,694$                -$                         228,694$                     

228,694$                 228,694$                 -$                       -$                    228,694$                 -$                         228,694$                     

TEACHER TRAINING 2009/2010 -$                            -$                         -$                              287,993$                290,383$                -$                       (2,390)$              287,993$                -$                         (287,993)$                     287,993$                     

Training 287,993$                290,383$                (2,390)$              287,993$                -$                         287,993$                     

Phase Total: 46,213,254$            -$                        46,213,254$                41,266,176$          42,652,080$          (605,851)$            (780,053)$         41,266,176$          -$                        4,947,078$                   41,260,024$              

WBS #

AVTECH01.0.C.64

AVTECH01.0.C.65

AVTECH01.0.C.7H

AVTECH01.0.D.30

AVTECH01.1.H.7H

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

AVTECH01.0.J

AVTECH01.0.K.51

AVTECH01.2.H.7H

AVTECH01.3.H.7H

AVTECH01.4.H.7H

AVTECH01.0.H.7A

AVTECH01.0.C.63

AVTECH01.0.K.10
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Original Budget Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes

Pending 

Changes

Total 

Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: AVTECH 2    Interactive Suite  2010/2011

STUDENT NETBOOKS 2010/2011 13,494,080$             -$                         13,494,080$                25,150,618$           25,150,618$           -$                       -$                    25,150,618$           -$                         (11,656,538)$               25,150,618$               

Student Computers 24,363,344$           24,363,344$           -$                       -$                    24,363,344$           -$                         24,363,344$               

24,363,344$           24,363,344$           -$                       -$                    24,363,344$           -$                         24,363,344$               

Computer Security Attachment 248,400$                248,400$                -$                       -$                    248,400$                -$                         248,400$                     

248,400$                 248,400$                 -$                       -$                    248,400$                 -$                         248,400$                     

Printers 533,874$                533,874$                -$                       -$                    533,874$                -$                         533,874$                     

533,874$                 533,874$                 -$                       -$                    533,874$                 -$                         533,874$                     

Specialty Contract - Computer Testing 5,000$                     5,000$                     -$                       -$                    5,000$                     -$                         5,000$                         

5,000$                     5,000$                     -$                       -$                    5,000$                     -$                         5,000$                          

i21 SYSTEM COMPONENTS 22010/2011 26,804,883$             -$                         26,804,883$                17,826,082$           17,736,082$           90,000$                -$                    17,826,082$           -$                         8,978,801$                   16,272,370$               

Technology Design 2,812,143$             2,812,143$             -$                       -$                    2,812,143$             -$                         2,812,143$                 

682,043$                 682,043$                 -$                       -$                    682,043$                 -$                         682,043$                     

557,766$                 557,766$                 -$                       -$                    557,766$                 -$                         557,766$                     

684,708$                 684,708$                 -$                       -$                    684,708$                 -$                         684,708$                     

880,696$                 880,696$                 -$                       -$                    880,696$                 -$                         880,696$                     

6,930$                     6,930$                     -$                       -$                    6,930$                     -$                         6,930$                          

Storage Container 31,266$                   31,266$                   -$                       -$                    31,266$                   -$                         31,266$                       

31,266$                   31,266$                   -$                       -$                    31,266$                   -$                         31,266$                       

IDIQ Installation 3,316,219$             3,226,219$             90,000$                -$                    3,316,219$             -$                         2,438,530$                 

709,938$                 619,938$                 90,000$                -$                    709,938$                 -$                         683,189$                     

752,553$                 752,553$                 -$                       -$                    752,553$                 -$                         752,553$                     

538,566$                 538,566$                 -$                       -$                    538,566$                 -$                         531,026$                     

471,762$                 471,762$                 -$                       -$                    471,762$                 -$                         471,762$                     

843,400$                 843,400$                 -$                       -$                    843,400$                 -$                         -$                              

AV Cabinets 302,415$                302,415$                -$                       -$                    302,415$                -$                         -$                              

302,415$                 302,415$                 -$                       -$                    302,415$                 -$                         -$                              

Sound Amplification System 1,131,342$             1,131,342$             -$                       -$                    1,131,342$             -$                         1,131,342$                 

1,131,342$             1,131,342$             -$                       -$                    1,131,342$             -$                         1,131,342$                  

Interactive Whiteboards 6,355,593$             6,355,593$             -$                       -$                    6,355,593$             -$                         5,994,790$                 

6,355,593$             6,355,593$             -$                       -$                    6,355,593$             -$                         5,994,790$                  

Tables 447,788$                447,788$                -$                       -$                    447,788$                -$                         447,788$                     

447,788$                 447,788$                 -$                       -$                    447,788$                 -$                         447,788$                     

Stools 150,614$                150,614$                -$                       -$                    150,614$                -$                         150,614$                     

150,614$                 150,614$                 -$                       -$                    150,614$                 -$                         150,614$                     

Document Cameras 1,044,371$             1,044,371$             -$                       -$                    1,044,371$             -$                         1,044,371$                 

1,044,371$             1,044,371$             -$                       -$                    1,044,371$             -$                         1,044,371$                  

Teacher Tablets 1,933,741$             1,933,741$             -$                       -$                    1,933,741$             -$                         1,933,741$                 

1,933,741$             1,933,741$             -$                       -$                    1,933,741$             -$                         1,933,741$                  

DVD/Tuner 272,587$                272,587$                -$                       -$                    272,587$                -$                         272,587$                     

272,587$                 272,587$                 -$                       -$                    272,587$                 -$                         272,587$                     

Misc. FF&E 15,198$                   15,198$                   -$                       -$                    15,198$                   -$                         15,198$                       

15,198$                   15,198$                   -$                       -$                    15,198$                   -$                         15,198$                       

Misc. PPO Work 12,805$                   12,805$                   -$                       -$                    12,805$                   -$                         -$                              

12,805$                   12,805$                   -$                       -$                    12,805$                   -$                         -$                              

TEACHER TRAINING 2010/2011 -$                            -$                         -$                              204,500$                234,500$                (30,000)$               -$                    204,500$                -$                         (204,500)$                     204,500$                     

Training 204,500$                234,500$                (30,000)$               -$                    204,500$                -$                         204,500$                     

Phase Total: 40,298,963$            -$                        40,298,963$                43,181,200$          43,121,200$          60,000$               -$                   43,181,200$          -$                        (2,882,237)$                  41,627,488$              

WBS #

AVTECH02.0.C.64

AVTECH02.0.C.65

AVTECH02.0.C.7H

AVTECH02.0.C.40

AVTECH02.1.H.7A

AVTECH02.2.H.7A

AVTECH02.3.H.7A

AVTECH02.4.H.7A

AVTECH02.5.H.7A

AVTECH02.0.K.20.20

AVTECH02.1.D.60

AVTECH02.2.D.60

AVTECH02.3.D.60

AVTECH02.4.D.60

AVTECH02.0.D.60

AVTECH02.0.C.63

AVTECH02.0.C.7G

AVTECH01.0.K.10

AVTECH02.0.J

PROPSPMO.1.K.51

AVTECH02.0.C.7D

AVTECH02.0.C.7B

AVTECH02.0.C.7A

AVTECH02.0.C.7E

AVTECH02.0.C.7F

AVTECH02.0.C.7C
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Original Budget Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes

Pending 

Changes

Total 

Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: AVTECH 3    Interactive Suite  2011/2012

STUDENT NETBOOKS 2010/2011 12,743,131$             -$                         12,743,131$                18,103,881$           18,100,836$           -$                       -$                    18,100,836$           3,045$                    (5,360,750)$                  17,803,231$               

Student Computers 17,830,443$           17,827,398$           -$                       -$                    17,827,398$           3,045$                    17,664,043$               

17,830,443$           17,827,398$           -$                       -$                    17,827,398$           3,045$                     17,664,043$               

Computer Security Attachment 134,250$                134,250$                -$                       -$                    134,250$                -$                         -$                              

134,250$                 134,250$                 -$                       -$                    134,250$                 -$                         -$                              

Printers 139,188$                139,188$                -$                       -$                    139,188$                -$                         139,188$                     

139,188$                 139,188$                 -$                       -$                    139,188$                 -$                         139,188$                     

i21 SYSTEM COMPONENTS 2010/2011 27,693,116$             -$                         27,693,116$                15,126,003$           15,168,894$           -$                       (42,891)$            15,126,003$           -$                         12,567,113$                 14,467,580$               

Technology Design 455,451$                455,451$                -$                       -$                    455,451$                -$                         454,401$                     

104,149$                 104,149$                 -$                       -$                    104,149$                 -$                         104,149$                     

125,096$                 125,096$                 -$                       -$                    125,096$                 -$                         125,096$                     

126,405$                 126,405$                 -$                       -$                    126,405$                 -$                         126,405$                     

99,801$                   99,801$                   -$                       -$                    99,801$                   -$                         98,751$                       

Storage Container 36,609$                   79,500$                   -$                       (42,891)$            36,609$                   -$                         36,609$                       

36,609$                   79,500$                   -$                       (42,891)$            36,609$                   -$                         36,609$                       

IDIQ Installation 2,698,099$             2,698,099$             -$                       -$                    2,698,099$             -$                         2,260,406$                 

529,689$                 529,689$                 -$                       -$                    529,689$                 -$                         528,996$                     

685,098$                 685,098$                 -$                       -$                    685,098$                 -$                         685,098$                     

520,846$                 520,846$                 -$                       -$                    520,846$                 -$                         520,846$                     

525,466$                 525,466$                 -$                       -$                    525,466$                 -$                         525,466$                     

437,000$                 437,000$                 -$                       -$                    437,000$                 -$                         -$                              

AV Cabinets 189,490$                189,490$                -$                       -$                    189,490$                -$                         -$                              

189,490$                 189,490$                 -$                       -$                    189,490$                 -$                         -$                              

Sound Amplification System 803,848$                803,848$                -$                       -$                    803,848$                -$                         803,848$                     

803,848$                 803,848$                 -$                       -$                    803,848$                 -$                         803,848$                     

Interactive Whiteboards 8,212,909$             8,212,909$             -$                       -$                    8,212,909$             -$                         8,190,719$                 

8,212,909$             8,212,909$             -$                       -$                    8,212,909$             -$                         8,190,719$                  

Tables 208,598$                208,598$                -$                       -$                    208,598$                -$                         208,598$                     

208,598$                 208,598$                 -$                       -$                    208,598$                 -$                         208,598$                     

Stools 115,677$                115,677$                -$                       -$                    115,677$                -$                         115,677$                     

115,677$                 115,677$                 -$                       -$                    115,677$                 -$                         115,677$                     

Document Cameras 461,013$                461,013$                -$                       -$                    461,013$                -$                         461,013$                     

461,013$                 461,013$                 -$                       -$                    461,013$                 -$                         461,013$                     

Teacher Tablets 1,733,102$             1,733,102$             -$                       -$                    1,733,102$             -$                         1,733,102$                 

1,733,102$             1,733,102$             -$                       -$                    1,733,102$             -$                         1,733,102$                  

DVD/Tuner 195,707$                195,707$                -$                       -$                    195,707$                -$                         195,707$                     

195,707$                 195,707$                 -$                       -$                    195,707$                 -$                         195,707$                     

Misc. Construction 7,500$                     7,500$                     -$                       -$                    7,500$                     -$                         7,500$                         

7,500$                     7,500$                     -$                       -$                    7,500$                     -$                         7,500$                          

Misc. PPO Work 8,000$                     8,000$                     -$                       -$                    8,000$                     -$                         -$                              

8,000$                     8,000$                     -$                       -$                    8,000$                     -$                         -$                              

TEACHER TRAINING 2010/2011 -$                            -$                         -$                              138,000$                138,000$                -$                       -$                    138,000$                -$                         (138,000)$                     138,000$                     

Training 138,000$                138,000$                -$                       -$                    138,000$                -$                         138,000$                     

Phase Total: 40,436,247$            -$                        40,436,247$                33,367,884$          33,407,730$          -$                      (42,891)$           33,364,839$          3,045$                    7,068,363$                   32,408,811$              

WBS #

AVTECH03.4.D.60

AVTECH03.0.C.40

AVTECH03.1.H.7A

AVTECH03.2.H.7A

AVTECH03.3.H.7A

AVTECH03.4.H.7A

AVTECH03.0.C.64

AVTECH03.0.C.65

AVTECH03.0.C.7H

AVTECH03.1.D.60

AVTECH03.2.D.60

AVTECH03.3.D.60

AVTECH03.0.C.7C

AVTECH03.0.C.63

AVTECH03.0.C.7G

AVTECH03.1.J

AVTECH03.0.J

PROPSPMO.1.K.51

AVTECH03.5.H.7A

AVTECH03.0.C.7D

AVTECH03.0.C.7B

AVTECH03.0.C.7A

AVTECH03.0.C.7E

AVTECH03.0.C.7F
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Original Budget Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes

Pending 

Changes

Total 

Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: AVTECH 4    Interactive Suite  2012/2013

STUDENT NETBOOKS 2012/2013 5,756,395$                (5,219,151)$           537,244$                      537,244$                537,244$                -$                       -$                    537,244$                -$                         -$                                467,769$                     

Computer Security Attachment 69,475$                   69,475$                   -$                       -$                    69,475$                   -$                         -$                              

69,475$                   69,475$                   -$                       -$                    69,475$                   -$                         -$                              

Printers 467,769$                467,769$                -$                       -$                    467,769$                -$                         467,769$                     

467,769$                 467,769$                 -$                       -$                    467,769$                 -$                         467,769$                     

i21 SYSTEM COMPONENTS 2012/2013 28,620,825$             (7,718,966)$           20,901,859$                13,434,271$           13,425,320$           8,951$                  -$                    13,434,271$           -$                         7,467,588$                   12,499,628$               

Technology Design 7,467,588.12$             620,338$                611,387$                8,951$                  -$                    620,338$                -$                         616,389$                     

10,000$                   10,000$                   -$                       -$                    10,000$                   -$                         10,000$                       

173,097$                 173,097 -$                       -$                    173,097$                 -$                         173,097$                     

149,405$                 140,454$                 8,951$                   -$                    149,405$                 -$                         145,896$                     

132,768$                 132,768$                 -$                       -$                    132,768$                 -$                         132,768$                     

153,050$                 153,050$                 -$                       -$                    153,050$                 -$                         152,610$                     

2,018$                     2,018$                     -$                       -$                    2,018$                     -$                         2,018$                          

DSA Fees 3,104$                     3,104$                     -$                       -$                    3,104$                     -$                         3,104$                         

1,250$                     1,250$                     -$                       -$                    1,250$                     -$                         1,250$                          

1,044$                     1,044$                     -$                       -$                    1,044$                     -$                         1,044$                          

560$                         560$                         -$                       -$                    560$                         -$                         560$                             

-$                         -$                         -$                       -$                    -$                         -$                         -$                              

250$                         250$                         -$                       -$                    250$                         -$                         250$                             

Storage Container 72,500$                   72,500$                   -$                       -$                    72,500$                   -$                         61,777$                       

72,500$                   72,500$                   -$                       -$                    72,500$                   -$                         61,777$                       

IDIQ Installation 2,990,611$             2,990,611$             -$                       -$                    2,990,611$             -$                         2,336,125$                 

580,978$                 580,978$                 -$                       -$                    580,978$                 -$                         580,978$                     

719,808$                 719,808$                 -$                       -$                    719,808$                 -$                         719,808$                     

629,368$                 629,368$                 -$                       -$                    629,368$                 -$                         629,368$                     

596,014$                 596,014$                 -$                       -$                    596,014$                 -$                         405,972$                     

464,444$                 464,444$                 -$                       -$                    464,444$                 -$                         -$                              

AV Cabinets 235,024$                235,024$                -$                       -$                    235,024$                -$                         -$                              

235,024$                 235,024$                 -$                       -$                    235,024$                 -$                         -$                              

Sound Amplification System 797,006$                797,006$                -$                       -$                    797,006$                -$                         797,006$                     

797,006$                 797,006$                 -$                       -$                    797,006$                 -$                         797,006$                     

Interactive Whiteboards 6,541,499$             6,541,499$             -$                       -$                    6,541,499$             -$                         6,528,875$                 

6,541,499$             6,541,499$             -$                       -$                    6,541,499$             -$                         6,528,875$                  

Tables 205,784$                205,784$                -$                       -$                    205,784$                -$                         205,784$                     

205,784$                 205,784$                 -$                       -$                    205,784$                 -$                         205,784$                     

Stools 131,002$                131,002$                -$                       -$                    131,002$                -$                         131,002$                     

131,002$                 131,002$                 -$                       -$                    131,002$                 -$                         131,002$                     

Document Cameras 461,996$                461,996$                -$                       -$                    461,996$                -$                         461,996$                     

461,996$                 461,996$                 -$                       -$                    461,996$                 -$                         461,996$                     

Teacher Tablets 1,348,451$             1,348,451$             -$                       -$                    1,348,451$             -$                         1,348,451$                 

1,348,451$             1,348,451$             -$                       -$                    1,348,451$             -$                         1,348,451$                  

Misc. PPO Work 26,958$                   26,958$                   -$                       -$                    26,958$                   -$                         9,122$                         

17,836$                   17,836$                   -$                       -$                    17,836$                   -$                         -$                              

9,122$                     9,122$                     -$                       -$                    9,122$                     -$                         9,122$                          

TEACHER TRAINING 2012/2013 -$                            -$                         -$                              132,500$                132,500$                -$                       -$                    132,500$                -$                         (132,500)$                     131,000$                     

Training 132,500$                132,500$                -$                       -$                    132,500$                -$                         131,000$                     

Phase Total: 34,377,220$            (12,938,117)$        21,439,103$                14,104,015$          14,095,064$          8,951$                  -$                   14,104,015$          -$                        7,335,088$                   13,098,397$              

AVTECH04.1.D.60

AVTECH04.2.D.60

AVTECH04.3.D.60

AVTECH04.4.D.60

AVTECH04.5.D.60

AVTECH04.1.D.30

WBS #

AVTECH04.0.C.65

AVTECH04.8.C.7H

AVTECH04.0.D.60

AVTECH04.2.H.7A

AVTECH04.3.H.7A

AVTECH04.4.H.7A

AVTECH04.5.H.7A

AVTECH04.0.C.7D

AVTECH04.0.C.7B

AVTECH04.2.D.30

AVTECH04.3.D.30

AVTECH04.4.D.30

AVTECH04.5.D.30

AVTECH04.0.C.40

AVTECH04.1.H.7A

AVTECH04.0.J

AVTECH04.3.K.20.10

PROPSPMO.1.K.51

AVTECH04.0.C.7A

AVTECH04.0.C.7E

AVTECH04.0.C.7F

AVTECH04.0.C.7C

AVTECH04.0.C.63
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Original Budget Current Budget
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Completion

Original 
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Approved 

Changes
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Total 
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Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: AVTECH 5    Interactive Suite  2013/2014

STUDENT NETBOOKS 2013/2014 8,130,122$                (8,130,122)$           -$                              -$                         -$                         -$                       -$                    -$                         -$                         -$                                -$                              

Student Computers -$                         -$                         -$                       -$                    -$                         -$                         -$                              

-$                         -$                         -$                       -$                    -$                         -$                         -$                              

i21 SYSTEM COMPONENTS 2013/2014 29,370,888$             (27,235,388)$         2,135,500$                  2,135,500$             711,966$                5,875$                  -$                    717,841$                1,417,659$            -$                                715,532$                     

Technology Design 2,135,500$             711,966$                5,875$                  -$                    717,841$                1,417,659$            715,532$                     

433,000$                 141,188$                 -$                       -$                    141,188$                 291,812$                141,188$                     

302,000$                 175,784$                 -$                       -$                    175,784$                 126,216$                175,784$                     

699,000$                 199,216$                 -$                       -$                    199,216$                 499,784$                199,216$                     

700,000$                 194,278$                 5,875$                   -$                    200,153$                 499,847$                197,844$                     

-$                         -$                         -$                       -$                    -$                         -$                         -$                              

1,500$                     1,500$                     -$                       -$                    1,500$                     -$                         1,500$                          

TEACHER TRAINING 2013/2014 -$                            -$                         -$                              -$                         -$                         -$                       -$                    -$                         -$                         -$                                -$                              

Training -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Phase Total: 37,501,010$            (35,365,510)$        2,135,500$                  2,135,500$            711,966$                5,875$                  -$                   717,841$                1,417,659$            -$                                715,532$                    

PROJECT: Interactive Suite  Technology 2015+

CLASSROOM TECHNOLOGY -$                            48,303,627$           48,303,627$                48,303,627$           -$                         -$                       -$                    -$                         48,303,627$          -$                                -$                              

i21 Technology 48,303,627$           -$                         -$                       -$                    -$                         48,303,627$          -$                              

Interactive Suite Total: 198,826,694$          -$                        198,826,694$             182,358,401$        133,988,039$        (531,025)$            (822,944)$         132,634,070$        49,724,331$         16,468,293$                129,110,252$            

WBS #

AVTECH05.0.C.64

AVTECH05.5.D.60

AVTECH05.9.D.60

AVTECH05.1.D.60

AVTECH05.2.D.60

AVTECH05.3.D.60

AVTECH05.4.D.60

PROPSPMO.1.K.51

WBS #

AVTECH06.1
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Original Budget Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes

Pending 

Changes

Total 

Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: ERATE1  Infrastructure and Components

E-RATE ELIGIBLE SITES 25,059,316$             13,227,880$                13,226,954$           13,240,281$           (16,499)$               3,171$                13,226,954$           -$                         926.60$                         10,178,364$               

ERATE Year12: FRN 1892741 (Vector 90%) ERATE1.1 8,564,605$             8,758,901$             (197,467)$            3,171$                8,564,605$             -$                         7,909,054$                 

DSA Fees ERATE1.1.D.30 104,657$                 104,657$                 -$                       -$                    104,657$                 -$                         100,617$                     

Design ERATE1.1.D.61 1,801,665$             1,804,673$             (3,008)$                 -$                    1,801,665$             -$                         1,801,665$                  

Install Scope E1 - Eligible ERATE1.1.H.68 134,517$                 142,566$                 (8,049)$                 -$                    134,517$                 -$                         134,517$                     

Install Scope E3 - Eligible ERATE1.1.H.70 1,844,890$             2,266,074$             (424,355)$             3,171$                1,844,890$             -$                         1,765,684$                  

Install Scope E4 - Eligible ERATE1.1.H.71 895,264$                 904,970$                 (9,706)$                 -$                    895,264$                 -$                         853,304$                     

Install Scope i21 Wireless - Eligible ERATE1.1.H.72 222,053$                 165,018$                 57,035$                -$                    222,053$                 -$                         219,102$                     

Install Scope E1 - Ineligible ERATE1.1.H.75 -$                         319$                         (319)$                     -$                    -$                         -$                         -$                              

Install Scope E3 - Ineligible ERATE1.1.H.77 2,667,459$             2,426,949$             240,510$              -$                    2,667,459$             -$                         2,234,821$                  

Install Scope E4 - Ineligible ERATE1.1.H.78 767,479$                 785,357$                 (17,878)$               -$                    767,479$                 -$                         677,021$                     

Install Scope i21 Wireless - Ineligible ERATE1.1.H.79 122,621$                 154,318$                 (31,697)$               -$                    122,621$                 -$                         122,324$                     

As Needed PPO ERATE1.1.J 4,000$                     4,000$                     -$                       -$                    4,000$                     -$                         -$                              

ERATE Year12: FRN 1893986 (Vector 80%) ERATE1.2 1,387,012$             1,355,870$             31,143$                -$                    1,387,012$             -$                         1,361,297$                 

DSA Fees ERATE1.2.D.30 4,597$                     4,597$                     -$                       -$                    4,597$                     -$                         4,597$                          

Install Scope E3 - Eligible ERATE1.2.H.70 38,211$                   39,860$                   (1,649)$                 -$                    38,211$                   -$                         38,211$                       

Install Scope E4 - Eligible ERATE1.2.H.71 214,141$                 234,719$                 (20,578)$               -$                    214,141$                 -$                         214,141$                     

Install Scope i21 Wireless - Eligible ERATE1.2.H.72 33,581$                   44,580$                   (10,999)$               -$                    33,581$                   -$                         33,581$                       

Install Scope E3 - Ineligible ERATE1.2.H.77 105,618$                 41,250$                   64,368$                -$                    105,618$                 -$                         105,602$                     

Install Scope E4 - Ineligible ERATE1.2.H.78 990,864$                 990,864$                 -$                       -$                    990,864$                 -$                         965,165$                     

Install Scope i21 Wireless - Ineligible ERATE1.2.H.79 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

ERATE Year12: FRN 1892273 (AT&T 90%) ERATE1.3 2,876,794$             2,730,542$             146,252$              -$                    2,876,794$             -$                         711,407$                     

DSA Fees ERATE1.3.D.30 38,508$                   38,508$                   -$                       -$                    38,508$                   -$                         38,508$                       

Design ERATE1.3.D.61 363,988$                 266,779$                 97,209$                -$                    363,988$                 -$                         363,988$                     

Install Scope E1 - Eligible ERATE1.3.H.68 71,616$                   71,616$                   -$                       -$                    71,616$                   -$                         69,434$                       

Install Scope E2 - Eligible ERATE1.3.H.69 39,389$                   38,305$                   1,084$                   -$                    39,389$                   -$                         4,995$                          

Install Scope E3 - Eligible ERATE1.3.H.70 317,266$                 305,294$                 11,972$                -$                    317,266$                 -$                         68,819$                       

Install Scope E4 - Eligible ERATE1.3.H.71 507,314$                 498,168$                 9,146$                   -$                    507,314$                 -$                         37,389$                       

Install Scope E1 - Ineligible ERATE1.3.H.75 64,377$                   64,377$                   -$                       -$                    64,377$                   -$                         59,875$                       

Install Scope E2 - Ineligible ERATE1.3.H.76 120,261$                 120,328$                 (67)$                       -$                    120,261$                 -$                         4,502$                          

Install Scope E3 - Ineligible ERATE1.3.H.77 583,033$                 576,619$                 6,414$                   -$                    583,033$                 -$                         15,441$                       

Install Scope E4 - Ineligible ERATE1.3.H.78 757,783$                 737,289$                 20,494$                -$                    757,783$                 -$                         48,456$                       

As Needed PPO ERATE1.3.J 13,260$                   13,260$                   -$                       -$                    13,260$                   -$                         -$                              

ERATE Year14: FRN 2135185 (Vector 90%) ERATE1.4 155,767$                155,767$                -$                       -$                    155,767$                -$                         144,986$                     

DSA Fees ERATE1.4.D.30 21,270$                   21,270$                   -$                       -$                    21,270$                   -$                         21,270$                       

Design ERATE1.4.D.61 112,720$                 112,720$                 -$                       -$                    112,720$                 -$                         112,716$                     

Install Scope i21 Wireless - Eligible ERATE1.4.H.72 17,582$                   17,582$                   -$                       -$                    17,582$                   -$                         11,000$                       

Install Scope i21 Wireless - Ineligible ERATE1.4.H.79 4,195$                     4,195$                     -$                       -$                    4,195$                     -$                         -$                              

ERATE Year14: FRN 2135061 (AT&T 90%) ERATE1.5 242,776$                239,202$                3,573$                  -$                    242,776$                -$                         51,621$                       

DSA ERATE1.5.D.30 54,466$                   54,466$                   -$                       -$                    54,466$                   -$                         27,587$                       

Design ERATE1.5.D.61 146,338$                 141,838$                 4,500$                   -$                    146,338$                 -$                         -$                              

Install Scope i21 Wireless - Eligible ERATE1.5.H.72 27,238$                   28,726$                   (1,489)$                 -$                    27,238$                   -$                         15,577$                       

Install Scope i21 Wireless - Ineligible ERATE1.5.H.79 14,734$                   14,172$                   562$                      -$                    14,734$                   -$                         8,456$                          

ERATE TOTAL 25,059,316$            (11,831,436)$        13,227,880$               13,226,954$          13,240,281$          (16,499)$              3,171$               13,226,954$          -$                        927$                              10,178,364$              

Year 12 12,828,411$          12,845,313$          (20,072)$              3,171$               12,828,411$          -$                        -$                               9,981,758$                 

Year 14 398,542$                394,969$                3,573$                  -$                    398,542$                -$                        -$                               196,606$                    

(11,831,436)$                   

WBS #
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Original Budget Current Budget

Estimate at 
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Original 

Commitment

Approved 

Changes

Pending 

Changes
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Estimate to 

Complete Budget Variance Cost-to-Date
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

NON ERATE SITES 67,649,352$             84,630,912$                102,118,243$        9,867,585$             (665,590)$            -$                    9,201,995$             92,916,249$          (17,487,332)$               7,520,347$                 

Non-ERATE: Full Campus Infra/Components ERATE1.6 92,916,249$           2,098,089$             (72,771)$               -$                    2,025,318$             90,890,931$          1,581,163$                 

DSA Fees ERATE1.6.D.30 2,993$                     2,993$                     -$                       -$                    2,993$                     -$                         2,993$                          

Mailings ERATE1.6.B.20.10.10 7,842$                     10,433$                   (2,591)$                 -$                    7,842$                     -$                         7,842$                          

Design ERATE1.6.D.61 402,378$                 446,976$                 (44,598)$               -$                    402,378$                 -$                         243,013$                     

Install Scope E1 - Ineligible ERATE1.6.H.75 550,479$                 551,662$                 (1,183)$                 -$                    550,479$                 -$                         365,752$                     

Install Scope E3 - Ineligible ERATE1.6.H.77 1,061,626$             1,086,025$             (24,399)$               -$                    1,061,626$             -$                         961,562$                     

Install Scope E4 - Ineligible ERATE1.6.H.78 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Non-ERATE: i21 Wireless ERATE1.7 7,176,677$             7,769,496$             (592,819)$            -$                    7,176,677$             -$                         5,939,184$                 

Year 1 1,841,992$             1,841,992$             -$                       -$                    1,841,992$             -$                         1,841,992$                 

Design ERATE1.7.D.61 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 1,841,992$             1,841,992$             -$                       -$                    1,841,992$             -$                         1,841,992$                  

As Needed PPO ERATE1.7.J -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Year 2 2,266,734$             2,681,985$             (415,251)$            -$                    2,266,734$             -$                         1,661,628$                 

Design ERATE1.7.D.61 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 2,251,734$             2,666,985$             (415,251)$             -$                    2,251,734$             -$                         1,661,628$                  

As Needed PPO ERATE1.7.J 15,000$                   15,000$                   -$                       -$                    15,000$                   -$                         -$                              

Year 3 1,540,039$             1,717,608$             (177,568)$            -$                    1,540,039$             -$                         1,346,021$                 

Design ERATE1.7.D.61 156,231$                 168,321$                 (12,090)$               -$                    156,231$                 -$                         156,205$                     

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 1,383,808$             1,549,287$             (165,478)$             -$                    1,383,808$             -$                         1,189,817$                  

As Needed PPO ERATE1.7.J -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Year 4 1,527,911$             1,527,911$             -$                       -$                    1,527,911$             -$                         1,089,543$                 

Design ERATE1.7.D.61 155,522$                 155,522$                 -$                       -$                    155,522$                 -$                         76,712$                       

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 1,343,787$             1,343,787$             -$                       -$                    1,343,787$             -$                         1,012,831$                  

As Needed PPO ERATE1.7.J 28,602$                   28,602$                   -$                       -$                    28,602$                   -$                         -$                              

Year 5 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Design ERATE1.7.D.61 -$                         -$                         -$                       -$                    -$                         -$                         -$                              

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 -$                         -$                         -$                       -$                    -$                         -$                              

As Needed PPO ERATE1.7.J -$                         -$                         -$                       -$                    -$                         -$                              

Non Erate Total: 67,649,352$            16,981,560$          84,630,912$               102,118,243$        9,867,585$            (665,590)$            -$                   9,201,995$            92,916,249$         (17,487,332)$               7,520,347$                

PROJECT: ERATE2   Erate Electrical @ Memorial/Promise WBS#

ERATE2 - Electrical 1,327,051$                -$                         1,327,051$                  80,284$                   15,000$                   65,284$                -$                    80,284$                   -$                         1,246,767$                   59,300$                       

Technology Infrastructure ERATE2.1.H 80,284$                   15,000$                   65,284$                -$                    80,284$                   -$                         59,300$                       

PROJECT: ERATE3   Erate Electrical @ Farb/Keiller WBS#

ERATE3 - Electrical 1,442,593$                -$                         1,442,593$                  68,119$                   71,900$                   (3,782)$                 -$                    68,119$                   -$                         1,374,475$                   4,894$                         

Technology Infrastructure ERATE3.1.H 68,119$                   71,900$                   (3,782)$                 -$                    68,119$                   -$                         4,894$                         

ER Electrical Total: 2,769,644$               -$                        2,769,644$                 148,403$                86,900$                  61,503$               -$                   148,403$                -$                        2,621,241$                   64,193$                      

16,981,560$                    
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 01/29/14
Approved ROC/ Trends

(B)

PROJECT: DATA1  DC1 at Ed Center WBS#

DATA CENTER 1 - INFRASTRUCTURE -$                            -$                         -$                              581,468$                329,059$                252,409$              -$                    581,468$                -$                         (581,468)$                     413,872$                     

Technology Infrastructure DATA1.1.H 581,468$                329,059$                252,409$              -$                    581,468$                -$                         413,872$                     

DATA CENTER 1 - SERVERS -$                            -$                         -$                              1,021,661$             1,395,885$             (374,224)$            -$                    1,021,661$             -$                         (1,021,661)$                  1,021,661$                 

Technology Components DATA1.2.K 1,021,661$             1,395,885$             (374,224)$            -$                    1,021,661$             -$                         1,021,661$                 

DC1 Total: -$                           -$                        -$                              1,603,129$            1,724,944$            (121,815)$            -$                   1,603,129$            -$                        (1,603,129)$                  1,435,533$                

PROJECT: DATA  Data Center2 at Serra HS WBS#

DATA CENTER 2 - Soft Costs 1,414,227$                231,822$                1,646,049$                  1,646,049$             1,646,760$             (711)$                    -$                    1,646,049$             -$                         -$                                1,546,650$                 

Programming, Design  & Fees DATA.0.D 1,646,049$             1,646,760$             (711)$                     -$                    1,646,049$             -$                         1,546,650$                  

DATA CENTER 2 - Construction 5,634,090$                3,549,151$             9,183,241$                  9,605,256$             9,504,390$             7,972$                  92,894$              9,605,256$             -$                         (422,015)$                     9,509,356$                 

Construction DATA.1.H 9,605,256$             9,504,390$             7,972$                   92,894$              9,605,256$             -$                         9,509,356$                  

DATA CENTER 2 - Components/FF&E 11,835,172$             (11,413,157)$         422,015$                      -$                         -$                         -$                       -$                    -$                         -$                         422,015$                       -$                              

Technology Components -$                         -$                         -$                       -$                    -$                         -$                         -$                              

DC2 Total: 18,883,489$            (7,632,184)$           11,251,305$               11,251,305$          11,151,150$          7,261$                  92,894$             11,251,305$          -$                        -$                                11,056,006$              

PROJECT: PMO WBS#

PMO 31,732,755$             -$                         31,732,755$                31,732,755$           15,586,586$           -$                       -$                    15,586,586$           16,146,169$          -$                                15,586,586$               

Project Management Office 31,732,755$           15,586,586$           -$                       -$                    15,586,586$           16,146,169$          15,586,586$               

PMO Total: 31,732,755$            -$                        31,732,755$               31,732,755$          15,586,586$          -$                      -$                   15,586,586$          16,146,169$         -$                                15,586,586$              

PROGRAM TOTAL: 344,921,250$    (2,482,060)$     342,439,190$      342,439,190$  185,645,485$  (1,266,165)$   (726,879)$    183,652,441$  158,786,749$  -$                       174,951,281$      

DATA.2.K
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PROJECT: Interactive Suite Technology YR4   2012/2013

STUDENT NETBOOKS 2012/2013 9,197,594$                 -$                         9,197,594$                   9,841,303$                9,417,021$             -$                       -$                    9,417,021$           424,282$              (643,709)$               1,918,088$           

Student Computers 6,494,342$                6,321,371$             -$                       -$                    6,321,371$           172,971$              1,272,221$           

6,494,342$                6,321,371$             -$                       -$                    6,321,371$           172,971$              1,272,221$           

K-2 Responders 3,229,461$                3,095,651$             -$                       -$                    3,095,651$           133,810$              645,866$              

3,229,461$                3,095,651$             -$                       -$                    3,095,651$           133,810$              645,866$              

Computer Security Attachment 117,500$                   -$                         -$                       -$                    -$                       117,500$              -$                       

117,500$                   -$                         -$                       -$                    -$                       117,500$              -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

i21 SYSTEM COMPONENTS 2012/2013 -$                             -$                         -$                               106$                           106$                        -$                       -$                    106$                      -$                       (106)$                       106$                      

DSA Fees 106$                           106$                        -$                       -$                    106$                      -$                       106$                      

106$                           106$                         -$                       -$                    106$                      -$                       106$                      

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

YR4 Total: 9,197,594$                -$                        9,197,594$                  9,841,409$               9,417,127$            -$                      -$                   9,417,127$          424,282$             (643,815)$              1,918,194$          

PROJECT:  Interactive Suite Technology  YR5   2013/2014

STUDENT NETBOOKS 2013/2014 10,605,389$               -$                         10,605,389$                 11,167,162$             254,465$                 -$                       -$                    254,465$              10,912,696$        (561,773)$               232,800$              

Student Computers 5,401,632$                -$                         -$                       -$                    -$                       5,401,632$           -$                       

5,401,632$                -$                         -$                       -$                    -$                       5,401,632$           -$                       

K-2 Responders 5,260,479$                -$                         -$                       -$                    -$                       5,260,479$           -$                       

5,260,479$                -$                         -$                       -$                    -$                       5,260,479$           -$                       

Computer Security Attachment 272,250$                   21,665$                   -$                       -$                    21,665$                250,585$              -$                       

272,250$                   21,665$                   -$                       -$                    21,665$                250,585$              -$                       

Printers 232,800$                   232,800$                 -$                       -$                    232,800$              -$                       232,800$              

232,800$                   232,800$                 -$                       -$                    232,800$              -$                       232,800$              

i21 SYSTEM COMPONENTS 2013/2014 23,696,195$               (903,000)$               22,793,195$                 18,860,691$             14,828,943$           40,138$                -$                    14,869,081$        3,991,610$           3,932,504$             10,606,669$        

Technology Design 228,690$                   80,308$                   22,228$                -$                    102,536$              126,154$              81,202$                

45,150$                      20,836$                   2,788$                   -$                    23,624$                21,526$                7,707$                   

46,620$                      14,883$                   2,750$                   -$                    17,633$                28,987$                1,204$                   

50,610$                      19,588$                   900$                      -$                    20,488$                30,122$                20,016$                

54,810$                      25,001$                   15,790$                -$                    40,791$                14,019$                52,275$                

31,500$                      -$                         -$                       -$                    -$                       31,500$                -$                       

DSA Fees -$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

-$                            -$                         -$                       -$                    -$                       -$                       -$                       

Storage Container 72,500$                     70,000$                   -$                       -$                    70,000$                2,500$                  48,795$                

72,500$                      70,000$                   -$                       -$                    70,000$                2,500$                   48,795$                

IDIQ Installation 4,573,800$                2,516,343$             17,910$                -$                    2,534,253$           2,039,547$           402,328$              

903,000$                   464,465$                 -$                       -$                    464,465$              438,535$              25,069$                

932,400$                   330,202$                 17,910$                -$                    348,112$              584,288$              25,313$                

1,012,200$                637,559$                 -$                       -$                    637,559$              374,641$              202,534$              

1,096,200$                583,617$                 -$                       -$                    583,617$              512,583$              149,412$              

630,000$                   500,500$                 -$                       -$                    500,500$              129,500$              -$                       

AV Cabinets 449,873$                   443,300$                 -$                       -$                    443,300$              6,573$                  -$                       

AVTECH04.8.C.64

AVTECH04.8.C.67

(B)

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
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AVTECH05.5.D.60

AVTECH05.1.D.30

AVTECH05.2.D.30

AVTECH05.3.D.30
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449,873$                   443,300$                 -$                       -$                    443,300$              6,573$                   -$                       

Sound Amplification System 1,079,325$                984,409$                 -$                       -$                    984,409$              94,916$                984,409$              

1,079,325$                984,409$                 -$                       -$                    984,409$              94,916$                984,409$              

Interactive Whiteboards 8,879,841$                8,013,103$             -$                       -$                    8,013,103$           866,738$              6,516,350$           

8,879,841$                8,013,103$             -$                       -$                    8,013,103$           866,738$              6,516,350$           

Tables 377,591$                   348,806$                 -$                       -$                    348,806$              28,785$                340,551$              

377,591$                   348,806$                 -$                       -$                    348,806$              28,785$                340,551$              

Stools 168,320$                   155,601$                 -$                       -$                    155,601$              12,720$                126,452$              

168,320$                   155,601$                 -$                       -$                    155,601$              12,720$                126,452$              

Document Cameras 590,912$                   562,706$                 -$                       -$                    562,706$              28,206$                453,665$              

590,912$                   562,706$                 -$                       -$                    562,706$              28,206$                453,665$              

Teacher Tablets 2,086,214$                1,654,367$             -$                       -$                    1,654,367$           431,847$              1,652,917$           

2,086,214$                1,654,367$             -$                       -$                    1,654,367$           431,847$              1,652,917$           

Streaming Encoder 338,625$                   -$                         -$                       -$                    -$                       338,625$              -$                       

338,625$                   -$                         -$                       -$                    -$                       338,625$              -$                       

Misc. PPO Work 15,000$                     -$                         -$                       -$                    -$                       15,000$                -$                       

15,000$                      -$                         -$                       -$                    -$                       15,000$                -$                       

TEACHER TRAINING 2013/2014 -$                             -$                         -$                               315,000$                   -$                         -$                       -$                    -$                       315,000$              (315,000)$               -$                       

Training 315,000$                   -$                         -$                       -$                    -$                       315,000$              -$                       

YR5 Total: 34,301,584$              (903,000)$              33,398,584$                 30,342,852$             15,083,409$          40,138$               -$                   15,123,546$       15,219,306$       3,055,732$             10,839,470$       

PROJECT:  Interactive Suite Technology  YR1 Refresh 2014

STUDENT DEVICES 9,854,565$                 -$                         9,854,565$                   10,500,000$             -$                         -$                       -$                    -$                       10,500,000$        (645,435)$               -$                       

Student Computer Refresh 10,500,000$             -$                         -$                       -$                    -$                       10,500,000$        -$                       

10,500,000$              -$                         -$                       -$                    -$                       10,500,000$         -$                       

PROJECT:  Interactive Suite Technology  YR2 Refresh 2014

STUDENT DEVICES 6,762,004$                 -$                         6,762,004$                   7,204,888$                -$                         -$                       -$                    -$                       7,204,888$           (442,884)$               -$                       

Student Computer Refresh 7,204,888$                -$                         -$                       -$                    -$                       7,204,888$           -$                       

7,204,888$                -$                         -$                       -$                    -$                       7,204,888$           -$                       

Device Refresh Total: 16,616,569$              -$                        16,616,569$                 17,704,888$             -$                        -$                      -$                   -$                      17,704,888$       (1,088,319)$            -$                      

PROJECT:  Interactive Suite Technology 2015 +

CLASSROOM TECHNOLOGY 61,127,486$               -$                         61,127,486$                 61,127,486$             -$                         -$                       -$                    -$                       61,127,486$        -$                         -$                       

i21 Technology 61,127,486$             -$                         -$                       -$                    -$                       61,127,486$        -$                       

61,127,486$              -$                         -$                       -$                    -$                       61,127,486$         -$                       

Interactive Suite Technology Total: 121,243,233$           (903,000)$              120,340,233$             119,016,635$          24,500,536$          40,138$               -$                   24,540,673$       94,475,962$       1,323,597$            12,757,663$       

AVTECH05.9.J

TECHREF.0.C.64

WBS #

TECHREF.1.C.64

PROPSPMO.1.K.51

AVTECH05.9.C.7D
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PROJECT:  Infrastructure and Components

E-RATE ELIGIBLE SITES 14,360,071$               -$                         14,360,071$                 14,934,408$             4,155,855$             -$                       -$                    4,155,855$           10,778,553$        (574,337)$               305,239$              

ERATE Year 12: FRN 1892741 (Vector 90%) ERATE1.1 543,069$                   556,266$                 -$                       -$                    556,266$              (13,197)$               251,896$              

DSA Fees ERATE1.1.D.30 13,098$                   -$                       -$                    13,098$                -$                       -$                       

Design ERATE1.1.D.61 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Eligible ERATE1.1.H.68 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Eligible ERATE1.1.H.70 55,484$                   -$                       -$                    55,484$                -$                       14,990$                

Install Scope E4 - Eligible ERATE1.1.H.71 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope i21 Wireless - Eligible ERATE1.1.H.72 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Ineligible ERATE1.1.H.75 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Ineligible ERATE1.1.H.77 487,584$                 -$                       -$                    487,584$              -$                       236,907$              

Install Scope E4 - Ineligible ERATE1.1.H.78 100$                         -$                       -$                    100$                      -$                       -$                       

Install Scope i21 Wireless - Ineligible ERATE1.1.H.79 -$                         -$                       -$                    -$                       -$                       -$                       

As Needed PPO ERATE1.1.J -$                         -$                       -$                    -$                       -$                       -$                       

ERATE Year 12: FRN 1892273 (AT&T 90%) ERATE1.3 -$                            6,322$                     -$                       -$                    6,322$                  (6,322)$                 -$                       

DSA Fees ERATE1.3.D.30 6,322$                     -$                       -$                    6,322$                   -$                       -$                       

ERATE Year14: FRN 2135185 (Vector 90%) ERATE1.4 778,290$                   778,290$                 -$                       -$                    778,290$              -$                       53,342$                

DSA Fees ERATE1.4.D.30 -$                         -$                       -$                    -$                       -$                       -$                       

Design ERATE1.4.D.61 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Eligible ERATE1.4.H.68 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Eligible ERATE1.4.H.70 195,971$                 -$                       -$                    195,971$              -$                       22,326$                

Install Scope E4 - Eligible ERATE1.4.H.71 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope i21 Wireless - Eligible ERATE1.4.H.72 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Ineligible ERATE1.4.H.75 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Ineligible ERATE1.4.H.77 582,319$                 -$                       -$                    582,319$              -$                       31,017$                

Install Scope E4 - Ineligible ERATE1.4.H.78 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope i21 Wireless - Ineligible ERATE1.4.H.79 -$                         -$                       -$                    -$                       -$                       -$                       

As Needed PPO ERATE1.4.J -$                         -$                       -$                    -$                       -$                       -$                       

ERATE Year14: FRN 2135061 (AT&T 90%) ERATE1.5 1,421,741$                1,421,740$             -$                       -$                    1,421,740$           1$                          -$                       

DSA Fees ERATE1.5.D.30 -$                         -$                       -$                    -$                       -$                       -$                       

Design ERATE1.5.D.61 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Eligible ERATE1.5.H.68 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Eligible ERATE1.5.H.70 71,451$                   -$                       -$                    71,451$                -$                       -$                       

Install Scope E4 - Eligible ERATE1.5.H.71 327,385$                 -$                       -$                    327,385$              -$                       -$                       

Install Scope i21 Wireless - Eligible ERATE1.5.H.72 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Ineligible ERATE1.5.H.75 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Ineligible ERATE1.5.H.77 345,241$                 -$                       -$                    345,241$              -$                       -$                       

Install Scope E4 - Ineligible ERATE1.5.H.78 677,663$                 -$                       -$                    677,663$              -$                       -$                       

Install Scope i21 Wireless - Ineligible ERATE1.5.H.79 -$                         -$                       -$                    -$                       -$                       -$                       

As Needed PPO ERATE1.5.J -$                         -$                       -$                    -$                       -$                       -$                       

ERATE Year15: FRN 2352622 (Vector 90%) ERATE15A.1 9,180,775$                1,141,080$             -$                       -$                    1,141,080$           8,039,695$           -$                       

Design ERATE15A.1.D.61 1,141,080$             -$                       -$                    1,141,080$           -$                       -$                       

Install Scope - Eligible ERATE15A.1.H.80 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope - Ineligible ERATE15A.1.H.90 -$                         -$                       -$                    -$                       -$                       -$                       

WBS #
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ERATE Year15: FRN 2353457 (AT&T 90%) ERATE15B.1 3,010,533$                252,156$                 -$                       -$                    252,156$              2,758,377$           -$                       

Design ERATE15B.1.D.61 252,156$                 -$                       -$                    252,156$              -$                       -$                       

Install Scope - Eligible ERATE15B.1.H.80 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope - Ineligible ERATE15B.1.H.90 -$                         -$                       -$                    -$                       -$                       -$                       

PROJECT:  ERATE1 Infrastructure and Components

NON E-RATE SITES 2,963,698$                 -$                         2,963,698$                   3,086,590$                1,819,611$             -$                       -$                    1,819,611$           1,266,979$           (122,892)$               271,134$              

Non-ERATE: Full Campus Infra/Components ERATE1.6 123,733$                   123,733$                 -$                       -$                    123,733$              -$                       -$                       

DSA Fees ERATE1.6.D.30 -$                         -$                       -$                    -$                       -$                       -$                       

Design ERATE1.6.D.61 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E1 - Ineligible ERATE1.6.H.75 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E2 - Ineligible ERATE1.6.H.76 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope E3 - Ineligible ERATE1.6.H.77 123,733$                 -$                       -$                    123,733$              -$                       -$                       

Install Scope E4 - Ineligible ERATE1.6.H.78 -$                         -$                       -$                    -$                       -$                       -$                       

Non-ERATE: i21 Year 5 Wireless ERATE1.7 2,962,857$                1,695,878$             -$                       -$                    1,695,878$           1,266,979$           271,134$              

Design ERATE1.7.D.61 -$                         -$                       -$                    -$                       -$                       -$                       

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 1,695,878$             -$                       -$                    1,695,878$           -$                       271,134$              

As Needed PPO ERATE1.7.J -$                         -$                       -$                    -$                       -$                       -$                       

PROJECT:  ERATE1 Infrastructure and Components

TECHNOLOGY PROJECTS - BOND YR 3+ 120,640,471$            -$                         120,640,471$              120,640,471$           -$                         -$                       -$                    -$                       120,640,471$      -$                         -$                       

Technology Infrastructure/Components ERATE1.0 120,640,471$           -$                         -$                       -$                    -$                       120,640,471$      -$                       

Infrastructure/Components Total: 137,964,240$           -$                        137,964,240$             138,661,469$          5,975,465$            -$                      -$                   5,975,465$          132,686,004$     (697,229)$              576,373$             

PROJECT: DATA1  DC1 at Ed Center

DATA CENTER 1 - Phase 3 1,565,962$                 -$                         1,565,962$                   1,565,962$                -$                         -$                       -$                    -$                       1,565,962$           -$                         -$                       

Technology Components 1,565,962$                -$                         -$                       -$                    -$                       1,565,962$           -$                       

DATA1.3.K 1,565,962$                -$                         -$                       -$                    -$                       1,565,962$           -$                       

PROJECT: DATA  DC2 at Serra HS

DATA CENTER 2 - Phase 2 6,577,538$                 903,000$                 7,480,538$                   7,479,912$                7,385,973$             -$                       -$                    7,385,973$           93,939$                626$                        23,776$                

Soft Costs, Fees 9,982$                        9,982$                     -$                       -$                    9,982$                  -$                       9,982$                  

DATA.0.D 9,982$                        9,982$                     -$                       -$                    9,982$                   -$                       9,982$                   

Construction 53,776$                     53,776$                   -$                       -$                    53,776$                -$                       -$                       

DATA.1.H 20,384$                      20,384$                   -$                       -$                    20,384$                -$                       -$                       

DATA.1.J.10 33,392$                      33,392$                   -$                       -$                    33,392$                -$                       -$                       

Classroom FF&E 255,154$                   259,978$                 -$                       -$                    259,978$              (4,824)$                 13,794$                

DATA.1.K.10 255,154$                   259,978$                 -$                       -$                    259,978$              (4,824)$                 13,794$                

Technology Components 7,161,000$                7,062,237$             -$                       -$                    7,062,237$           98,763$                -$                       

DATA.2.H.60 7,161,000$                7,062,237$             -$                       -$                    7,062,237$           98,763$                -$                       

WBS #

WBS #
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PROJECT: ERP  Enterprise Software Upgrades

ERP 51,339,860$               -$                         51,339,860$                 51,339,860$             -$                         -$                       -$                    -$                       51,339,860$        -$                         -$                       

Enterprise Software TECHERP.1 51,339,860$             -$                         -$                       -$                    -$                       51,339,860$        -$                       

PROJECT: PMO

PMO & Reserves 36,376,665$               -$                         36,376,665$                 36,376,665$             2,360,035$             -$                       -$                    -$                       36,376,665$        -$                         2,360,035$           

Project Management Office & Reserves PROPSPMO 36,376,665$             2,360,035$             -$                       -$                    13,361,439$        23,015,226$        2,360,035$           

PROGRAM TOTAL: 355,067,498$        -$                     355,067,498$          354,440,503$       40,222,010$       40,138$            -$                37,902,112$     316,538,391$   626,995$            15,717,847$     

WBS #

WBS #
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