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Proposition S 

Independent Citizens’ Oversight Committee 
Quarterly Status Update  

April – June 2012 
Summary 
As of June 30, 2012, $551 million has been received for Prop. S projects from three bond 
issuances and $31 million in retained state matching funds. $364 million has been expended 
against contract commitments of $392 million, leaving an uncommitted balance of $12 million.  
 
At the Board of Education Construction Workshop on June 19th a proposal for a new capital 
facilities bond was presented and hearings to consider placement of a new capital bond on the 
November 2012 ballot were scheduled for July meetings. The presentation included information 
regarding a revised analysis of the condition of school facilities and changes in the Major Repair 
and Replacement (MRR) plan.   
 
The MRR ad hoc committee is in the process of reviewing the district’s MRR plan. The revised 
plan establishes a consolidated Annual Maintenance Plan (AMP) that will accounts for the 
positive impact that capital improvement work has on MRR – the intent of the new annual plan 
is continuing facility assessments and evaluations to better measure the condition of school 
facilities using the Facility Condition Index (FCI). The new methodology resulted in a major 
shift in the projected FCI. The condition of school facilities will actually be in worse after 
completion of Prop. S work. 
 
Expectations that would improve the condition of school facilities will not be met. The ICOC 
looks forward to learning about the new methodology being used in the MRR plan and better 
understanding the major shift in projected costs. 
 
Other ICOC activities during this quarter include the following: 

• Issuing the Jan – Mar 2012 Quarterly Status Update 
• The ICOC accepted the review schedule for the independent financial audit and 

performance audit  
• The ICOC elected new officers 
• The ICOC addressed the Board of Education on June 5, 2012 

 
 

Background 
Prop. S 
Proposition S (Prop. S) is the $2.1 billion general 
obligation bond measure passed by over 68% of San Diego 
voters on November 4, 2008. This bond program will 
provide resources for the San Diego Unified School 
District (District) to repair, renovate and revitalize 181 
neighborhood schools, and provide matching funds to 
construct classrooms and schools to accommodate 
enrollment growth in the Miramar and downtown areas. 

 ICOC 
The Independent Citizens’ Oversight Committee (ICOC) is 
the legally required committee appointed by the Board of 
Education (Board) to actively review the proper 
expenditure of Prop. S funds, and inform the Board and the 
public concerning Prop. S expenditures. Prop. S funds must 
be used for projects specified in the bond language and 
cannot be used for teacher or administrative salaries. 
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Financial Status 
Prop. S authorized the issuance of $2.1 billion in general obligation bonds. As stated in the bond 
measure, projects listed in the Prop. S depend in part on state grants – currently the district 
anticipates receiving $165 million in state funds.  
 
For tracking purposes planned expenditures have been grouped into seven categories of work 
referenced in Prop. S: 1) discretionary projects at each site, 2) new construction to accommodate 
future enrollment, 3) major repair and replacement (MRR), 4) student learning and instruction, 5) 
accessibility and code compliance, 6) student health, safety, and security, and 7) replacement of 
inadequate buildings. 

 
 
As of June 30, 2012, a total of $519,996,405 in Prop. S bonds has been received from three bond 
issuances. The latest bond issue was in May 2012 adding $149,998,824 to the above total. The 
district has received/retained $31,109,887 in state funding to augment Prop. S projects. 
Expenditures to date total $356,401,897 against total obligations of $385,232,735. The 5-year 
plan will be revised due to the need to lower the size of future bond issuances and prolong the 
program. As of April 30, 2012, there is a total of $15,874,732 in unobligated funding. 
 

NOTE: State matching funds for CTE and Overcrowded Relief Grant (ORG) projects are based on specific 
projects. Any unspent state matching funds for completed CTE and ORG projects must be returned to the 
state. Therefore, received state matching funds are subject to change and may decrease if CTE or ORG 
projects are completed under budget. 
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The district’s Prop. S management team 
maintains a risk-adjusted cost estimate to 
complete all Prop. S listed work. The Total 
Estimated Cost (TIC) was adjusted this quarter 
based on financial analysis that predicts the last 
bond issuance will occur between 2021 and 2028. 
The single most influential risk factor in these 
risk-adjusted cost estimates is time – the longer it 
takes to complete construction work, the higher 
the cost.  
 
There is an anticipated $2.29 billion in total available funding in Prop. S and expected State 
matching funds referenced in the bond. The Reasonable Low TIC assumes all construction is 
completed by 2022 and projects a $20 million shortfall. The Reasonable High TIC estimate 
assumes all construction is completed by 2034 and estimates a $250 million shortfall. The Most 
Likely projects a $60 million shortfall. 
 
Physical Plant & Operations (PPO) has been 
using the FCI index to track the condition of 
district schools. In previous years, Prop. MM 
used $301 million to complete MRR work and 
bring the FCI of District schools from 25% to 
15%, which is still considered poor condition. 
The Prop. MM bonds used for this past MRR 
work will be paid-off by taxpayers in 2029.  
Prop. S has earmarked $501 million in MRR 
work targeted to improve the condition of 
district schools; the goal established in 2008 
was to improve the FCI to 5%, considered good 
condition, will not be achieved. 
 
The district’s Facilities Planning department introduced a new Annual Maintenance Plan (AMP) 
at the June 19 Board Meeting. It combines four programs: corrective maintenance repairs; 
emergency & emergent repairs, and equipment/material replacement; preventive maintenance; 
and MRR/RR. Along with the consolidation of 
maintenance programs come a new approach to 
the FCI. The index now considers more 
variables when determining the condition of 
facilities, such as annual deterioration of capital 
assets and cost inflation of repair work. The new 
approach is more rigorous and is being 
presented as more accurate than previous 
approaches used during Prop. MM and initially 
during Prop. S. It shows that past analysis 
significantly under estimated the cost of 
improving the condition of district schools. 
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Even with completion of the $501 million of MRR-targeted work in Prop. S, district facilities 
will continue to degrade — conditions will be worse off than when Prop. S was enacted. 
Historically, every time the district has found a better method of analyzing facility condition, the 
projected MRR costs were substantially worse than the previous method predicted. This is not 
inconsistent with the ICOC expectations and expressed concerns. The ICOC has reiterated to the 
Board and the public that delaying the MRR work called for in Prop. S would have 
repercussions. Even though $501 million was slated to address MRR, virtually none of it has 
been spent as higher priority work was completed first. The difference between the 2008 target 
FCI of 5% and the new projected FCI of 21% in 2018 represents a change of about $840 million. 
The ICOC looks forward to learning about the new plan and better understanding the major shift 
in projected costs. 
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Bond Update 
It was reported in the first quarter status report that the district had refinanced earlier debt in 
order to issue further Prop. S bonds and keep payments below allowed taxable rates, including 
establishing a $57 million reserve fund. Three options were presented by bond advisers Feldman, 
Rolapp and Associates: 25-year bonds, 30-year bonds, and 40-year bonds. Shorter-term bonds 
would result in less payments overall, 
but also less work completed. Longer-
term bonds would cost more, but allow 
more work. The district opted to issue 
$150 million in 39-year bonds. The 
chart below shows the bond issuances 
to date, their proceeds and accumulated 
interest over time. 

 

 

2012 Options Presented by Bond Advisors 

 25-year 
bonds 

30-year 
bonds 

40-year 
bonds 

Bond Issuance $93 M $110 M $150 M 
Paid off in Year 2048 2048 2052 

Total cost per dollar $3.77 $4.10 $5.50 



SDUSD Prop. S  Quarterly Status Update 
Independent Citizens’ Oversight Committee  April to June 2012 

 Page 6 of 12  

6 

Status of Projects  
During this quarter, fifteen active construction projects budgeted at over $93 million were 
underway along with one phase of the i21 program valued at over $40 million. In addition, 
$78 million in infrastructure improvements at 76 schools to support the i21 program are 
underway and design for the new Data Center was approved for construction. Currently awarded 
construction work totaling $91 million is 2.2% under budget and the current change order rate is 
1.2%. While the Infrastructure/Connectivity Project is $20 million over budget;, the i21 Program 
is on budget. 
 
The Data Center at Serra High School was on hold due to cash flow issues. Work done to date 
has been design work. It is now going to bid on the anticipation that more bond will be issued. 
 
Active projects are shown to the right: 
 
1) The following projects were 

completed this quarter: 
• Meads High School Heating, 

Ventilation and Air-conditioning 
• Point Loma High School Weight 

Room 
• Sessions Elementary School 

Parking Lot and Drop-Off/Pick-up 
Upgrades 

• University City High School 
Lighting and Scoreboard 

 
2) The following project was started this 

quarter: 
• ALBA Phase 3 Site Improvements 
• CPMA Kroc Modernization and 

Performing Arts Center 
• Encanto Elementary School 

Classroom Building 
• Euclid Elementary School 

Classroom Building 
• Knox Middle School 

Modernization and Classroom 
Building 

• Mira Mesa High School 
Broadcast and Design Program 

• Zamorano Elementary School 
Classroom Building 

 
 

NOTE: *The listed dollar amount for i21 and related projects reflect 
the full bond budget amount, rather than the construction budget 
shown in other projects, (related work directly paid by the E-rate 
program is not included).  
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ICOC Activity Summary 
The ICOC meets monthly and subcommittees meet as needed, usually monthly. The ICOC has 
worked with District staff to develop and refine routine reporting on bond expenditures and 
status to meet requirements imposed by Prop. 39 California bond accountability, the Prop. S 
ballot measure, and District policy. Subcommittees review recurring reports in detail and forward 
appropriate materials to the full ICOC either as information or action items. 
 
The ICOC elected new officers in their June 2012 meeting. Andy Berg was elected ICOC Chair. 
Vince Hall was elected Vice Chair. 
 

        
Photos with captions 

    
The ICOC subcommittees conducted meetings and activities: 

• The Audit Subcommittee reviewed the audit schedule 
• The Construction Subcommittee forwarded Construction Management, i21 Update, and 

Small Business reports to the full ICOC 
• The Executive/Governance Subcommittee put together a report for the Board of 

Education 
• The Finance, Planning and Controls Subcommittee reviewed the financial reports 
• The MRR Ad-hoc committee received a presentation on the 2013 MRR plan and 

forwarded that to the Construction Subcommittee 
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ICOC Activity Details 
ICOC activities included in this report are organized by areas of oversight as required by state 
law for bonds issued under the provisions of Prop. 39, Prop. S requirements, and/or District 
policy. Descriptions below also provide a reference to documents received, reviewed, and/or 
issued by the ICOC during a public meeting and posted on the ICOC website 
(http://www.sandi.net/props/icoc). 
 

Actively Review Proper Expenditure of Bond Funds 
Review Expenditure of Bond Funds   ............................................................................ Page 8 of 11 
Inspect Schools & Grounds   ....................................................................................... Page 10 of 11 
Review Efforts to Reduce Costs   ................................................................................ Page 10 of 11 
Receive & Review Annual Performance Audit   ......................................................... Page 10 of 11 
Receive & Review Annual Financial Audit   .............................................................. Page 10 of 11 
Receive & Review Deferred Maintenance Plan   ........................................................ Page 10 of 11 
 

Inform Public Concerning Expenditure of Bond Funds 
ICOC Web Site   .......................................................................................................... Page 11 of 11 
ICOC Quarterly Status Update   .................................................................................. Page 11 of 11 
ICOC Annual Report   ................................................................................................. Page 11 of 11 
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Actively Review Proper Expenditure of Bond Funds 
Review Expenditure of Bond Funds 

Review of Recurring Financial Reports   The Monthly Controls Status Report serves as the 
primary recurring financial report.  
 
• The Monthly Controls Status Report is reviewed first by the Finance, Planning, and Controls 

Subcommittee that meets on the 4th Thursday of the month, and then by the full ICOC that 
meets on the 3rd Thursday of the month. Reports include financial planning data, planned 
versus actual status charts, expenditure summaries, and other progress and trend monitoring 
data.  

o FPC Subcommittee: April 2012 and May 2012 
o ICOC: April 2012 and June 2012 

 
Review of Bond Related Programs The ICOC reviews and monitors District programs funded 
by Prop. S proceeds and/or designed to contribute to the successful execution of the Prop. S 
program. 
 
• Staffing Plan: The ICOC received status updates of staffing changes approved by the Board 

and designed to lower management costs. 
o ICOC: No activity this quarter 

 
• Business Outreach Program This program is routinely reviewed and monitored by the ICOC. 

o The Business Outreach Narrative is reviewed quarterly by the ICOC 
§ ICOC: May 2012 
§ Construction Subcommittee: May 2012 

o Business Outreach Program Events Overviews are reviewed periodically 
§ Construction Subcommittee: June 2012 

 
• Project Stabilization Agreement (PSA)  

o Construction Subcommittee: June 2012 
 
• Labor Compliance Program 

o No specific activity this quarter 
 
• Joint-Use Efforts 

o No specific activity this quarter 
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Actively Review Proper Expenditure of Bond Funds  (continued) 
Review Expenditure of Bond Funds (continued) 

• Review of Project Planning and Execution 
o The multi-year Project Management Report is monitored monthly by the Construction 

Subcommittee and reviewed as needed by the ICOC. It is a 5-year implementation 
plan that documents and tracks scheduled milestones of planned construction 
projects. 

§ Construction Subcommittee: May 2012 and June 2012 
o Construction Subcommittee and ICOC review the Construction Management report 

monthly; it provides a status summary of ongoing construction projects. 
§ Construction Subcommittee: May 2012 and June 2012 
§ ICOC: May 12 

o i21 Program Summary is reviewed by the Construction Subcommittee and ICOC on a 
monthly basis. 

§ Construction Subcommittee: May 2012 and June 2012 
§ ICOC: No specific activity this quarter. 

o Special Reports 
§ The i21 Third Quarter Update was received by the Construction 

Subcommittee: May 2012 
§ The i21 Third Quarter Update was received by the ICOC: May 2012 
 

• Board of Education (BOE) Look Ahead Report: The BOE Look Ahead is a report designed 
to keep the ICOC informed of items that have been submitted to the Board. It is reviewed by 
the FPC Subcommittee and the ICOC on a monthly basis. 

o FPC Subcommittee: No specific activity this quarter. 
o ICOC: No specific activity this quarter. 

 
Special Reviews 

o The ICOC presented an update with concerns and advice to the Board of Education 
on June 5, 2012 

§ ICOC: June 2012 
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Actively Review Proper Expenditure of Bond Funds  (continued) 
Inspect Schools and Grounds 

On-Site Project Reviews 
• ICOC walkthroughs in the first quarter of 2012. 

o Construction Subcommittee: Kate Sessions Elementary School June 2012 
o ICOC: Kate Sessions Elementary School June 2012 

Review Efforts to Reduce Costs 
Review Efforts to Reduce Costs 
• Cost Saving Measures Matrix: Cost savings are monitored by the Construction 

Subcommittee on a monthly basis. 
o Construction Subcommittee: May 2012 

Receive & Review Annual Performance Audit 
Receive & Review Annual Performance Audit  
• Prop. 39 bonds require an annual, independent performance audit. 

o The ICOC reviewed and accepted the Audit Review Schedule: June 2012 

Receive & Review Annual Financial Audit 
Receive & Review Annual Financial Audit   
• Prop. 39 bonds require an annual, independent financial audit. 

o The ICOC reviewed and accepted the Audit Review Schedule: June 2012 

Receive & Review Deferred Maintenance (DM) Plan 
Annual MRR Plan: The ICOC is tasked with review of the District’s annual MRR Plan. 

o On May 3, 2012 the Construction subcommittee reviewed the annual MRR Plan: 
May 2012 
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Inform Public Concerning Expenditure of Bond Funds 
ICOC Web Site 

ICOC Web Site: The ICOC website contains minutes of all ICOC and subcommittee meetings 
as well as all documents received and reports issued by the ICOC. The ICOC website is open to 
the public and can be accessed directly, or through other District websites: 
• http://www.sandi.net/props/icoc   (ICOC website, direct access) 
• http://www.sandi.net   (District website) 

o Click on “Proposition S” in the Site Shortcuts navigation panel 
o Click on “Proposition S” in the Facilities Planning and Construction navigation panel 
o Click on “Proposition S – Independent Citizens Oversight Committee” in the 

Proposition S Program navigation panel 
• http://www.sandi.net/boe    (Board of Education website) 

o Hover over “Committees” in the navigation bar 
o Select “ICOC – Prop. S” from the Committees drop-down menu 

ICOC Quarterly Status Update 
ICOC Quarterly Status Update: The ICOC issues Quarterly Status Updates that are posted on 
the Library page of the ICOC Website. 
 
• Quarterly Status Update for Period ending December 31, 2009 
• Quarterly Status Update for January – March 2010 
• Quarterly Status Update for April – June 2010 
• Quarterly Status Update for July – September 2010 
• Quarterly Status Update for October – December 2010 
• Quarterly Status Update for January – March 2011 
• Quarterly Status Update for April – June 2011 
• Quarterly Status Update for July – September 2011 
• Quarterly Status Update for October – December 2011 
• Quarterly Status Update for January – March 2012 

ICOC Annual Report 
ICOC Annual Report: The ICOC issued its first Annual Report in May 2010; the second 
Annual Report was issued in April 2011. It is the ICOC’s intent that Annual Reports are 
presented to the Board at a public meeting, are posted on the ICOC website, and are available in 
print for distribution to community organizations and individuals as required. 
 
• Prop. S – ICOC Annual Report – 2009 
• Prop. S – ICOC Annual Report – 2010 
• Prop. S – ICOC Annual Report – 2011 

District Communications 
Monthly Communications Report: District public communications regarding Prop. S. 

o ICOC: April 2012, May 2012, and June 2012 


