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H01 FPCHVC03.2.1 Marshall ES: HVAC IDIQ Prop Z 100% Angeles  $       3,079,067  $       1,641,107  $       1,641,107  $       2,611,635 5/19/14 75%  $           -                 - 11/19/14 4/27/15 H01

H02 FPCHVC04.2.9 Carver ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,533,628  $          842,233  $       1,449,482  $       1,593,305 6/9/14 90%  $           -                 - 12/9/14 4/24/15 H02

H03 FPCHVC04.2.5 Johnson ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,542,084  $          725,797  $       1,542,084  $       1,138,816 6/18/14 85%  $           -                 - 1/17/15 5/15/15 H03

H04 FPCHVC04.2.3 Millennial Tech MS:  HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,080,546  $          648,026  $       1,080,546  $          963,057 11/4/14 90%  $           -                 - 5/4/15 4/10/15 H04

H05 FPCHVC04.2.2 Perry ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,440,164  $          750,734  $       1,440,164 $1,365,260 11/24/14 96%  $           -                 - 5/23/15 4/6/15 H05

H06 FPCHVC05.2.10 SCPA: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       3,323,723  $       3,012,000  $       2,406,958 $3,270,723 12/1/14 85%  $           -                 - 6/1/15 6/1/15 H06

H07 FPCHVC03.2.2 Rolando Park ES: HVAC IDIQ Prop Z 100% Angeles  $       2,042,810  $       1,104,400  $       1,677,270 $2,018,810 1/5/15 65%  $           -                 - 7/5/15 7/5/15 H07

H08 FPCHVC04.2.10 Webster ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,568,080  $          480,026  $       1,023,809 $790,254 1/12/15 90%  $           -                 - 7/11/15 4/24/15 H08

H09 FPCHVC02.2.14 Franklin ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,449,586  $       1,149,750  $       1,449,586 $1,336,658 1/26/15 25%  $           -                 - 8/26/15 6/30/15 H09

H10 FPCHVC02.2.8 Clay ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,339,598  $       1,203,038  $          969,378 $1,323,598 1/30/15 55%  $           -                 - 7/30/15 8/30/15 H10

H11 FPCHVC02.3.4 Tubman Village K-8 Charter: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $          607,368  $          941,005  $          941,005 $596,368 2/1/15 42%  $           -                 - 7/30/15 5/1/15 H11

H12 FPCHVC01.2.4 De Portola MS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       2,304,860  $       2,553,909  $       1,821,259 $2,258,734 2/18/15 35%  $           -                 - 8/14/15 8/14/15 H12

H13 FPCHVC05.3.2 Keiller K-8 Charter: HVAC IDIQ Prop Z 100% AO Reed  $       2,013,379  $       1,879,000  $       1,879,000 $1,986,379 2/19/15 50%  $           -                 - 8/18/15 8/18/15 H13

H14 FPCHVC04.2.7 Horton ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       2,015,501  $          818,439  $       2,015,501 $1,390,768 2/19/15 50%  $           -                 - 8/18/15 8/18/15 H14

H15 FPCHVC05.2.7 Morse HS: HVAC IDIQ Prop Z 100% AO Reed  $       8,313,113  $       5,299,000  $       6,356,823  $       8,226,113 3/2/15  $           -                 - 9/1/15 H15

H16 FPCHVC02.2.13 Serra HS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,167,786  $       1,155,961  $       1,167,786 $542,051 3/2/15 30%  $           -                 - 9/2/15 6/30/15 H16

H17 FPCHVC03.2.4 Mann MS: HVAC IDIQ Prop Z 100% Angeles  $       4,910,703  $       2,887,500  $       4,910,703 $4,482,182 3/9/15 0%  $           -                 - 9/11/15 9/11/15 H17

H18 FPCHVC01.2.10 Curie ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $       1,382,333  $       1,017,383  $       1,382,333 $1,397,326 3/16/15 15%  $           -                 - 9/1/15 7/31/15 H18

Total for Construction NTP Listed Above $     41,114,329 $     28,109,308 $     35,154,794  $     37,292,038 $             -               - 
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1
93360001.1  
93360001.2  
93360001.3

Henry HS Theater / Production / 
Modernization Prop Z 100% TB Penick  $        37,292,996  $         25,745,679  $         32,500,000  $         36,862,000 12/16/13 53%  $           831,199 2.3% 2/22/16 2/22/16 1

2 93320001.1 Clairemont HS: Acad. Of Business 
Technology

Prop Z 99%                        
Prop S < 1%                       
Non Bond < 1%

Construct 1 One  $          6,011,342  $           3,800,000  $           6,101,429  $           5,786,193 3/17/14 92%  $           175,491 3.0% 3/17/15 4/22/15 2

3 FS005.1 Bell MS: Modernization Prop Z 100% TB Penick  $        19,882,602  $         15,000,000  $         15,525,933  $         19,734,800 5/19/14 65%  $           443,445 2.2% 11/27/15 11/27/15 3

4 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $        14,512,453  $         13,396,000  $         14,494,053  $         14,768,114 5/19/14 70%  $           113,455 0.8% 11/9/15 12/23/15 4

5 93550006.1 University City HS: Athletic 
Facilities/Parking Upgrades

Prop Z 51%                      
Prop S 49% USS Cal  $        17,315,984  $         11,239,825  $         16,469,355  $         16,962,000 6/2/14 41%  $           339,446 2.0% 2/29/16 2/29/16 5

6 93550006.2 University City HS: Athletic Field (IDIQ) Prop S 100% Byrom Davey  $             955,891  $              950,172  $              950,172  $              971,020 10/1/14 0%  $                      - 0.0% 9/30/15 7/27/15 6

7 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $          8,725,385  $           7,220,524  $           6,701,337  $           8,639,000 9/15/14 24%  $             10,484 0.1% 3/1/16 3/1/16 7

8 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $        18,376,000  $         14,500,000  $         17,549,342  $         18,376,200 11/24/14 9%  $             36,493 0.2% 2/1/16 5/1/16 8

9 93560007.1 San Diego HS: P.A. System Prop Z 100% Time & Alarm 
Systems  $             222,460  n/a  $              190,000  $              222,460 12/19/14 70%  $                      - 0.0% 4/10/15 4/10/15 9

10 90130051.1 Balboa ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $             548,121  n/a  $              456,403  $              463,831 2/10/15 50%  $                      - 0.0% 6/10/15 4/21/15 10

11 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82%                     
Prop S 18% USS Cal  $        11,981,100  $           8,470,000  $           9,193,128  $         11,885,000 3/16/15 0%  $                      - 0.0% 7/29/16 7/29/16 11

12 91270001.1 Grant ES: Slope Repair Prop Z 100% Whillock  $             950,000  n/a  $              470,000  $              786,885 3/16/15 0%  $                      - 0.0% 6/12/15 6/12/15 12

Active Projects Subtotal (this page) $      136,774,334 $       100,322,200 $       120,601,152 $       135,457,503 $        1,950,012 1.4%
Active Projects Subtotal (previous page) $        41,114,329 $         28,109,308 $         35,154,794 $         37,292,038 $                      - 0.0%

Active Projects Total (32 Active Construction Projects per this Report) $      177,888,663 $       128,431,508 $       155,755,946 $       172,749,541 $        1,950,012 1.1%
Other Construction Not Listed Above (Completed, < $200K, etc.) $      380,001,777 $       299,107,826 $       352,174,191 $       348,806,198 $      11,933,026 3.4%

Grand Total $      557,890,440 $       427,539,334 $       507,930,137 $       521,555,739 $      13,883,039 2.7%
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