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H01 FPCHVC03.2.3 Crawford HS: HVAC IDIQ
Prop Z 93%                      

Prop S 7%
Angeles $5,878,900 4/20/15 84%  $          -                - 10/20/15 12/31/15 H01

H02 FPCHVC03.3.2 Darnall K-8 Charter: HVAC IDIQ Prop Z 100% Angeles $1,836,048 5/6/15 90%  $          -                - 11/20/15 12/31/15 H02

H03 FPCHVC03.2.6 Hoover HS: HVAC IDIQ
Prop Z 90%                           

Prop S 10%
Angeles $2,279,245 6/12/15 85%  $          -                - 12/12/15 12/31/15 H03

H04 FPCHVC03.3.3 Iftin K-8 Charter: HVAC IDIQ Prop Z 100% Angeles  $          933,147 6/23/15 90%  $          -                - 12/23/15 12/30/15 H04

Total for Construction NTP Listed Above  $     10,927,340  $            -              - 
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1
93360001.1, 93360001.2, 

93360001.3

Henry HS New Theater & Production 

Bldg + Site Modernization

Prop Z 96%                       

Non-Bond 4%
TB Penick  $     36,862,000 12/16/13 79%  $ 1,796,587 4.9% 2/22/16 5/31/16 1

2 FS005.1 Bell MS: Modernization
Prop Z > 99%                      

Prop S < 1%
TB Penick  $     19,734,800 5/19/14 94%  $    933,303 4.7% 11/27/15 12/31/15 2

3 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $     14,768,114 5/19/14 99%  $    701,551 4.8% 11/9/15 12/20/15 3

4 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades

Prop Z 52%                        

Prop S 48%
USS Cal  $     16,962,000 6/2/14 78%  $    619,561 3.7% 2/29/16 4/26/15 4

5 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $       8,639,000 9/15/14 64%  $    507,234 5.9% 3/1/16 7/20/16 5

6 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $     18,376,200 11/24/14 81%  $    107,191 0.6% 2/1/16 5/13/16 6

7 93420004.1 La Jolla HS: Athletic Facilities Upgrades
Prop Z 82%                        

Prop S 18%
USS Cal  $     11,885,000 3/16/15 26%  $      10,595 0.1% 7/29/16 7/29/16 7

8 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $       5,385,675 5/18/15 46%  $      (5,974) -0.1% 12/31/16 12/31/16 8

9 93340003.1 Crawford HS: Athletic Facilites Upgrades
Prop Z 95%                       

Non-Bond 5%
TB Penick  $     15,642,900 6/1/15 15%  $      56,034 0.4% 3/4/17 3/18/17 9

10 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                       

Non-Bond 38%
Augustine Co.  $       6,217,851 8/6/15 18%  $           530 0.0% 8/19/16 8/19/16 10

11 90800053.1 Dana MS: Landscape & Scoreboard Prop Z 100% Khavari  $          290,000 10/19/15 25%  $                - 0.0% 1/27/16 1/26/16 11

12 92230052.1 Oak Park ES: Synthetic Turf Field (IDIQ) Prop Z 100% Byrom Davey  $          557,477 10/30/15 0%  $                - 0.0% 2/29/16 2/29/16 12

13
PASYS04.1, PASYS04.2, 

PASYS04.3

Public Address Systems: Gage ES, 

Hearst ES, Juarez ES
Prop Z 100% Addax Elec.  $          213,725 11/2/15 2%  $                - 0.0% 1/31/16 1/30/16 13

14 91950053.1 Marshall ES: Synthetic Turf Field (IDIQ) Prop Z 100% Byrom Davey  $          578,384 11/9/15 0%  $                - 0.0% 2/29/16 2/29/16 14

15 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization
Prop Z 100% Plyco Corp.  $       2,749,000 11/16/15 0%  $                - 0.0% 7/3/16 7/3/16 15

16 90090050.1 Audubon ES: Site Modernization
Prop Z 60%                           

Prop S 40%
Soltek Pacific  $       4,837,800 11/16/15 1%  $                - 0.0% 12/30/16 12/30/16 16

17 92260051.1
Ocean Discovery Institute Living 

Laboratory Bldg.
Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 1%  $                - 0.0% 1/31/17 1/31/17 17

18 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 41%                    

Prop Z 32%                       

Prop S 28%

Soltek Pacific  $     11,385,086 11/23/15 0%  $                - 0.0% 7/1/17 7/1/17 18

Active Projects Subtotal (this page)  $   185,224,412  $ 4,726,612 2.6%

Active Projects Subtotal (previous page)  $     10,927,340  $                - 0.0%

Active Projects Total (26 Active Construction Projects per this Report)  $   196,151,752  $ 4,726,612 2.4%
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