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H01 FPCHVC03.2.1 Marshall ES: HVAC IDIQ Prop Z 100% Angeles  $      3,079,067  $      1,641,107 $2,611,635 5/19/14 90%  $          -                - 11/19/14 6/15/15 H01

H02 FPCHVC04.2.3 Millennial Tech MS:  HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,080,546  $      1,080,546 $963,057 11/4/14 99%  $          -                - 5/4/15 4/30/15 H02

H03 FPCHVC04.2.2 Perry ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,440,164  $      1,440,164 $1,365,260 11/24/14 96%  $          -                - 5/23/15 5/15/15 H03

H04 FPCHVC03.2.2 Rolando Park ES: HVAC IDIQ Prop Z 100% Angeles  $      2,042,810  $      1,677,270 $2,018,810 1/5/15 65%  $          -                - 7/5/15 5/31/15 H04

H05 FPCHVC04.2.10 Webster ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,568,080  $      1,023,809 $790,254 1/12/15 97%  $          -                - 7/11/15 5/15/15 H05

H06 FPCHVC02.2.14 Franklin ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,449,586  $      1,449,586 $1,336,658 1/26/15 55%  $          -                - 8/26/15 6/30/15 H06

H07 FPCHVC02.2.8 Clay ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,339,598  $         969,378 $1,323,598 1/30/15 80%  $          -                - 7/30/15 8/30/15 H07

H08 FPCHVC02.3.4 Tubman Village K-8 Charter: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $         607,368  $         941,005 $596,368 2/1/15 75%  $          -                - 7/30/15 5/1/15 H08

H09 FPCHVC01.2.4 De Portola MS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,304,860  $      1,821,259 $2,258,734 2/18/15 60%  $          -                - 8/14/15 8/14/15 H09

H10 FPCHVC05.3.2 Keiller K-8 Charter: HVAC IDIQ Prop Z 100% AO Reed  $      2,013,379  $      1,879,000 $1,986,379 2/19/15 80%  $          -                - 8/18/15 8/18/15 H10

H11 FPCHVC04.2.7 Horton ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,015,501  $      2,015,501 $1,390,768 2/19/15 85%  $          -                - 8/18/15 5/30/15 H11

H12 FPCHVC05.2.7 Morse HS: HVAC IDIQ Prop Z 100% AO Reed  $      8,313,113  $      6,356,823 $8,226,113 3/2/15 15%  $          -                - 9/1/15 9/1/15 H12

H13 FPCHVC02.2.13 Serra HS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,167,786  $      1,167,786 $542,051 3/2/15 47%  $          -                - 9/2/15 6/30/15 H13

H14 FPCHVC03.2.4 Mann MS: HVAC IDIQ Prop Z 100% Angeles  $      4,910,703  $      4,910,703 $4,506,484 3/9/15 15%  $          -                - 9/11/15 9/11/15 H14

H15 FPCHVC01.2.10 Curie ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,382,333  $      1,382,333 $1,397,326 3/16/15 40%  $          -                - 9/1/15 7/31/15 H15

H16 FPCHVC03.2.3 Crawford HS: HVAC IDIQ Prop Z 100% Angeles  $      5,469,909  $      5,469,909 $5,440,012 4/20/15 0%  $          -                - 10/20/15 10/20/15 H16

Total for Construction NTP Listed Above $    40,184,803 $    35,226,179  $    36,753,507 $            -              - 
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1
93360001.1  
93360001.2  
93360001.3

Henry HS Theater / Production / 
Modernization Prop Z 100% TB Penick  $        37,292,996  $         32,500,000  $        36,862,000 12/16/13 56%  $        1,066,600 2.9% 2/22/16 2/22/16 1

2 93320001.1 Clairemont HS: Acad. Of Business 
Technology

Prop Z 99%                    
Prop S < 1%                      
Non Bond < 1%

Construct 1 One  $          6,011,342  $           6,101,429  $          5,786,193 3/17/14 95%  $           175,491 3.0% 3/17/15 6/19/15 2

3 FS005.1 Bell MS: Modernization Prop Z 100% TB Penick  $        19,882,602  $         15,525,933  $        19,734,800 5/19/14 67%  $           502,610 2.5% 11/27/15 11/27/15 3

4 S0321.1 Pershing MS: Modernization Prop Z 100% Barnhart-Reese  $        14,512,453  $         14,494,053  $        14,768,114 5/19/14 75%  $           153,008 1.0% 11/9/15 12/23/15 4

5 93550006.1 University City HS: Athletic 
Facilities/Parking Upgrades

Prop Z 51%                        
Prop S 49% USS Cal  $        17,315,984  $         16,469,355  $        16,962,000 6/2/14 47%  $           346,901 2.0% 2/29/16 2/29/16 5

6 93550006.2 University City HS: Athletic Field (IDIQ) Prop S 100% Byrom Davey  $             955,891  $              950,172  $             971,020 10/1/14 25%  $                      - 0.0% 9/30/15 6/30/15 6

7 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $          8,725,385  $           6,701,337  $          8,639,000 9/15/14 31%  $             41,811 0.5% 3/1/16 4/5/16 7

8 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $        22,876,000  $         17,549,342  $        18,376,200 11/24/14 23%  $                      - 0.0% 2/1/16 5/1/16 8

9 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82%                        
Prop S 18% USS Cal  $        11,981,100  $           9,193,128  $        11,885,000 3/16/15 2%  $                      - 0.0% 7/29/16 7/29/16 9

10 91270001.1 Grant ES: Slope Repair Prop Z 100% Whillock  $             830,438  $              470,000  $             786,885 3/16/15 10%  $                      - 0.0% 6/12/15 6/12/15 10

11 93560052.1 San Diego HS: Interim Housing Prop S 100% Soltek Pacific  $          1,252,113  $           1,161,420  $          1,471,000 4/14/15 0%  $                      - 0.0% 8/14/15 8/14/15 11

Active Projects Subtotal (this page) $      141,636,304 $       121,116,169  $      136,242,212 $        2,286,420 1.7%
Active Projects Subtotal (previous page) $        40,184,803 $         35,226,179  $        36,753,507 $                      - 0.0%

Active Projects Total (29 Active Construction Projects per this Report) $      181,821,107 $       156,342,348  $      172,995,719 $        2,286,420 1.3%
Other Construction Not Listed Above (Completed, < $200K, etc.) $      377,321,446 $       352,749,209  $      350,031,020 $      11,596,618 3.3%

Grand Total $      559,142,553 $       509,091,557  $      523,026,739 $      13,883,039 2.7%
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