

i21 Interactive Classroom Year 4/5 2nd Quarter

Proposition S/Z Update April 2014





#### **Changing the Learning Landscape** i21 Initiative 5-Year Plan













### **i21 Interactive Classroom Prop S/Z Update**



# Classroom Installations and Equipment



## Year 4 Implementation Totals Prop S/Z Update

Promethean boards installed 897

Teacher tablets distributed 897

Teachers trained: 950

Student devices: 20,849

Netbooks 2,438

Androids **11,300** 

iPads **7,111** 

Approximately 80% of core curriculum classrooms to be completed in Y1, Y2, Y3 and Y4







## Year 5 Implementation Totals Prop S/Z Update

Promethean boards to be installed 1167

Teacher tablets distributed 1167

Student devices to be distributed **TBD** 

Teachers to be trained:

classroom teachers plus

Special Ed support

Promethean Levels 1, 2 and 3

All core curriculum classrooms to be completed in Years 1-5



950





### **i21 Interactive Classroom Prop S/Z Update**



# Infrastructure Upgrades and Equipment



#### i21 Interactive Classroom Equipment





#### Campus-wide Wireless Upgrades Wide Area Network

- Approximately 11,000 dual band Cisco 802.11a/g/n access points will be deployed for indoor and outdoor client access over 5 years
- As of March 2014
  - 8815 access points installed
  - 5000 rooms with i21WIRELESS
  - Over 93 schools are now campus wide

