



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

## PPO Project Management Report Contract Awards

Capital Bond - 2016 Projects		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
1	25030.1	Carver ES: Walkway Beam Replacement	IDIQ	\$6,445					01/15/16 A
2	23461.1	Montgomery MS: Slope Stabilization	MRR	\$106,868	12/18/14 A				02/18/16 A
3	25113.1	Lindbergh/Schweitzer ES: Replace Early Care Play Equipment	IDIQ	\$23,547					03/01/16 A
4	25411.1	Morse HS: Repair Flooded Gym Floor	IDIQ	\$71,125					03/07/16 A
5	25112.1	Whitman ES: Replace Kindergarten Play Equipment	IDIQ	\$23,547					03/15/16 A
6	25409.1	Lee ES: Beam Replacement	IDIQ	\$23,375					03/18/16 A
7	14580.1	DePortola MS: Roof & HVAC Replacement	MRR	\$3,068,566		10/22/15 A	01/25/16 A	02/18/16 A	03/22/16 A
8	14586.1	Miramar Ranch ES: Roof & HVAC Replacement	MRR	\$2,559,000		10/22/15 A	01/22/16 A	02/19/16 A	03/22/16 A
9	22525.1	Valencia Park ES: Irrigation and Landscape	MRR	\$358,000	09/14/15 A				03/22/16 A
10	25157.1	Serra HS: Roof Replacement	IDIQ	\$153,640					03/28/16 A
11	25002.1	Clark MS: MRR Roof Replacement	IDIQ	\$117,130					04/01/16 A
12	93460053.1	Madison HS: Repair & Replace Carpet	IDIQ	\$32,808					04/11/16 A
13	23690.1	Freese ES: Replace Main Switchgear	MRR	\$77,500	02/20/15 A			4/5/2016 A	05/10/16 A
14	16320.1	Crawford HS: Exterior Paint	MRR	\$300,000					06/06/16 A
15	16324.1	Mission Bay HS: Exterior Paint	MRR	\$230,120	02/01/16 A			05/05/16 A	06/06/16 A
16	24568.1	Golden Hill ES: Replace Chiller Compressor	MRR	<\$200K	05/03/16			06/10/16	06/17/16
17	23303.1	La Jolla HS: Replace Auditorium Roof	MRR	\$210,271					6/22/2016 A
18	25771.1	Ericson : Replace Portable Foundations	MRR	\$57,040					
19	17888.1	Spreckles ES: Replace Main Feeders	MRR	<\$200K					07/01/16
20	24761.1	Point Loma HS: Reroof Bldg 400	IDIQ	\$68,643					07/18/16 A
21	18158.1	Johnson ES: Asphalt Repair	IDIQ	<\$200K					07/29/16
22	22015.1	Curie ES: Playground Matting	IDIQ	<\$200K					08/01/16
23	18987.1	Cabrillo: Playground Equipment Replacement	MRR	<\$200K					08/16/16
24	15712.1	Lee: Asphalt Replacement	IDIQ	<\$200K					08/15/16
25	23308.1	Mira Mesa HS: ReplaceRoof on Lunch Court Shelter	MRR	<\$200K					08/15/16
26	25819.1	Standley MS: Replace Roof	MRR	<\$200K					08/15/16
27	19535.1	Bell MS: Rain Gutter Replacement	MRR	<\$200K					08/16/16
28	25629.1	La Jolla HS: Drainage on Landing	MRR	<\$200K					08/16/16
29	24873.1	San Diego HS: Tennis Courts	MRR	<\$200K					05/02/16
30	25120.1	Carver ES: Covered Walkway Beam Replacement	MRR	<\$200K	03/31/16				10/03/16
31	15704.1	Emerson ES: Asphalt Repair	IDIQ	<\$200K	12/17/14 A				10/03/16
32	25288.1	Point Loma HS: Score Board Replacement	MRR	<\$200K	03/03/16				10/24/16
33	15725.1	Tierrasanta ES: Asphalt Repair	IDIQ	<\$200K					10/28/16
34	15739.1	Curie ES: Asphalt Repair and Resurface	IDIQ	<\$200K	12/17/14 A				11/01/16
35	12176.1	Euclid ES: HVAC System Controls	MRR	<\$200K	09/29/16				11/01/16
36	18697.1	Ericson ES: Capital Improvement Concrete	MRR	\$200K - \$1M	10/03/14 A			11/15/16	11/16/16
37	18698.1	Hickman ES: Capital Improvement Concrete	MRR	\$200K - \$1M	05/05/16 A			11/15/16	11/16/16
38	18691.1	Challenger MS: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A			11/23/16	11/24/16
39	93070055.1	CPMA: Re-Roof & HVAC. Bldgs 500-900	MRR	\$1M - \$5M	07/31/14 A	05/31/16	09/09/16	11/04/16	12/13/16

Capital Bond - 2017 Projects		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
40	15710.1	Knox ES: Asphalt Replacement	IDIQ	<\$200K					01/02/17
41	15571.1	CPMA: Asphalt Replacement	IDIQ	<\$200K					01/25/17
42	23608.1	Miller ES: Matting Replacement	MRR	<\$200K	05/04/16				02/22/17
43	19729.1	Garfield HS: Chiller Replacement	MRR	<\$200K	12/11/15 A	10/04/16	12/15/16	02/08/17	03/28/17
45	12647.1	Morse HS: Locker Replacement	MRR	<\$200K	08/01/16	11/08/16	12/22/16		03/28/17
44	92630001.1	Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion	MRR	<\$200K	06/10/13 A			03/01/17	04/11/17
45	15567.1	Kearny HS: Asphalt Repair and Resurface	IDIQ	<\$200K					04/14/17
46	17787.1	University HS: Rain Gutter Replacement	MRR	<\$200K	05/04/16			05/03/17	05/10/17
47	18692.1	Mira Mesa HS: Capital Improvement Concrete	MRR	<\$200K					08/01/17
48	14102.1	Dailard ES: Slope Erosion Repair	MRR	\$200K - \$1M	06/25/14 A			08/09/17	08/10/17
49	14582.1	Edison ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		05/02/17	08/09/17	10/12/17	11/14/17



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

## PPO Project Management Report Contract Awards

				AWARDED						
				BID	Architect	Design	DSA App.	Bid	NTP / BOE	
				Estimate	NTP	Phase	Start	Letter	Opening	Award
<b>Capital Bond - 2018 Projects</b>										
50	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K	05/10/17				07/13/17	01/01/18
51	19933.1	Penn ES: Irrigation	MRR	<\$200K						01/01/18
52	20885.1	Mission Bay HS: Domestic Water RR	MRR	<\$200K	03/31/16				05/09/16	02/01/18
53	25960.1	Cubberley ES: Phase II Replace Roof Beams	MRR	<\$200K			06/30/17	11/30/17		03/13/18
54	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K			06/26/18	07/02/18		07/11/18
55	14379.1	Standley MS: Air Conditioning Replacement	MRR	<\$200K	03/31/16				05/09/16	12/12/18

				AWARDED						
				BID	Architect	Design	DSA App.	Bid	NTP / BOE	
				Estimate	NTP	Phase	Start	Letter	Opening	Award
<b>Capital Bond - 2019 Projects</b>										
56	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M			07/12/18	11/28/18	01/17/19	02/26/19
57	12168.1	Chesteron ES: HVAC System Controls	MRR	\$200K - \$1M						03/01/19
58	19280.1	Toler ES: Roof Replacement	MRR	\$1M - \$5M			02/06/18	05/18/18	02/07/19	03/12/19

				AWARDED						
				BID	Architect	Design	DSA App.	Bid	NTP / BOE	
				Estimate	NTP	Phase	Start	Letter	Opening	Award
<b>Capital Bond - 2020 Projects</b>										
59	14946.1	Chavez ES: High Voltage Safety Upgrades	MRR	<\$200K	06/01/18				07/11/18	01/01/20
60	14590.1	San Diego SCPA: Roof Replacement	MRR	\$5M - \$10M	06/28/18		06/26/19	10/28/19	12/16/19	01/28/20