
Prop. Z ‐ CSFC

January 26, 2017 ‐ Exhibit 2.0

Revenue Received Remaining Revenue
Total Prop Z

Charter Allocation

144,147,727$                               205,852,273$                   350,000,000$           *

Line  Project Name Project Type BOE Approved

Cost at Completion 

(CaC) = Estimated  Costs 

+ Contracted

Actual Expenditures‐

to‐Date

Variance = BOE 

Apprv'd ‐ CaC

1 District Charters ‐ Classroom Spaces   HVAC 13,400,000$                                 10,180,976$                     6,355,892$                3,219,024$               

2 Discretionary @ $300/per student Site Discretionary 5,151,297$                                   5,151,297$                       3,898,704$                ‐$                           

3 Project Management Office   FPC Support 5,942,000$                                   5,942,000$                       2,595,357$                ‐$                           

4 Round one:

5 O'Farrell Community Charter Design and  Construction 23,500,000$                                 23,500,000$                     22,084,343$              ‐$                           

6 e3 Civic High
Furniture, Furnishings and 

Equipment
1,900,000$                                   1,900,000$                       1,257,737$                ‐$                           

7 Gompers Preparatory Academy Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

8 Health Sciences High and Middle College Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

9 Iftin Charter Planning 50,000$                                         34,000$                             22,988$                     16,000$                    

10 King Chavez Primary Arts and Athletics Academy  Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

11 King Chavez Academy of Excellence Planning 50,000$                                         33,000$                             8,678$                       17,000$                    

12 Old Town Academy Planning 50,000$                                         50,000$                             43,403$                     ‐$                           

13 San Diego Cooperative Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

14 San Diego Global Vision Academy Planning & Design 850,000$                                      850,000$                           850,000$                   ‐$                           

15 Audeo Charter School
Property Acquisition and 

Tenant Improvement
10,850,000$                                 10,850,000$                     6,065,754$                ‐$                           

16 Round two: .

17 High Tech High Elementary Charter
Furniture, Furnishings and 

Equipment
2,500,000$                                   2,500,000$                       2,325,170$                ‐$                           

18 Darnall Charter Planning 50,000$                                         36,322$                             21,996$                     13,678$                    

19 Keiller Leadership Academy Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

20 Museum School Planning 50,000$                                         50,000$                             50,000$                     ‐$                           

21 Harriet Tubman Village Planning 50,000$                                         36,322$                             21,996$                     13,678$                    

22 Round three: BOE 7 July 2015 ‐$                           

23 Gompers Preparatory Academy Design and  Construction 31,658,063$                                 31,658,063$                     817,387$                   ‐$                           

24 Health Sciences High and Middle College Acquis/Design/Construction 36,312,485$                                 36,312,485$                     62,019$                     ‐$                           

25 Iftin Charter Design and  Construction 21,691,000$                                 21,304,515$                     278,223$                   386,485$                  

26 King Chavez Primary Arts and Athletics Academy  Design and  Construction 26,777,805$                                 26,777,805$                     42,559$                     ‐$                           

27 Museum School Acquis/Design/Construction 22,620,400$                                 22,620,400$                     16,151$                     ‐$                           

28 Preuss School Acquis / Install ClsRm Bldg 1,000,000$                                   1,000,000$                       88,354$                     ‐$                           

29 San Diego Cooperative Design and  Construction 28,155,202$                                 28,155,202$                     242,041$                   ‐$                           

30 San Diego Global Vision Academy Elementary School Design and  Construction 13,133,202$                                 13,133,202$                     668,304$                   ‐$                           

31 San Diego Global Vision Academy Middle School Design and  Construction 6,545,398$                                   6,545,398$                       ‐$                            ‐$                           

32 Arroyo Paseo Charter High Planning 50,000$                                         50,000$                             ‐$                            ‐$                           

33 High Tech High International Planning 50,000$                                         50,000$                             8,158$                       ‐$                           

34 Innovations Academy Planning 50,000$                                         49,500$                             49,314$                     500$                          

35 Round three: BOE 7 June 2016 ‐$                           

36 Urban Discovery Charter Acquisition of FF&E 318,550$                                      318,550$                           68,609$                     ‐$                           

37 Darnall Charter
Remove Port's, Constr. ClsRms, 

Multi Rm, RestRms, Parking
28,965,613$                                 28,965,613$                     ‐$                            ‐$                           

38 Albert Einstein Academy
Remove Port's, Constr. ClsRms, 

Mod ClsRms/Offices, Sports Facility
26,434,098$                                 26,434,098$                     44,398$                     ‐$                           

39 Keiller Leadership Academy
Remove Port's, Constr. ClsRms, 

Mod ClsRms, Suprt Facil.
15,012,842$                                 15,012,842$                     ‐$                            ‐$                           

40 America's Finest Charter School Dsgn/Constr HVAC System 527,300$                                      527,300$                           ‐$                            ‐$                           

41 Innovations Academy Design and  Construction 20,000,000$                                 20,000,000$                     ‐$                            ‐$                           

42 343,945,255$                               249,020,487$                   48,124,525$              3,279,380$               

43 6,054,745$                                   #VALUE!

* Based upon Prop. Z 2012 Pro‐Rated share

Remaining Unallocated Total Prop. Z Charter Allocation

Prop. Z Pro‐rata Allocation

Totals
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