
 HVAC 2000 Program Update

PROGRESS UPDATE Data as of: June 24, 2015

 Traditional District Schools - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued

Submitted to 

DSA

Approved by 

DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 55 55 55 55 55 42

Per Classroom 1547 1547 1547 1547 1547 1048

 District Charter Schools  - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued

Submitted to 

DSA

Approved by 

DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 5 5 5 5 5 2

Per Classroom 103 103 103 103 103 16
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San Diego Unified School District Facilities Planning and Construction



Budget Cost at Completion Variance Cost-to-Date

Region 1 $16,900,177 $14,302,341 $2,597,836 $12,668,878 

Region 2 $22,105,988 $18,951,267 $3,154,721 $19,012,879 

Region 3 $20,698,127 $21,530,255 ($832,128) $7,325,919 

Region 4 $16,540,893 $14,425,467 $2,115,426 $13,550,815 

Region 5 $24,934,743 $25,282,374 ($347,631) $19,036,985 

District Schools Subtotal: $101,179,928 $94,491,705 $6,688,223 $71,595,477 

District Classrooms: $101,179,928 $94,491,705 $6,688,223 $71,595,477 

District Critical Spaces: $0 $0 $0 $0 

Charters $6,566,980 $5,745,130 $821,850 $2,113,145 

Total $107,746,908 $100,236,836 $7,510,072 $73,708,622 

Data as of 7/2/2015

HVAC 2000 Construction  Budget

Summary



Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

PROJECT: FPCHVC01   HVAC 2000 Region 1

CLASSROOMS
Construction 16,900,177$               14,302,341$          201,728$                14,098,613$        14,300,341$            2,000$                      2,597,836$             12,668,878$            

Curie ES 1,382,333$                  1,416,326$             19,000$                   1,397,326$          1,416,326$               -$                          (33,993)$                 941,075$                  

De Portola MS 2,304,860$                  2,288,734$             30,000$                   2,258,734$          2,288,734$               -$                          16,126$                   1,806,710$              

Dingeman ES 1,539,652$                  1,524,605$             23,000$                   1,501,605$          1,524,605$               -$                          15,047$                   1,364,139$              

Doyle ES 239,037$                     127,909$                5,000$                     122,909$              127,909$                  -$                          111,128$                99,778$                    

Hage ES 1,529,951$                  1,575,093$             23,000$                   1,552,093$          1,575,093$               -$                          (45,142)$                 1,555,920$              

Hickman ES 277,714$                     131,105$                5,000$                     124,105$              129,105$                  2,000$                      146,609$                129,105$                  

Jerabek ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Kumeyaay ES 889,156$                     992,453$                15,000$                   977,453$              992,453$                  -$                          (103,297)$               856,559$                  

Mason ES 817,380$                     171,044$                5,000$                     166,044$              171,044$                  -$                          646,336$                150,548$                  

Miramar Ranch ES 273,000$                     279,578$                5,000$                     274,578$              279,578$                  -$                          (6,578)$                   179,811$                  

Mira Mesa HS 841,805$                     491,287$                5,000$                     486,287$              491,287$                  -$                          350,518$                323,721$                  

Sandburg ES 251,210$                     99,344$                   5,000$                     94,344$                99,344$                    -$                          151,866$                99,344$                    

Scripps Ranch HS 5,414,043$                  4,718,693$             46,728$                   4,671,965$          4,718,693$               -$                          695,350$                4,675,997$              

Spreckels ES 457,085$                     98,467$                   5,000$                     93,467$                98,467$                    -$                          358,618$                98,467$                    

Tierrasanta  ES 304,336$                     122,076$                5,000$                     117,076$              122,076$                  -$                          182,260$                122,076$                  

Vista Grande ES 378,615$                     121,990$                5,000$                     116,990$              121,990$                  -$                          256,625$                121,990$                  

Region Wide -$                              143,639$                -$                         143,639$              143,639$                  -$                          (143,639)$               143,639$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Curie ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

De Portola MS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Dingeman ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Doyle ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hage ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Jerabek ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hickman ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Kumeyaay ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Mason ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Miramar Ranch ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Mira Mesa HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Sandburg ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Scripps Ranch HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Spreckels ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Tierrasanta  ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Vista Grande ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

 District Schools Total: 16,900,177$               14,302,341$          201,728$                14,098,613$        14,300,341$            2,000$                      2,597,836$             12,668,878$            

CHARTER SCHOOLS
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

-$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

HVAC 2000 REGION 1 TOTAL: 16,900,177$            14,302,341$       201,728$             14,098,613$     14,300,341$         2,000$                  2,597,836$         12,668,878$        

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 07/02/15
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 07/02/15

PROJECT: FPCHVC02   HVAC 2000 Region 2

CLASSROOMS
Construction 22,105,988$               18,951,267$          242,000$                18,691,267$        18,933,267$            18,000$                   3,154,721$             19,012,879$            

Angier ES 1,941,397$                  1,930,121$             26,000$                   1,904,121$          1,930,121$               -$                          11,276$                   1,909,121$              

Benchley Weingerger 1,260,644$                  255,110$                5,000$                     248,110$              253,110$                  2,000$                      1,005,534$             253,110$                  

Clay ES 1,339,598$                  1,339,598$             16,000$                   1,323,598$          1,339,598$               -$                          0$                             1,063,901$              

Foster ES 2,285,212$                  2,033,643$             24,000$                   2,009,643$          2,033,643$               -$                          251,569$                2,014,643$              

Franklin ES 1,449,586$                  106,040$                5,000$                     85,040$                90,040$                    16,000$                    1,343,546$             969,602$                  

Gage ES 1,841,040$                  2,055,797$             25,000$                   2,030,797$          2,055,797$               -$                          (214,757)$               2,035,797$              

Green ES 103,832$                     17,592$                   5,000$                     12,592$                17,592$                    -$                          86,240$                   17,592$                    

Hancock ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hardy ES 1,238,192$                  990,529$                14,000$                   976,529$              990,529$                  -$                          247,663$                981,529$                  

Hearst ES 1,953,000$                  2,033,742$             19,000$                   2,014,742$          2,033,742$               -$                          (80,742)$                 2,019,742$              

Holmes ES 1,417,857$                  1,391,406$             19,000$                   1,372,406$          1,391,406$               -$                          26,451$                   1,376,251$              

Language Acad 1,452,146$                  1,105,461$             16,000$                   1,089,461$          1,105,461$               -$                          346,685$                1,094,461$              

Lewis MS 2,705,377$                  2,965,943$             35,000$                   2,930,943$          2,965,943$               -$                          (260,566)$               2,935,943$              

Longfellow ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Marvin ES 1,950,321$                  1,945,598$             24,000$                   1,921,598$          1,945,598$               -$                          4,723$                     1,926,598$              

Miller ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Serra HS 1,167,786$                  551,051$                9,000$                     542,051$              551,051$                  -$                          616,735$                184,954$                  

Region Wide -$                              229,634$                -$                         229,634$              229,634$                  -$                          (229,634)$               229,634$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Angier ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Benchley Weingerger -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Clay ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Foster ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Franklin ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Gage ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Green ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hancock ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hardy ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hearst ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Holmes ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Language Acad -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Lewis MS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Longfellow ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Marvin ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Miller ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Serra HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

District School Total: 22,105,988$               18,951,267$          242,000$                18,691,267$        18,933,267$            18,000$                   3,154,721$             19,012,879$            

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 607,368$                     607,368$                11,000$                  596,368$              607,368$                  -$                          (0)$                           484,762$                 

Magnolia Charter -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Tubman Village 607,368$                     607,368$                11,000$                   596,368$              607,368$                  -$                          (0)$                           484,762$                  

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

HVAC 2000 REGION 2 TOTAL: 22,713,356$            19,558,636$       253,000$             19,287,636$     19,540,636$         18,000$                3,154,720$         19,497,641$        
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 07/02/15

PROJECT: FPCHVC03   HVAC 2000 Region 3

CLASSROOMS
Construction 20,698,127$               21,530,255$          174,000$                19,636,076$        19,810,076$            1,720,179$              (832,128)$               7,325,919$              

Crawford HS 5,469,909$                  5,490,012$             5,000$                     5,440,012$          5,445,012$               45,000$                    (20,103)$                 5,000$                      

Hoover HS 2,197,414$                  3,723,976$             5,000$                     2,043,797$          2,048,797$               1,675,179$              (1,526,562)$            -$                          

Mann MS 4,910,703$                  4,541,182$             59,000$                   4,482,182$          4,541,182$               -$                          369,521$                85,188$                    

Marshall ES 3,079,067$                  2,636,635$             25,000$                   2,611,635$          2,636,635$               -$                          442,432$                2,310,838$              

Rolando Park 2,042,810$                  2,042,810$             24,000$                   2,018,810$          2,042,810$               -$                          (0)$                           1,881,653$              

Rosa Parks 2,998,224$                  2,923,841$             56,000$                   2,867,841$          2,923,841$               -$                          74,383$                   2,871,441$              

Region Wide -$                              171,799$                -$                         171,799$              171,799$                  -$                          (171,799)$               171,799$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Crawford HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Hoover HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Jackson -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Mann MS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Marshall ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Rolando Park -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Rosa Parks -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

District School Total: 20,698,127$               21,530,255$          174,000$                19,636,076$        19,810,076$            1,720,179$              (832,128)$               7,325,919$              

CHARTER SCHOOLS
Construction 3,396,962$                  2,999,538$             10,000$                  2,601,189$          2,611,189$              388,349$                 397,424$                5,000$                      

Darnall E. Campus 1,865,048$                  1,857,048$             5,000$                     1,836,048$          1,841,048$               16,000$                    8,000$                     5,000$                      

Iftin ES @ Jackson 1,531,914$                  1,142,490$             5,000$                     765,141$              770,141$                  372,349$                 389,424$                -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

HVAC 2000 REGION 3 TOTAL: 24,095,089$            24,529,793$       184,000$             22,237,265$     22,421,265$         2,108,528$          (434,704)$           7,330,919$           
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 07/02/15

PROJECT: FPCHVC04   HVAC 2000 Region 4

CLASSROOMS
Construction 16,540,893$               14,425,467$          145,000$                14,180,467$        14,325,467$            100,000$                 2,115,426$             13,550,815$            

Carver ES 1,449,482$                  1,612,829$             20,000$                   1,592,829$          1,612,829$               -$                          (163,347)$               1,563,338$              

Horton ES 2,015,501$                  1,409,768$             5,000$                     1,390,768$          1,395,768$               14,000$                    605,733$                1,166,834$              

Johnson ES 1,542,084$                  1,157,816$             19,000$                   1,138,816$          1,157,816$               -$                          384,268$                971,280$                  

Kennedy CDC -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Millennial Tech 1,080,546$                  987,557$                5,000$                     963,057$              968,057$                  19,500$                    92,989$                   914,315$                  

Nye ES 1,330,794$                  1,326,537$             22,000$                   1,304,537$          1,326,537$               -$                          4,257$                     1,309,537$              

Oak Park ES 1,777,459$                  1,858,269$             27,000$                   1,831,269$          1,858,269$               -$                          (80,810)$                 1,788,722$              

Paradise Hills ES 1,716,582$                  1,552,231$             5,000$                     1,520,231$          1,525,231$               27,000$                    164,351$                1,458,949$              

Perry ES 1,440,164$                  1,398,760$             5,000$                     1,365,260$          1,370,260$               28,500$                    41,404$                   1,368,927$              

Valencia Park ES 3,164,472$                  2,161,512$             32,000$                   2,129,512$          2,161,512$               -$                          1,002,960$             2,134,512$              

Webster ES 1,023,809$                  806,254$                5,000$                     790,254$              795,254$                  11,000$                    217,555$                720,467$                  

Region Wide -$                              153,934$                -$                         153,934$              153,934$                  -$                          (153,934)$               153,934$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Carver ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Horton ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Johnson ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Kennedy CDC -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Millennial Tech -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Nye ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Oak Park ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Paradise Hills ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Perry ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Valencia Park ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Webster ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

District School Total: 16,540,893$               14,425,467$          145,000$                14,180,467$        14,325,467$            100,000$                 2,115,426$             13,550,815$            

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 549,271$                     124,845$                10,000$                  114,845$              124,845$                  -$                          424,426$                65,554$                    

Gompers West -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Holly Drive 544,271$                     119,845$                5,000$                     114,845$              119,845$                  -$                          424,426$                65,554$                    

Pacific American 5,000$                          5,000$                     5,000$                     -$                       5,000$                      -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

HVAC 2000 REGION 4 TOTAL: 17,090,164$            14,550,312$       155,000$             14,295,312$     14,450,312$         100,000$              2,539,852$         13,616,369$        
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 07/02/15

PROJECT: FPCHVC05   HVAC 2000 Region 5

CLASSROOMS
Construction 24,934,743$               25,282,374$          1,927,885$             23,164,489$        25,092,374$            190,000$                 (347,631)$               19,036,985$            

Audubon ES 1,902,880$                  2,048,110$             24,000$                   1,964,110$          1,988,110$               60,000$                    (145,230)$               1,807,822$              

Bethune ES 2,205,872$                  1,711,172$             1,759,885$             (48,713)$               1,711,172$               -$                          494,700$                1,646,281$              

Boone ES 1,090,432$                  1,285,596$             17,000$                   1,268,596$          1,285,596$               -$                          (195,164)$               1,273,382$              

Freese ES 1,510,781$                  1,750,399$             19,000$                   1,731,399$          1,750,399$               -$                          (239,618)$               1,663,644$              

Fulton ES 1,630,223$                  1,747,943$             23,000$                   1,724,943$          1,747,943$               -$                          (117,720)$               1,728,956$              

Lee ES 1,743,734$                  1,953,687$             25,000$                   1,928,687$          1,953,687$               -$                          (209,953)$               1,932,627$              

Morse HS 8,313,113$                  8,313,113$             5,000$                     8,226,113$          8,231,113$               82,000$                    0$                             2,601,747$              

Penn ES 383,081$                     79,323$                   5,000$                     74,323$                79,323$                    -$                          303,758$                79,323$                    

SCPA HS 3,323,723$                  3,323,723$             5,000$                     3,270,723$          3,275,723$               48,000$                    (0)$                           3,274,482$              

Zamorano ES 2,830,904$                  2,885,481$             45,000$                   2,840,481$          2,885,481$               -$                          (54,577)$                 2,844,894$              

Region Wide -$                              183,827$                -$                         183,827$              183,827$                  -$                          (183,827)$               183,827$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Audubon ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Bethune ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Boone ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Freese ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Fulton ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Lee ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Morse HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Penn ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

SCPA HS -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Zamorano ES -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

District School Total: 24,934,743$               25,282,374$          1,927,885$             23,164,489$        25,092,374$            190,000$                 (347,631)$               19,036,985$            

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 2,013,379$                  2,013,379$             5,000$                     1,986,379$          1,991,379$              22,000$                   (0)$                           1,557,829$              

Keiller Leadership 2,013,379$                  2,013,379$             5,000$                     1,986,379$          1,991,379$               22,000$                    (0)$                           1,557,829$              

Region Wide -$                              -$                         -$                         -$                       -$                           -$                          -$                         -$                          

HVAC 2000 REGION 5 TOTAL: 26,948,122$            27,295,753$       1,932,885$         25,150,868$     27,083,753$         212,000$              (347,631)$           20,594,814$        

PROGRAM TOTAL: 107,746,908$         100,236,836$     2,726,613$         95,069,695$     97,796,308$         2,440,528$          7,510,072$         73,708,622$        
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