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Contract # Project Title Contractor  Engineer's 
Estimate  Award Amt. 

BOE 
Award 
Date

NTP Date WIP %  Approved 
CO CO Rate Completion 

Date N.O.C

CS89-037
Mission Bay HS Café - 
Student Store Teves Const. 476,000$            261,887$           10-Mar-09 24-Mar-09 100.00% (13,461)$     -5.14% 21-Aug-09 4-Dec-09

C56-058
Morse HS Track and 
Field Byrom-Davey 1,565,843$         1,602,263$        23-Mar-09 27-Mar-09 100.00% 200,581$     12.52% 7-Aug-09 13-May-09

C56-058
Mira Mesa HS Track 
and Field Byrom-Davey 930,251$            1,150,661$        23-Mar-09 23-Mar-09 100.00% -$                0.00% 30-Jul-09 13-May-09

CS89-056
San Diego HS Multi-
Media Studio St. Thomas 2,534,000$         1,550,000$        12-May-09 18-May-09 46.00% -$                0.00% 1-Jun-10

CS89-053
Hoover HS ORG - 
Classrooms Erickson-Hall 11,058,150$       5,414,000$        12-May-09 18-May-09 62.00% 241,491$     4.46% 12-Jul-10

CS89-218
San Diego HS Track 
and Field (IDIQ) Byrom-Davey 1,396,432$         1,932,423$        15-May-09 18-May-09 100.00% 4,139$         0.21% 12-Aug-09 12-Aug-09

89-146
EBS ES Prop S Air 
Conditioning Project

Bay Air 
Systems 2,173,359$         1,789,324$        26-May-09 1-Jun-08 99.00% -$                0.00% 1-Mar-10

C89-153
Garfield HS Culinary 
Program M.A. Stevens 2,738,000$         1,995,000$        9-Jun-09 15-Jun-09 92.00% -$                0.00% 19-Mar-10

CS-90-120
Point Loma HS ORG - 
Classrooms Soltek 4,224,606$         3,775,600$        4-Aug-09 5-Aug-09 28.00% 9,927$         0.26% 7-Oct-10

CS-90-057
Madison HS Automotive 
Program Soltek 5,656,000$         3,314,000$        8-Sep-09 14-Sep-09 27.00% 29,003$       0.88% 2-Aug-10

CS-90-146
San Diego HS Culinary 
Arts Program Soltek 2,281,212$         1,143,400$        29-Sep-09 5-Oct-09 27.00% -$                0.00% 30-Jun-10

CS-90-146
San Diego HS School of 
Business Mgt. & OW Soltek 1,118,352$        442,950$          29-Sep-09 5-Oct-09 27.00% -$               0.00% 30-Jun-10
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CS 90 146 Business Mgt. & OW Soltek 1,118,352$        442,950$          29 Sep 09 5 Oct 09 27.00% $               0.00% 30 Jun 10

CS-90-146
San Diego HS ORG - 
New Classrooms Soltek 9,289,999$         5,378,900$        29-Sep-09 5-Oct-09 15.00% -$                0.00% 11-Apr-10

CS-89-218
Muirlands MS Synthetic
Baseball Field FieldTurf 1,017,297$         1,017,297$        N/A 30-Sep-09 95.00% -$                0.00% 2-Mar-10

CS-90-461
FS Muirlands MS ADA 
Ramp Upgrade

Team C 
Construction 160,000$            137,000$           10-Nov-09 16-Nov-09 85.00% -$                0.00% 5-Mar-10

CS-90-384
Morse HS Autobody 
Program Cox Const. 5,464,858$         3,291,000$        10-Nov-09 16-Nov-09 10.00% -$                0.00% 30-Dec-10

CS-90-384
Morse HS Culinary 
Program Cox Const. 4,130,061$         3,091,000$        10-Nov-09 16-Nov-09 10.00% -$                0.00% 30-Dec-10

55,738,420$       37,286,705$      
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