
 
HVAC 2000 Program Update

PROGRESS UPDATE Data as of: April 21, 2014

 Traditional District Schools - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued
Submitted to DSA Approved by DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 60 60 47 36 26  - 

Per Classroom 1598 1598 1129 930 714  - 

 District Charter Schools  - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued
Submitted to DSA Approved by DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 8 6                            2                            2                             -  - 

Per Classroom 185 153                          14                          14                             -  - 
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San Diego Unified School District Facilities Planning and Construction



Budget Cost at Completion Variance Cost-to-Date

Region 1 $16,498,654 $13,540,122 $2,958,532 $106,451 

Region 2 $21,778,114 $17,063,525 $4,714,589 $167,264 

Region 3 $18,111,049 $15,907,158 $2,203,891 $119,333 

Region 4 $16,540,893 $10,818,944 $5,721,949 $113,731 

Region 5 $22,061,688 $20,088,875 $1,972,813 $1,015,654 

District Schools Subtotal: $94,990,398 $77,418,624 $17,571,774 $1,522,433 

District Classrooms: $94,990,398 $77,418,624 $17,571,774 $1,522,433 

District Critical Spaces: $0 $0 $0 $0 

Charters $9,815,856 $8,576,085 $1,239,771 $0 

Total $104,806,254 $85,994,709 $18,811,545 $1,522,433 

Data as of 4/23/2014

  HVAC 2000 Construction  Budget 

 Summary 



Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

PROJECT: FPCHVC01   HVAC 2000 Region 1

CLASSROOMS
Construction 16,498,654$               13,540,122$          5,436,474$             -$                      5,436,474$              8,103,648$              2,958,532$             106,451$                 

Curie ES 1,382,333$                  1,017,383$             -$                         -$                      -$                           1,017,383$              364,950$                -$                          

De Portola MS 1,821,259$                  2,562,749$             -$                         -$                      -$                           2,562,749$              (741,490)$               -$                          

Dingeman ES 1,539,652$                  1,245,902$             5,000$                     -$                      5,000$                      1,240,902$              293,750$                -$                          

Doyle ES 239,037$                     134,473$                -$                         -$                      -$                           134,473$                 104,564$                -$                          

Hage ES 1,529,951$                  1,130,518$             -$                         -$                      -$                           1,130,518$              399,433$                -$                          

Hickman ES 277,714$                     146,948$                146,948$                -$                      146,948$                  -$                          130,766$                -$                          

Jerabek ES 82,078$                       -$                         -$                         -$                      -$                           -$                          82,078$                  -$                          

Kumeyaay ES 889,156$                     961,432$                -$                         -$                      -$                           961,432$                 (72,276)$                 -$                          

Mason ES 817,380$                     225,553$                -$                         -$                      -$                           225,553$                 591,827$                -$                          

Miramar Ranch ES 273,000$                     261,112$                5,000$                     -$                      5,000$                      256,112$                 11,888$                  -$                          

Mira Mesa HS 841,805$                     425,978$                -$                         -$                      -$                           425,978$                 415,827$                -$                          

Sandburg ES 251,210$                     145,625$                -$                         -$                      -$                           145,625$                 105,585$                -$                          

Scripps Ranch HS 5,414,043$                  4,718,693$             4,832,056$             -$                      4,832,056$               (113,363)$                695,350$                -$                          

Spreckels ES 457,085$                     116,286$                -$                         -$                      -$                           116,286$                 340,799$                -$                          

Tierrasanta  ES 304,336$                     152,850$                152,850$                -$                      152,850$                  -$                          151,486$                -$                          

Vista Grande ES 378,615$                     188,168$                188,168$                -$                      188,168$                  -$                          190,447$                -$                          

Region Wide -$                              106,451$                106,451$                -$                      106,451$                  -$                          (106,451)$               106,451$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

Curie ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

De Portola MS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Dingeman ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Doyle ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hage ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Jerabek ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hickman ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Kumeyaay ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Mason ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Miramar Ranch ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Mira Mesa HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Sandburg ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Scripps Ranch HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Spreckels ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Tierrasanta  ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Vista Grande ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

 District Schools Total: 16,498,654$               13,540,122$          5,436,474$             -$                      5,436,474$              8,103,648$              2,958,532$             106,451$                 

CHARTER SCHOOLS
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

-$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

HVAC 2000 REGION 1 TOTAL: 16,498,654$            13,540,122$       5,436,474$         -$                   5,436,474$           8,103,648$          2,958,532$         106,451$              

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 04/23/14
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 04/23/14

PROJECT: FPCHVC02   HVAC 2000 Region 2

CLASSROOMS
Construction 21,778,114$               17,063,525$          192,264$                -$                      192,264$                  16,871,261$           4,714,589$             167,264$                 

Angier ES 1,541,249$                  1,160,950$             -$                         -$                      -$                           1,160,950$              380,299$                -$                          

Benchley Weingerger 1,260,644$                  337,650$                -$                         -$                      -$                           337,650$                 922,994$                -$                          

Clay ES 969,378$                     1,203,038$             -$                         -$                      -$                           1,203,038$              (233,660)$               -$                          

Foster ES 1,857,253$                  1,731,955$             -$                         -$                      -$                           1,731,955$              125,298$                -$                          

Franklin ES 1,449,586$                  1,149,750$             -$                         -$                      -$                           1,149,750$              299,836$                -$                          

Gage ES 1,841,040$                  1,569,385$             5,000$                     -$                      5,000$                      1,564,385$              271,655$                -$                          

Green ES 103,832$                     52,408$                  5,000$                     -$                      5,000$                      47,408$                    51,424$                  -$                          

Hancock ES 403,583$                     215,040$                -$                         -$                      -$                           215,040$                 188,543$                -$                          

Hardy ES 1,238,192$                  873,577$                5,000$                     -$                      5,000$                      868,577$                 364,615$                -$                          

Hearst ES 1,306,216$                  1,430,760$             5,000$                     -$                      5,000$                      1,425,760$              (124,544)$               -$                          

Holmes ES 1,417,857$                  1,244,144$             -$                         -$                      -$                           1,244,144$              173,713$                -$                          

Language Acad 1,452,146$                  1,017,203$             5,000$                     -$                      5,000$                      1,012,203$              434,943$                -$                          

Lewis MS 2,705,377$                  2,099,215$             -$                         -$                      -$                           2,099,215$              606,162$                -$                          

Longfellow ES 1,273,715$                  -$                         -$                         -$                      -$                           -$                          1,273,715$             -$                          

Marvin ES 1,621,040$                  1,520,427$             -$                         -$                      -$                           1,520,427$              100,613$                -$                          

Miller ES 169,220$                     122,973$                -$                         -$                      -$                           122,973$                 46,247$                  -$                          

Serra HS 1,167,786$                  1,167,786$             -$                         -$                      -$                           1,167,786$              -$                         -$                          

Region Wide -$                              167,264$                167,264$                -$                      167,264$                  -$                          (167,264)$               167,264$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

Angier ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Benchley Weingerger -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Clay ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Foster ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Franklin ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Gage ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Green ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hancock ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hardy ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hearst ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Holmes ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Language Acad -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Lewis MS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Longfellow ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Marvin ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Miller ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Serra HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

District School Total: 21,778,114$               17,063,525$          192,264$                -$                      192,264$                  16,871,261$           4,714,589$             167,264$                 

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 1,400,753$                  2,231,064$             -$                         -$                      -$                          2,231,064$              (830,311)$               -$                          

Magnolia Charter 999,032$                     1,357,487$             -$                         -$                      -$                           1,357,487$              (358,455)$               -$                          

Tubman Village 401,721$                     873,577$                -$                         -$                      -$                           873,577$                 (471,856)$               -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

HVAC 2000 REGION 2 TOTAL: 23,178,867$            19,294,589$       192,264$             -$                   192,264$              19,102,325$        3,884,278$         167,264$              
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 04/23/14

PROJECT: FPCHVC03   HVAC 2000 Region 3

CLASSROOMS
Construction 18,111,049$               15,907,158$          129,333$                -$                      129,333$                  15,777,825$           2,203,891$             119,333$                 

Crawford HS 5,469,909$                  5,469,909$             -$                         -$                      -$                           5,469,909$              -$                         -$                          

Hoover HS 2,197,414$                  2,197,414$             -$                         -$                      -$                           2,197,414$              -$                         -$                          

Mann MS 4,910,703$                  3,546,618$             -$                         -$                      -$                           3,546,618$              1,364,085$             -$                          

Marshall ES 3,079,067$                  1,641,107$             5,000$                     -$                      5,000$                      1,636,107$              1,437,960$             -$                          

Rolando Park 1,677,270$                  1,104,400$             -$                         -$                      -$                           1,104,400$              572,870$                -$                          

Rosa Parks 776,686$                     1,828,377$             5,000$                     -$                      5,000$                      1,823,377$              (1,051,691)$            -$                          

Region Wide -$                              119,333$                119,333$                -$                      119,333$                  -$                          (119,333)$               119,333$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

Crawford HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Hoover HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Mann MS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Marshall ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Rolando Park -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Rosa Parks -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

District School Total: 18,111,049$               15,907,158$          129,333$                -$                      129,333$                  15,777,825$           2,203,891$             119,333$                 

CHARTER SCHOOLS
Construction 2,835,290$                  1,960,400$             -$                         -$                      -$                          1,960,400$              874,890$                -$                          

Darnall E. Campus 1,339,376$                  1,005,400$             -$                         -$                      -$                           1,005,400$              333,976$                -$                          

Iftin ES @ Jackson 1,495,914$                  955,000$                -$                         -$                      -$                           955,000$                 540,914$                -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

HVAC 2000 REGION 3 TOTAL: 20,946,339$            17,867,558$       129,333$             -$                   129,333$              17,738,225$        3,078,781$         119,333$              
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 04/23/14

PROJECT: FPCHVC04   HVAC 2000 Region 4

CLASSROOMS
Construction 16,540,893$               10,818,944$          2,304,869$             -$                      2,304,869$              8,514,076$              5,721,949$             113,731$                 

Carver ES 1,449,482$                  1,208,429$             5,000$                     -$                      5,000$                      1,203,429$              241,053$                -$                          

Horton ES 2,015,501$                  818,439$                -$                         -$                      -$                           818,439$                 1,197,062$             -$                          

Johnson ES 1,542,084$                  725,798$                5,000$                     -$                      5,000$                      720,798$                 816,286$                -$                          

Kennedy CDC -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Millennial Tech 1,080,546$                  648,026$                -$                         -$                      -$                           648,026$                 432,520$                -$                          

Nye ES 1,330,794$                  1,039,026$             5,000$                     -$                      5,000$                      1,034,026$              291,768$                -$                          

Oak Park ES 1,777,459$                  1,580,446$             5,000$                     -$                      5,000$                      1,575,446$              197,013$                -$                          

Paradise Hills ES 1,716,582$                  874,859$                -$                         -$                      -$                           874,859$                 841,723$                -$                          

Perry ES 1,440,164$                  1,164,027$             5,000$                     -$                      5,000$                      1,159,027$              276,137$                -$                          

Valencia Park ES 3,164,472$                  2,166,138$             2,166,138$             -$                      2,166,138$               -$                          998,334$                -$                          

Webster ES 1,023,809$                  480,026$                -$                         -$                      -$                           480,026$                 543,783$                -$                          

Region Wide -$                              113,731$                113,731$                -$                      113,731$                  -$                          (113,731)$               113,731$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

Carver ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Horton ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Johnson ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Kennedy CDC -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Millennial Tech -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Nye ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Oak Park ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Paradise Hills ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Perry ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Valencia Park ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Webster ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

District School Total: 16,540,893$               10,818,944$          2,304,869$             -$                      2,304,869$              8,514,076$              5,721,949$             113,731$                 

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 3,911,668$                  2,732,156$             -$                         -$                      -$                          2,732,156$              1,179,512$             -$                          

Gompers West 3,283,251$                  2,600,000$             -$                         -$                      -$                           2,600,000$              683,251$                -$                          

Holly Drive 544,271$                     75,349$                  -$                         -$                      -$                           75,349$                    468,922$                -$                          

Pacific American 84,146$                       56,807$                  -$                         -$                      -$                           56,807$                    27,339$                  -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

HVAC 2000 REGION 4 TOTAL: 20,452,561$            13,551,100$       2,304,869$         -$                   2,304,869$           11,246,232$        6,901,461$         113,731$              
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Current Budget

Estimate at 

Completion Commitments

Approved 

Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (F=C+D) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 04/23/14

PROJECT: FPCHVC05   HVAC 2000 Region 5

CLASSROOMS
Construction 22,061,688$               20,088,875$          4,966,335$             (48,713)$              4,917,621$              15,171,254$           1,972,813$             1,015,654$              

Audubon ES 1,902,880$                  2,096,735$             5,000$                     -$                      5,000$                      2,091,735$              (193,855)$               -$                          

Bethune ES 2,205,872$                  1,711,172$             1,838,230$             (48,713)$               1,789,517$               (78,345)$                  494,700$                890,349$                  

Boone ES 1,090,432$                  985,824$                -$                         -$                      -$                           985,824$                 104,608$                -$                          

Freese ES 1,510,781$                  1,475,370$             -$                         -$                      -$                           1,475,370$              35,411$                  -$                          

Fulton ES 1,630,223$                  1,076,214$             -$                         -$                      -$                           1,076,214$              554,009$                -$                          

Lee ES 1,743,734$                  1,743,734$             -$                         -$                      -$                           1,743,734$              -$                         -$                          

Morse HS 6,356,823$                  5,299,000$             -$                         -$                      -$                           5,299,000$              1,057,823$             -$                          

Penn ES 383,081$                     170,764$                -$                         -$                      -$                           170,764$                 212,317$                -$                          

SCPA HS 2,406,958$                  2,406,958$             -$                         -$                      -$                           2,406,958$              -$                         -$                          

Zamorano ES 2,830,904$                  2,997,799$             2,997,799$             -$                      2,997,799$               -$                          (166,895)$               -$                          

Region Wide -$                              125,305$                125,305$                -$                      125,305$                  -$                          (125,305)$               125,305$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                          -$                          -$                         -$                          

Audubon ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Bethune ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Boone ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Freese ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Fulton ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Lee ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Morse HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Penn ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

SCPA HS -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Zamorano ES -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

District School Total: 22,061,688$               20,088,875$          4,966,335$             (48,713)$              4,917,621$              15,171,254$           1,972,813$             1,015,654$              

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 1,668,145$                  1,652,465$             -$                         -$                      -$                          1,652,465$              15,680$                  -$                          

Keiller Leadership 1,668,145$                  1,652,465$             -$                         -$                      -$                           1,652,465$              15,680$                  -$                          

Region Wide -$                              -$                         -$                         -$                      -$                           -$                          -$                         -$                          

HVAC 2000 REGION 5 TOTAL: 23,729,833$            21,741,340$       4,966,335$         (48,713)$           4,917,621$           16,823,719$        1,988,493$         1,015,654$           

PROGRAM TOTAL: 104,806,254$         85,994,709$       13,029,274$       (48,713)$           12,980,561$         73,014,148$        18,811,545$       1,522,433$           
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