
Props. S and Z Construction Subcommittee

January 8, 2015, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93320001.1 CTE-DBB $5,786,193 09/24/10 A DSA Approved 04/26/12 A 01/30/14 A 03/11/14 A

90800051.1 MOD-IDIQ $1,392,113 01/13/14 A 03/26/14 A

90910001.1 MOD-IDIQ $406,819 03/27/14 A 03/28/14 A

91190002.1 MOD-IDIQ $674,253 04/01/14 A 03/31/14 A

93560001.1 CTE-DBB $1,800,000 10/08/10 A DSA Approved 12/31/13 A 03/24/14 A 04/29/14 A

FS005.1 MOD-DBB $19,734,800 04/30/07 A DSA Approved 09/05/12 A 04/16/14 A 05/13/14 A

S0321.1 MOD-DBB $14,768,114 01/25/11 A DSA Approved 12/16/13 A 04/15/14 A 05/13/14 A

93550006.1 MOD-DBB $16,962,000 09/22/10 A DSA Approved 11/03/14 A 04/22/14 A 05/27/14 A

90950002.2 MOD-DBB $273,000 11/01/12 A DSA Approved 02/28/14 A 04/22/14 A 06/10/14 A

90730002.1 MOD-IDIQ $88,700 DSA Approved 05/06/14 A 06/18/14 A 07/29/14 A

92000051.1 MOD-DBB $1,060,000 05/07/13 A DSA Approved 02/13/14 A 05/29/14 A 07/29/14 A

92550002.1 MOD-IDIQ $92,600 02/10/14 A DSA Approved 05/15/14 A 06/18/14 A 07/29/14 A

91790052.1 MOD-IDIQ $308,400 06/09/14 A 08/13/14 A

S0093.2 MOD-DBB $8,639,000 09/28/09 A DSA Approved 02/18/14 A 07/17/14 A 09/09/14 A

93550006.2 MOD-IDIQ $991,020 07/12/13 A DSA Approved 02/14/14 A 10/01/14 A

92970051.1 MOD-IDIQ $869,570 06/09/14 A 10/21/14 A

93190030.1 NS-DBB $18,376,200 DSA Approved 05/22/14 A 10/15/14 A 11/18/14 A

 

AWARDED

BID

Estimate

90130051.1 MOD-IDIQ $200K - $1M 10/14/14 A 01/05/15  

91950053.1 MOD-IDIQ $200K - $1M 10/14/14 A 01/05/15  

92230052.1 MOD-IDIQ $200K - $1M 10/14/14 A 01/05/15  

91170051.1 MOD-IDIQ <$200K 01/26/15  

90050051.1 MOD-IDIQ $200K - $1M 11/10/14 A 02/02/15  

93420004.1 MOD-DBB $5M - $10M 05/17/11 A DSA Approved 11/05/14 A 01/29/15  03/10/15  

93420004.2 MOD-IDIQ $1M - $5M 08/23/11 A DSA Review 11/05/14  03/10/15  

93340003.1 MOD-DBB > $10M 11/12/10 A DSA Approved 06/11/14 A 02/26/15  03/24/15  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A 03/24/15  

S9319.1 MOD-DBB $5M - $10M 11/09/10 A DSA Review 03/10/15  02/23/15  03/24/15  

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A Construction Documents 03/30/15  

91880051.1 MOD-IDIQ $200K - $1M 08/19/14 A Construction Documents 01/22/15  04/28/15  

TURF1.1 MOD-IDIQ $5M - $10M 01/30/14  Project Assessment 04/28/15

90230052.1 MOD-DBB $200K - $1M 03/03/14 A Construction Documents 03/05/15  04/30/15  06/09/15  

93070054.1 MOD-DBB $5M - $10M 09/26/11 A Design Development 03/06/15  06/03/15  06/09/15  

90090051.1 MOD-IDIQ $1M - $5M 04/27/11 A DSA Review 03/26/15  07/14/15  

93160002.1 MOD-DBB $200K - $1M 10/19/12 A DSA Approved 03/27/13 A 06/22/15  07/21/15  

FS006.1 MOD-DBB > $10M 01/08/07 A Construction Documents 01/07/15  04/29/15  07/28/15  

90800053.1 MOD-IDIQ $1M - $5M 08/19/14 A Schematic Design 08/19/15  09/08/15  

DATA.2 Tech-DBB $200K - $1M 11/26/14 A 10/01/15

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A 10/01/15

92260051.1 MOD-DBB $1M - $5M 09/18/13 A Construction Documents 07/30/15  08/31/15  10/06/15  

90090050.1 MOD-DBB $1M - $5M 04/27/11 A DSA Review 03/25/15  08/27/15  10/13/15  

SOLCARPT.1 ADD-DBB $200K - $1M 01/09/14  Project Assessment 07/08/15  08/27/15  10/13/15  

93260050.1 MOD-DBB > $10M 04/27/11 A DSA Review 07/01/15  09/02/15  10/13/15  

92030052.1 MOD-IDIQ $200K - $1M 10/19/15  

91350051.1 MOD-IDIQ $200K - $1M 06/23/15  10/26/15  

93490004.1 CTE-DBB $1M - $5M 07/01/13 A DSA Review 12/29/14  08/31/15  10/27/15  

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A DSA Approved 06/11/14 A 11/03/15  

S9127.1 MOD-DBB $5M - $10M 08/13/13 A Construction Documents 07/17/15  09/29/15  11/10/15  

93660002.1 CTE-DBB $1M - $5M 01/13/14 A Schematic Design 09/16/15  10/22/15  12/08/15  

AWARDED

BID

Estimate

91230051.1 MOD-IDIQ $200K - $1M 10/05/15  01/04/16  

90850052.1 MOD-IDIQ $200K - $1M 10/05/15  01/04/16  

90930052.1 MOD-IDIQ $200K - $1M 10/05/15  01/04/16  

90950052.1 MOD-IDIQ $200K - $1M 10/05/15  01/04/16  

17 O'Farrell Charter New Buildings 06/10/13 A

52 Euclid ES: New Synthetic Turf Field

50 Dewey ES: New Synthetic Turf Field

51 Encanto ES: New Synthetic Turf Field

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

49 Bethune ES: New Synthetic Turf Field

Capital Bond - 2016 Projects Type

Architect

NTP

Design

Phase

Capital Bonds - 2015 Total: $109,178,783

48 Henry HS: Academy of Engineering & Design (AOED) 04/28/15  

46 Crawford HS: Track and Field Project 11/06/13 A

47 Grant K-8: WSM Phase I 12/15/14 A

45 Mira Mesa:HS: Culinary Arts 06/27/14 A

43 McKinley ES: Joint Use Fields

44 Hamilton ES: Turf Field 05/22/15  

41 Energy Efficiency Project 12/16/14  

42 Taft MS: WSM 06/27/14 A

39 Joyner ES: Ocean Discovery 04/24/15  

40 Audubon ES: WSM 06/30/14 A

37 Data Center @ Serra: Equipment Installation

38 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

36 Dana MS: Baseball Field Upgrade Phase II 01/20/15  

35 Clark MS: WSM Project 08/05/14 A

34 Montgomery MS: Restroom ADA Upgrades 03/05/13 A

33 Audubon ES: Turf Field 06/30/14 A

32 CPMA: Re-Roof & HVAC, Bldgs 100-400 01/05/15  

31 Barnard @ Bayview ES: WSM Phase II Relos 03/03/15  

30 Various Sites: Year-1 Syn. Turf Program

29 Innovation @ MacDowell: 4 Relocatables 12/01/14  

27 O'Farrell Community School: WSM Project 04/18/14 A

28 O'Farrell ES: Track and Field

25 Crawford HS: Stadium and Sports Facility Improvements 11/06/13 A

26 Crawford HS: Tennis Courts

23 La Jolla HS: Stadium Project 01/31/14 A

24 La Jolla HS: Track and Field Project 01/31/14 A

22 Muir K-12: New Synthetic Turf

21 Fremont/IHIGH Relocation project

19 Marshall ES: New Synthetic Turf Field

20 Oak Park ES: New Synthetic Turf Field

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

18 Balboa ES: New Synthetic Field

Capital Bond - 2015 Projects Type

Architect

NTP

Design

Phase

Capital Bonds - 2014 Total: $92,222,782

16 Whittier ES: All Weather Play Surface Field

15 University City HS: Turf Fields 12/05/13 A

14 Encanto ES: Site Modernization 09/12/13 A

13 Loma Portal ES: F&I Small ST Play Field

11 Salk ES: Solar Panel Carport 01/09/14 A

12 Sessions ES: Move 1 Relo from MBHS 05/15/14 A

10 Crown Point ES: Move 1 Relo from MBHS 05/06/14 A

9 Euclid ES: Special Ed Remodel 10/02/13 A

7 Pershing MS: WSM Project 07/16/13 A

8 University City HS: Athletic Facilities & Parking Lot 10/01/13 A

5 San Diego HS: SciTech Biomedical Sciences 06/21/13 A

6 Bell MS: WSM Project 09/13/11 A

3 Emerson Bandini ES: New Synthetic Turf

4 Fulton ES: New Synthetic Turf

1 Clairemont HS: Academy of Business & Technology (AOBT) 10/03/11 A

2 Dana MS: F&I New ST Baseball Field Phase 1

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

AwardCapital Bond - 2014 Projects Type

Architect

NTP

Design

Phase

< $200K

Project Management Report
Contract Awards
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90110052.1 MOD-IDIQ $200K - $1M 10/05/15  01/11/16  

93020052.1 MOD-IDIQ $200K - $1M 06/11/14 A 01/18/16  

93020051.1 MOD-IDIQ $200K - $1M 06/09/14 A 01/18/16  

S0438.1 MOD-DBB $5M - $10M 03/26/14 A Schematic Design 12/18/15  01/26/16  03/22/16  

S0181.1 MOD-DBB > $10M 10/07/11 A Schematic Design 01/08/16  02/16/16  04/12/16  

S0076.1 MOD-DBB $1M - $5M 05/01/14  Project Assessment 01/07/16  02/16/16  04/12/16  

93560003.4 MOD-DBB $1M - $5M 09/28/10 A Schematic Design 12/28/15  02/05/16  04/12/16  

TURF2.1 MOD-IDIQ $5M - $10M 05/14/14  Project Assessment 02/10/16  05/10/16

92060050.1 MOD-DBB > $10M 07/21/11 A Design Development 03/10/16  05/05/16  06/14/16  

93070055.1 MOD-DBB <$200K 11/05/14  Project Assessment 04/01/16  06/15/16  06/28/16  

91360050.1 MOD-DBB > $10M 07/21/11 A Design Development 03/31/16  05/26/16  06/28/16  

93410050.1 MOD-DBB $5M - $10M 09/24/10 A Pre-Schematic Design 03/25/16  05/16/16  06/28/16  

S0747.1 MOD-DBB $5M - $10M 09/23/11  Project Assessment 04/19/16  06/14/16  07/26/16  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Pre-Schematic Design 04/28/16  06/23/16  08/09/16  

S9320.1 MOD-DBB > $10M 04/07/14 A Pre-Schematic Design 05/04/16  06/24/16  08/09/16  

S9003.1 MOD-DBB > $10M 04/04/14 A Schematic Design 05/04/16  08/04/16  09/13/16  

93120050.1 MOD-DBB > $10M 03/10/14 A Pre-Schematic Design 04/11/16  08/04/16  09/13/16  

92000052.1 MOD-IDIQ <$200K 01/29/15  Project Assessment 05/25/16  09/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Pre-Schematic Design 04/11/16  08/04/16  09/13/16  

93590050.1 MOD-DBB $5M - $10M 02/13/14 A Pre-Schematic Design 04/11/16  08/04/16  09/13/16  

91850051.1 NS-DBB > $10M 07/01/14  Project Assessment 06/15/16  08/05/16  09/27/16  

93260052.1 MOD-IDIQ $1M - $5M 04/27/11 A Design Development 09/30/16  10/11/16  

AQUACNTR.1 ADD-DBB $1M - $5M 02/03/15  Project Assessment 07/21/16  09/12/16  10/25/16  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Pre-Schematic Design 08/26/16  10/18/16  12/13/16  

AWARDED

BID

Estimate

S9111.1 MOD-DBB $5M - $10M 10/01/14  Project Assessment 10/14/16  12/08/16  01/24/17  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Review 04/23/15  12/27/16  01/24/17  

91210051.1 MOD-IDIQ $200K - $1M 11/24/14  02/24/17  

93070052.1 MOD-IDIQ $200K - $1M 11/24/14  02/24/17  

93290001.1 NS-DBB $5M - $10M 11/15/13 A Pre-Schematic Design 11/16/16  01/27/17  03/14/17  

93380051.1 MOD-DBB > $10M 03/05/14 A Pre-Schematic Design 11/30/16  02/23/17  04/11/17  

93380051.2 MOD-DBB > $10M 03/05/14 A Pre-Schematic Design 11/30/16  02/23/17  04/11/17  

93380051.3 MOD-DBB $1M - $5M 03/05/14 A Pre-Schematic Design 11/30/16  02/23/17  04/11/17  

S9037.1 MOD-DBB $1M - $5M 08/01/14  Project Assessment 04/19/16  06/02/17  07/11/17  

93560052.1 MOD-DBB $1M - $5M Schematic Design 05/20/15  05/30/17  07/11/17  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 04/07/17  05/30/17  07/11/17  

91770050.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 02/03/17  06/20/17  08/08/17  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  08/15/17  09/26/17  

93550002.1 CTE-DBB $1M - $5M 12/11/14  Project Assessment 05/26/16  08/15/17  09/26/17  

90130050.1 MOD-DBB $5M - $10M 08/16/13 A Construction Documents 08/19/15  10/02/17  10/10/17  

93070050.1 MOD-DBB > $10M 11/18/14  Project Assessment 05/19/16  08/28/17  10/10/17  

91190050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  08/22/17  10/10/17  

93360002.3 MOD-DBB $200K - $1M 02/02/15  Project Assessment 08/31/17  10/10/17  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 08/31/17  10/10/17  

91880050.1 MOD-DBB $5M - $10M 06/25/14 A Schematic Design 06/06/16  08/28/17  10/10/17  

93400001.1 CTE-DBB $1M - $5M 10/15/14  Project Assessment 04/18/16  08/28/17  10/10/17  

93400050.1 MOD-DBB > $10M 05/20/15  Project Assessment 04/11/17  08/30/17  10/10/17  

93460050.1 MOD-DBB > $10M 04/08/15  Project Assessment 01/06/17  08/28/17  10/10/17  

92270050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  08/22/17  10/10/17  

93570001.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 10/14/16  08/30/17  10/10/17  

93040051.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 12/16/16  09/12/17  10/24/17  

93340001.1 CTE-DBB $5M - $10M 11/10/14  Project Assessment 10/05/16  09/12/17  10/24/17  

S0315.1 MOD-DBB $5M - $10M 09/24/10 A Construction Documents 07/19/17  09/11/17  10/24/17  

93490050.1 MOD-DBB > $10M 05/18/15  Project Assessment 03/08/17  09/05/17  10/24/17  

93250050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  09/12/17  10/24/17  

92770050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/12/17  10/24/17  

93360050.1 MOD-DBB > $10M 11/01/13 A Design Development 03/24/16  10/09/17  11/14/17  

91470050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/25/17  11/14/17  

93500050.1 MOD-DBB > $10M 12/14/10 A Pre-Schematic Design 12/27/16  09/18/17  11/14/17  

93620050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  10/03/17  11/14/17  

92840050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 02/02/17  09/20/17  11/14/17  

93420050.1 MOD-DBB $1M - $5M 08/21/11 A Pre-Schematic Design 04/12/17  10/31/17  12/12/17  

90050050.1 MOD-DBB $5M - $10M 07/31/15  Project Assessment 02/02/17  10/23/17  12/12/17  114 Muir @ Anderson: WSM 07/11/16  

112 Vista Grande ES: WSM 07/11/16  

113 La Jolla HS: WSM 08/18/16  

110 Mission Bay HS: WSM 03/29/16  

111 Twain HS: WSM 07/11/16  

108 Henry HS: WSM Phase II 08/28/15  

109 Holmes ES: WSM and Joint-Use Field 07/11/16  

106 Standley MS: WSM 07/11/16  

107 Toler ES: WSM 07/11/16  

104 Memorial & King Chavez Academies @ Memorial: WSM project 01/02/17  

105 Mira Mesa HS: WSM 08/23/16  

102 Correia MS: WSM 07/19/16  

103 Crawford HS: IDEA - Sustainable Technologies 03/04/16  

100 Pacific Beach ES: WSM 07/11/16  

101 Serra HS: New Classroom Building Project 04/01/16  

98 Kearny HS: WSM 09/20/16  

99 Madison HS: WSM 06/21/16  

96 I-Middle @ MacDowell: WSM 11/10/15  

97 Kearny HS: CTA-Design & Construction Lab 09/23/15  

94 Henry HS: Practice Field

95 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

92 CPMA @ Kroc MS: WSM Phase II 10/26/15  

93 Fulton ES: WSM 07/11/16  

90 University City HS: Fabrication & Design 11/25/15  

91 Balboa ES: WSM 02/19/15  

88 Logan ES: WSM 07/12/16  

89 Sunset View ES: WSM 07/19/16  

86 San Diego HS: Interim Housing 12/01/14  

87 San Diego HS: WSM 10/14/16  

84 Hoover HS: Parking Lots and Tennis Courts 05/02/16  

85 Einstein Academy @ Brooklyn: WSM Project 07/17/15  

82 Hoover HS: New Theater / Classroom Building Project Phase I 05/02/16  

83 Hoover HS: New Theater / Classroom Building Project Phase II 05/02/16  

80 Kroc MS: New Synthetic Tuf Field

81 Wilson MS: Major Site Rebuild Project 01/25/16  

78 University City HS: Site Modernization Project 05/16/14 A

79 Gage ES: New Synthetic Turf Field

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

77 Iftin Charter School @ Jackson: WSM-A Project 04/08/16  

Capital Bond - 2017 Projects Type

Architect

NTP

Design

Phase

Capital Bonds - 2016 Total: $191,104,416

75 Various Sites Research JUA w/YMCA for swimming pools & related facilities 02/24/16  

76 Correia MS: Sports Complex 02/29/16  

73 Perkins ES: Land Acq Project 11/20/15  

74 Taft MS: Joint Use Field 02/03/16  

72 Scripps Ranch HS: WSM 10/09/15  

70 Salk ES: New Electronic Marquee 12/28/15  

71 Scripps Ranch HS: New Building 10/09/15  

69 Mann MS: WSM Phase 1 10/09/15  

68 Adams ES: WSM Project 08/04/15  

66 Mira Mesa HS: Stadium Improvements 09/03/15  

67 Pacific Beach MS: WSM Project 10/09/15  

64 Millennial Tech: WSM 08/31/15  

65 Gompers MS Charter @ Gompers West: WSM Project and  Joint-Use Field 10/27/15  

63 Hancock ES: WSM 08/03/15  

62 CPMA: Re-Roof & HVAC. Bldgs 500-900 11/13/15 A

61 Miller ES: WSM 07/13/15  

59 San Diego HS: Stadium and Sports Facility Improvements 06/12/15  

60 Various Sites: Year-2 Syn. Turf Program 09/09/15  

57 Longfellow ES: WSM 07/15/15  

58 Magnolia @ Cleveland: WSM 04/09/15  

56 New Dawn/Riley: WSM Project 07/15/15  

55 Bell MS: F&I Typical 62000sf ST Field

54 Bell MS: All Weather Play Surface Field

53 Baker ES: New Synthetic Turf Field
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Props. S and Z Construction Subcommittee

January 8, 2015, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

93170050.1 MOD-DBB $5M - $10M 09/21/11 A Construction Documents 09/03/15  10/12/17  12/12/17  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 02/02/17  10/16/17  12/12/17  

AWARDED

BID

Estimate

91070050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  11/20/17  01/09/18  

93340050.1 NS-DBB > $10M 08/05/14 A Pre-Schematic Design 10/14/16  12/12/17  01/23/18  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 06/21/16  12/13/17  01/23/18  

91570050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  02/15/18  03/27/18  

93160050.1 MOD-DBB > $10M 05/06/14 A Pre-Schematic Design 01/05/16  02/28/18  03/27/18  

93240050.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 12/01/17  02/21/18  04/10/18  

90070050.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 12/09/16  03/14/18  04/24/18  

92970050.1 MOD-DBB $1M - $5M 07/31/15  Project Assessment 12/08/16  03/13/18  04/24/18  

91150050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  03/23/18  05/08/18  

S9365.1 MOD-DBB $5M - $10M 08/03/15  Project Assessment 03/07/17  04/06/18  05/22/18  

92890050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 12/07/17  04/11/18  05/22/18  

91610050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  04/16/18  06/12/18  

93570050.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 03/01/18  05/16/18  06/26/18  

92830050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  05/25/18  07/10/18  

91710050.1 MOD-DBB $1M - $5M 02/16/16  Project Assessment 10/23/17  06/12/18  07/24/18  

91340050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  07/05/18  08/14/18  

90590003.1 NS-DBB $1M - $5M 01/15/14 A Pre-Schematic Design 12/20/17  07/23/18  08/28/18  

S9214.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 03/08/17  07/31/18  09/11/18  

91430050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 12/07/17  08/23/18  10/09/18  

91490050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/27/18  10/09/18  

91850050.1 MOD-DBB > $10M 07/29/16  Project Assessment 01/31/18  10/22/18  12/11/18  

AWARDED

BID

Estimate

92740050.1 MOD-DBB $200K - $1M 07/29/16  Project Assessment 01/31/18  01/23/19  03/12/19  

S9299.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 04/17/18  02/12/19  03/26/19  

90550050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  04/18/19  05/28/19  

9040.1 NS-DBB > $10M 05/31/17  Project Assessment 02/15/19  04/08/19  05/28/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  04/19/19  06/11/19  

92350050.1 MOD-DBB $1M - $5M 07/03/17  Project Assessment 02/20/19  04/29/19  06/11/19  

91110050.1 MOD-DBB $1M - $5M 06/13/16  Project Assessment 08/30/18  05/06/19  06/25/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  05/21/19  07/09/19  

93110050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  05/21/19  07/09/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  06/11/19  07/23/19  

91750050.1 MOD-DBB > $10M 08/10/15  Project Assessment 02/10/17  06/11/19  07/23/19  

93280050.1 MOD-DBB $5M - $10M 06/12/17  Project Assessment 12/11/18  06/10/19  07/23/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/02/19  08/13/19  

92910050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/03/19  08/13/19  

90610050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  07/17/19  08/27/19  

90910050.1 MOD-DBB $5M - $10M 10/10/10 A Pre-Schematic Design 02/02/17  07/17/19  08/27/19  

92230050.1 MOD-DBB > $10M 03/21/17  Project Assessment 03/19/19  07/17/19  08/27/19  

90110050.1 MOD-DBB $5M - $10M 02/06/07 A Pre-Schematic Design 05/18/17  07/30/19  09/10/19  

93380003.1 MOD-DBB > $10M 04/23/09 A Construction Documents 09/14/15  08/01/19  09/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 08/31/17  07/30/19  09/10/19  

90780050.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 02/01/18  08/13/19  09/24/19  

91050050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/08/19  09/24/19  

91730050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  08/08/19  09/24/19  

S9332.1 MOD-DBB > $10M 10/08/10 A Construction Documents 06/29/15  07/22/16  10/01/19  

90330050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/22/19  10/08/19  

90770050.1 MOD-DBB $5M - $10M 07/29/16  Project Assessment 01/31/18  08/20/19  10/08/19  

S9079.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 05/20/19  08/20/19  10/08/19  

92010050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  08/23/19  10/08/19  

93120003.2 NS-DBB > $10M 02/06/17  Project Assessment 08/09/18  08/26/19  10/08/19  

91990050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  09/06/19  10/08/19  

91950050.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 02/01/18  09/06/19  10/22/19  

91130050.1 MOD-DBB $1M - $5M 06/01/15  Project Assessment 04/10/17  09/24/19  11/12/19  

91560050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 02/07/18  09/24/19  11/12/19  

169 Franklin ES WSM 07/11/16  

170 Jerabek ES: WSM 07/17/17  

167 Mason ES: WSM 07/10/17  

168 Marshall ES: WSM 07/11/17  

165 Hickman ES: WSM 07/10/17  

166 Mann MS: WSM Phase 2 01/19/18  

163 Curie ES: WSM 07/10/17  

164 Darnall Charter ES: WSM Project 08/20/18  

161 Clairemont HS: Site Modernization Project 10/01/14  

162 Boone ES: WSM 07/10/17  

159 Fletcher ES: WSM 07/10/17  

160 Linda Vista ES: WSM 07/10/17  

157 Miramar Ranch ES: WSM 04/05/17  

158 Dailard ES: WSM Project 07/11/17  

155 Baker ES: WSM Project 11/28/16  

156 Hoover HS: Site Modernization Project 02/25/15  

153 Emerson/Bandini ES: WSM 07/11/16  

154 Oak Park ES: WSM 07/02/18  

151 Wegeforth ES: WSM 07/19/16  

152 Chesterton ES: WSM 07/19/16  

149 Wangenheim MS: WSM 05/18/18  

150 Field ES: WSM and Joint-Use Field 07/19/16  

147 Farb MS: WSM 03/19/18  

148 Lindbergh/Schweitzer ES: WSM 07/19/16  

145 De Portola MS: WSM 07/19/16  

146 Lewis MS: WSM 07/19/16  

143 Penn ES: WSM 07/26/18  

144 Foster ES: WSM 12/01/17  

141 New Miramar Area Elementary: Schools Project 02/01/18  

142 Euclid ES: WSM 08/06/18  

139 Mt. Everest Academy @ Wiggin: WSM Project 07/18/17  

140 Carson ES: WSM 07/10/17  

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

138 Tierrasanta ES: WSM 07/10/17  

Capital Bond - 2019 Projects Type

Architect

NTP

Design

Phase

Capital Bonds - 2018 Total: $137,588,325

136 Horton ES: WSM 07/10/17  

137 Perkins ES: WSM and Joint-Use Field 07/10/17  

134 Harriet Tubman Village: WSM Project 06/03/16  

135 Hearst ES: WSM 07/10/17  

132 Hage ES: WSM and Joint-Use Field 07/10/17  

133 Central ES:  Major Site Rebuild Project 06/21/17  

130 Valencia Park ES: WSM 07/10/17  

131 Lee ES: WSM 04/05/17  

128 Juarez ES: WSM 07/10/17  

129 Serra HS: WSM Project 07/10/17  

126 Keiller Leadership Academy: WSM Project 06/03/16  

127 Webster ES: WSM 07/10/17  

124 Whittier ES (Del Sol): WSM 07/11/16  

125 Freese ES: WSM 07/10/17  

122 Roosevelt MS: WSM 05/10/17  

123 Angier ES WSM 07/12/16  

120 Johnson ES: WSM 07/11/16  

121 Montgomery MS: WSM 07/13/15  

118 Crawford HS: WSM 03/15/16  

119 La Jolla HS: BioTech Bldg 10/20/15  

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

117 Florence ES: WSM 07/11/16  

Capital Bond - 2018 Projects Type

Architect

NTP

116 Point Loma HS: WSM 07/11/16  

Capital Bonds - 2017 Total: $327,846,225

115 Muirlands MS: WSM 01/13/15  
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Props. S and Z Construction Subcommittee

January 8, 2015, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

92370050.1 MOD-DBB $1M - $5M 06/01/15  Project Assessment 04/10/17  09/27/19  11/12/19  

S9205.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  09/20/19  11/12/19  

92850050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  09/20/19  11/12/19  

90230050.1 MOD-DBB $1M - $5M 12/16/14  Project Assessment 07/28/16  10/28/19  12/10/19  

91700050.1 MOD-DBB $1M - $5M 08/08/17  Project Assessment 02/07/19  10/28/19  12/10/19  

91790050.1 MOD-DBB $1M - $5M 07/29/16  Project Assessment 01/31/18  10/21/19  12/10/19  

93520002.2 MOD-DBB $5M - $10M 06/20/14 A Pre-Schematic Design 07/15/16  10/22/19  12/10/19  

$239,277,809

177 Morse HS: New Classroom Building Project Schedule 01/19/16  

Capital Bonds - 2019 Total: 

175 Language Academy: WSM and Joint-Use Field 07/17/18  

176 Loma Portal ES: WSM 07/10/17  

173 Walker ES: WSM 07/10/17  

174 Barnard @ Bayview ES: WSM Phase III 01/07/16  

171 Perry ES: WSM 07/11/16  

172 Promise ES @ Former Mead: WSM Project 06/09/17  
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